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1 Overview 

Section 120P of the Electricity Safety Act 1998 (Vic)1 (the Act) requires Major Electricity 
Companies (MECs), to submit an annual compliance report to Energy Safe Victoria (ESV) 
before 1 August each year, commencing 1 August 2018. 

The MEC must include in the report, details of works completed over the previous reporting 
period and works planned for the next reporting period in relation to the following legislated 
bushfire mitigation programs: 

 Installation of Rapid Earth Fault Current Limiter (REFCL) technology within  twenty-two 
of AusNet Services’ zone substations by 1 May 2023, (section 120M of the Act); 

 Installation of insulated or covered high voltage (1kV-22kV) for any new or replacement 
of >3 consecutive spans of powerlines within ‘electric line construction areas’ (ELCA), 
(section 120N of the Act); and 

 Installation of remote controlled Automatic Circuit Reclosers (ACRs) on all Single Wire 
Earth Return (SWER) systems, (section 120O of the Act). 

This Compliance Report contains the information and presentation in the form required by 
ESV’s ‘Specification for S120P Annual Compliance Reports’  

AusNet Electricity Services Pty Ltd (AusNet Services), the licence holder for the distribution 
network, is the MEC responsible for preparation and submission of this Compliance Report. 

2 Reporting period 

The reporting period means the year beginning 1 May and ending the following 30 April. 

This compliance report covers the following reporting periods: 

 Reporting period (actual works): 1 May 2018 to 30 April 2019; and 

 Next reporting period (planned works): 1 May 2019 to 30 April 2020. 

  

                                                

1  Authorised version No. 073 
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3 Rapid Earth Fault Current Limiters 

3.1 Context 

The Electricity Safety (Bushfire Mitigation) Regulations 2013 (Bushfire Mitigation 
Regulations) prescribe the zone substations in which REFCL technology is to be implemented 
by 1 May 2023.  

Schedule 2 of the Bushfire Mitigation Regulations assigns points to each of the selected zone 
substations.  

The Bushfire Mitigation Regulations require AusNet Services to ensure: 

 at 1 May 2019, the points set out in Schedule 2 in relation to each zone substation 
upgraded, when totalled, are not less than 30; 

 at 1 May 2021, the points set out in Schedule 2 in relation to each zone substation 
upgraded, when totalled, are not less than 55; and 

 on and from 1 May 2023, each polyphase electric line originating from every AusNet 
Services zone substation specified in Schedule 2 has the required capacity. 

Accordingly, the AusNet Services REFCL Program has been structured into three separate 
tranches in order to achieve the ‘points’ requirement by the mandated dates. 

The following figure shows the specified zone substations by tranche. 

Figure 1: Overview of AusNet Services REFCL Program Tranches 

 

Source: AusNet Services 
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3.2 REFCL Program Status as at 30 April 2019 

The tables below contain information, in the prescribed form, for the zone substations requiring 
REFCL implementation in Tranches 1, 2 and 3.  

Each of following tables provides an implementation status as at 30 April 2019.  

3.2.1 Tranche 1: Barnawartha (BWA) Zone Substation 

BWA REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 01/10/2016 
100% 10% 

Business Case approval 03/11/2016 

Design Design commenced 01/01/2017 
100% 15% 

Design complete 21/11/2017 

Procurement Number of REFCL units required 1 

REFCL order placed 14/02/2017 
100% 10% 

REFCL delivered to site 20/07/2017 

Construction - 
Lines 

Line works commenced 10/12/2016 
100% 20% 

Line works complete 27/06/2018 

Construction - 
Stations 

Station works commenced 07/04/2017 
100% 20% 

Station works complete 09/10/2017 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

2 

HV customer works commenced 01/04/2018 
100% 10% 

HV customer works complete 06/11/2018 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 06/11/2017 100% 10% 

REFCL commissioned and operable 13/11/2017 

Close Out REFCL at "required capacity"2 13/12/2018 100% 5% 

Total Weighted Percentage Complete 100% 

 

This zone substation is located at -36°10556 latitude, 146°67345 longitude. 

  

                                                

2  Conditional compliance received from ESV on 19 February 2019 
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3.2.2 Tranche 1: Kinglake (KLK) Zone Substation 

KLK REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 03/04/2017 
100% 10% 

Business Case approval 11/05/2017 

Design Design commenced 15/05/2017 
100% 15% 

Design complete 30/06/2018 

Procurement Number of REFCL units required 1 

REFCL order placed 21/06/2017 
100% 10% 

REFCL delivered to site 21/05/2018 

Construction - 
Lines 

Line works commenced 19/06/2017 
100% 20% 

Line works complete 23/01/2019 

Construction - 
Stations 

Station works commenced 24/10/2017 
100% 20% 

Station works complete 18/03/2019 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

0 

HV customer works commenced n/a 
100% 10% 

HV customer works complete n/a 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 18/03/2019 100%3 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  90%4 5% 

Total Weighted Percentage Complete 100% 

 

This zone substation is located at -37°51440 latitude, 145°31615 longitude. 

 

  

                                                

3  Whilst ESV-observed compliance testing was completed on 4 April 2019, the inverter fire on 5 April 2019 prevented the REFCL 

from being placed in service by 30 April 2019 

4  As a result of harmonics and damping-related technical issues, demonstration of compliance with the performance criteria was 

not demonstrated in early April 2019. A request for extension of time to demonstrate compliance at Kinglake (KLK) was 

submitted to ESV on 15 April 2019. The extension of time to 1 November 2019 was granted by ESV on 12 July 2019. 
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3.2.3 Tranche 1: Kilmore South (KMS) Zone Substation 

KMS REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 03/04/2017 
100% 10% 

Business Case approval 11/05/2017 

Design Design commenced 04/08/2017 
100% 15% 

Design complete 30/06/2018 

Procurement Number of REFCL units required 1 

REFCL order placed 21/06/2017 
100% 10% 

REFCL delivered to site 01/06/2018 

Construction - 
Lines 

Line works commenced 01/06/2017 
100% 20% 

Line works complete 17/09/2018 

Construction - 
Stations 

Station works commenced 01/05/2018 
100% 20% 

Station works complete 31/08/2018 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

1 

HV customer works commenced 01/06/2018 
100% 10% 

HV customer works complete 21/12/2018 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 23/08/2018 100% 10% 

REFCL commissioned and operable 21/12/2018 

Close Out REFCL at "required capacity"5 22/03/2019 100% 5% 

Total Weighted Percentage Complete 100% 

 

This zone substation is located at -37°31798 latitude, 144°97174 longitude. 

 

  

                                                

5  Conditional compliance received from ESV on 15 April 2019 
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3.2.4 Tranche 1: Myrtleford (MYT) Zone Substation 

MYT REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 03/04/2017 
100% 10% 

Business Case approval 11/05/2017 

Design Design commenced 05/06/2017 
100% 15% 

Design complete 27/04/2017 

Procurement Number of REFCL units required 1 

REFCL order placed 21/06/2017 
100% 10% 

REFCL delivered to site 22/06/2018 

Construction - 
Lines 

Line works commenced 05/08/2017 
100% 20% 

Line works complete 30/10/2018 

Construction - 
Stations 

Station works commenced 03/01/2017 
100% 20% 

Station works complete 09/11/2018 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

0 

HV customer works commenced n/a 
100% 10% 

HV customer works complete n/a 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 04/11/2018 100% 10% 

REFCL commissioned and operable 21/12/2018 

Close Out REFCL at "required capacity" 20/02/20196 100% 5% 

Total Weighted Percentage Complete 100% 

 

This zone substation is located at -36°55745 latitude, 146°72525 longitude. 

 

  

                                                

6  Conditional compliance received from ESV on 12 April 2019 



AusNet Services  

 
 

9 OF 47 

3.2.5 Tranche 1: Rubicon A (RUBA) Zone Substation 

RUBA REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 01/10/2017 
100% 10% 

Business Case approval 03/11/2017 

Design Design commenced 01/01/2017 
100% 15% 

Design complete 30/04/2018 

Procurement Number of REFCL units required 1 

REFCL order placed 06/02/2017 
100% 10% 

REFCL delivered to site 15/09/2017 

Construction - 
Lines 

Line works commenced 22/08/2017 
100% 20% 

Line works complete 30/11/2018 

Construction - 
Stations 

Station works commenced 22/08/2017 
100% 20% 

Station works complete 30/11/2017 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

3 

HV customer works commenced 01/04/2018 
100% 10% 

HV customer works complete7 16/03/2019 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 20/11/2017 100% 10% 

REFCL commissioned and operable 27/03/2019 

Close Out REFCL at "required capacity" 27/03/20198 100% 5% 

Total Weighted Percentage Complete 100% 

 

This zone substation is located at -37°29287 latitude, 145°81850 longitude. 

 

  

                                                

7  AGL has elected to harden their HV electrical assets to withstand REFCL operations. The REFCL cannot be placed in service 

until AGL have completed their HV electrical asset hardening or these HV electrical assets are disconnected from the network. 

8  Conditional compliance received from ESV on 29 April 2019 
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3.2.6 Tranche 1: Seymour (SMR) Zone Substation 

SMR REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 03/04/2017 
100% 10% 

Business Case approval 11/05/2017 

Design Design commenced 18/05/2017 
100% 15% 

Design complete 25/07/2018 

Procurement Number of REFCL units required 2 

REFCL order placed 21/06/2017 
100% 10% 

REFCL delivered to site 29/06/2018 

Construction - 
Lines 

Line works commenced 12/09/2017 
95%9 20% 

Line works complete  

Construction - 
Stations 

Station works commenced 23/10/2017 
100% 20% 

Station works complete 10/12/2018 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

2 

HV customer works commenced 01/04/2018 
100% 10% 

HV customer works complete 14/12/2018 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 10/12/2018 100% 10% 

REFCL commissioned and operable 26/04/2019 

Close Out REFCL at "required capacity" 21/02/201910 100% 5% 

Total Weighted Percentage Complete 99% 

 

This zone substation is located at -37°02548 latitude, 145°14068 longitude. 

  

                                                

9  Whilst the SMR network is balanced at the network level, further refinement of the network at a section level will be 

undertaken.  

10  Conditional compliance received from ESV on 12 April 2019 
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3.2.7 Tranche 1: Wangaratta (WN) Zone Substation 

WN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 03/04/2017 
100% 10% 

Business Case approval 11/05/2017 

Design Design commenced 31/07/2017 
100% 15% 

Design complete 17/07/2018 

Procurement Number of REFCL units required 2 

REFCL order placed 21/06/2017 
100% 10% 

REFCL delivered to site 29/05/2018 

Construction - 
Lines 

Line works commenced 01/08/2017 
100% 20% 

Line works complete 12/12/2018 

Construction - 
Stations 

Station works commenced 08/01/2018 
100% 20% 

Station works complete 11/12/2018 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

2 

HV customer works commenced 01/04/2018 
100% 10% 

HV customer works complete 12/12/2018 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 07/12/2018 100% 10% 

REFCL commissioned and operable 01/04/2019 

Close Out REFCL at "required capacity"11 02/04/2019 100% 5% 

Total Weighted Percentage Complete 100% 

 

This zone substation is located at -36°35744 latitude, 146°31022 longitude. 

 

  

                                                

11  Conditional compliance received from ESV on 16 April 2019 
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3.2.8 Tranche 1: Woori Yallock (WYK) Zone Substation 

WYK REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 03/04/2017 
100% 10% 

Business Case approval 11/05/2017 

Design Design commenced 01/03/2017 
100% 15% 

Design complete 28/02/2018 

Procurement Number of REFCL units required 2 

REFCL order placed 27/03/2017 
100% 10% 

REFCL delivered to site 21/09/2017 

Construction - 
Lines 

Line works commenced 15/05/2017 
100% 20% 

Line works complete 27/06/2018 

Construction - 
Stations 

Station works commenced 08/09/2017 
100% 20% 

Station works complete 21/11/2017 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

1 

HV customer works commenced n/a12 
100% 10% 

HV customer works complete n/a 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 07/12/2017 100% 10% 

REFCL commissioned and operable 05/12/2018 

Close Out REFCL at "required capacity"13  90% 5% 

Total Weighted Percentage Complete 100% 

 

This zone substation is located at -37°77634 latitude, 145°52933 longitude. 

 

  

                                                

12  HV customer hardened their assets and signed a connection agreement variation on 11 December 2017. No HV customer 

works were undertaken by AusNet Services 

13  As a result of harmonics and damping-related technical issues, a number of tests failed to demonstrate compliance with the 

performance criteria in early April 2019. A request for extension of time to demonstrate compliance at Woori Yallock (WYK) 

was submitted to ESV on 15 April 2019. The extension of time to 1 November 2019 was granted by ESV on 12 July 2019. 
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3.2.9 Tranche 2: Wonthaggi (WGI) Zone Substation 

WGI REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 03/04/2017 
100% 10% 

Business Case approval 11/05/2017 

Design Design commenced 15/05/2017 
100% 15% 

Design complete 30/06/2018 

Procurement Number of REFCL units required 1 

REFCL order placed 21/06/2017 
100% 10% 

REFCL delivered to site 31/12/2018 

Construction - 
Lines 

Line works commenced 15/09/2017 
75% 20% 

Line works complete  

Construction - 
Stations 

Station works commenced 11/12/2017 
92% 20% 

Station works complete  

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

1 

HV customer works commenced 01/4/2018 
55% 10% 

HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced  0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 5% 

Total Weighted Percentage Complete 74% 

 

This zone substation is located at -38°60885 latitude, 145°58860 longitude. 
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3.2.10 Tranche 2: Ringwood North (RWN) Zone Substation 

RWN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 10/07/2017 
100% 10% 

Business Case approval 17/04/2018 

Design Design commenced 18/10/2018 
63% 15% 

Design complete  

Procurement Number of REFCL units required 1 

REFCL order placed 16/11/2018 
35% 10% 

REFCL delivered to site  

Construction - 
Lines 

Line works commenced 01/01/2019 
30% 20% 

Line works complete  

Construction - 
Stations 

Station works commenced  
0% 20% 

Station works complete  

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

0 

HV customer works commenced n/a 
0% 10% 

HV customer works complete n/a 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced  0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 5% 

 29% 

 

This zone substation is located at -37°79260 latitude, 145°23449 longitude. 
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3.2.11 Tranche 2: Wodonga Terminal Station (WOTS) 

WOTS REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 24/08/2017 
100% 10% 

Business Case approval 03/05/2018 

Design Design commenced 15/07/2018 
26% 15% 

Design complete  

Procurement Number of REFCL units required 2 

REFCL order placed 16/11/2018 
30% 10% 

REFCL delivered to site  

Construction - 
Lines 

Line works commenced 01/01/2019 
16% 20% 

Line works complete  

Construction - 
Stations 

Station works commenced  
0% 20% 

Station works complete  

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

5 

HV customer works commenced 01/07/2018 
5% 10% 

HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced  0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 5% 

Total Weighted Percentage Complete 21% 

 

This zone substation is located at -36°15439 latitude, 146°94682 longitude. 
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3.2.12 Tranche 2: Lilydale (LDL) Zone Substation 

LDL REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 31/07/2017 
100% 10% 

Business Case approval 26/02/2018 

Design Design commenced 15/06/2018 
23% 15% 

Design complete  

Procurement Number of REFCL units required 2 

REFCL order placed 16/11/2018 
30% 10% 

REFCL delivered to site  

Construction - 
Lines 

Line works commenced 01/01/2019 
5% 20% 

Line works complete  

Construction - 
Stations 

Station works commenced  
0% 20% 

Station works complete  

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

5 

HV customer works commenced 01/07/2018 
5% 10% 

HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced  0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 5% 

Total Weighted Percentage Complete 18% 

 

This zone substation is located at -37°76339 latitude, 145°35840 longitude. 
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3.2.13 Tranche 2: Mansfield (MSD) Zone Substation 

MSD REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 16/11/2018 
100% 10% 

Business Case approval 04/02/2019 

Design Design commenced 13/03/2019 
5% 15% 

Design complete  

Procurement Number of REFCL units required 1 

REFCL order placed 16/11/2018 
30% 10% 

REFCL delivered to site  

Construction - 
Lines 

Line works commenced  
0% 20% 

Line works complete  

Construction - 
Stations 

Station works commenced  
0% 20% 

Station works complete  

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

0 

HV customer works commenced n/a 
100% 10% 

HV customer works complete n/a 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced  0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 5% 

Total Weighted Percentage Complete 24% 

 

This zone substation is located at -37°05458 latitude, 146°08802 longitude. 
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3.2.14 Tranche 2: Belgrave (BGE) Zone Substation 

BGE REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 01/08/2017 
100% 10% 

Business Case approval 25/06/2018 

Design Design commenced 01/09/2018 
20% 15% 

Design complete  

Procurement Number of REFCL units required 2 

REFCL order placed  
0% 10% 

REFCL delivered to site  

Construction - 
Lines 

Line works commenced 01/01/2019 
8% 20% 

Line works complete  

Construction - 
Stations 

Station works commenced  
0% 20% 

Station works complete  

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

4 

HV customer works commenced 01/07/2018 
5% 10% 

HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced  0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 5% 

Total Weighted Percentage Complete 15% 

 

This zone substation is located at -37°93056 latitude, 145°36096 longitude. 
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3.2.15 Tranche 2: Moe (MOE) Zone Substation 

MOE REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 08/08/2017 
100% 10% 

Business Case approval 03/05/2018 

Design Design commenced 01/07/2018 
23% 15% 

Design complete  

Procurement Number of REFCL units required 2 

REFCL order placed  
0% 10% 

REFCL delivered to site  

Construction - 
Lines 

Line works commenced 01/01/2019 
16% 20% 

Line works complete  

Construction - 
Stations 

Station works commenced  
0% 20% 

Station works complete  

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

5 

HV customer works commenced 01/07/2018 
5% 10% 

HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced  0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 5% 

Total Weighted Percentage Complete 17% 

 

This zone substation is located at -38°18424 latitude, 146°25908 longitude. 
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3.2.16 Tranche 2: Eltham (ELM) Zone Substation 

ELM REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 01/08/2017 
100% 10% 

Business Case approval 03/05/2018 

Design Design commenced 01/09/2018 
60% 15% 

Design complete  

Procurement Number of REFCL units required 2 

REFCL order placed  
0% 10% 

REFCL delivered to site  

Construction - 
Lines 

Line works commenced 18/01/2019 
26% 20% 

Line works complete  

Construction - 
Stations 

Station works commenced  
0% 20% 

Station works complete  

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

3 

HV customer works commenced 01/07/2018 
5% 10% 

HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced  0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 5% 

Total Weighted Percentage Complete 25% 

 

This zone substation is located at -37°71675 latitude, 145°13881 longitude. 
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3.2.17 Tranche 2: Bairnsdale (BDL) Zone Substation 

BDL REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 26/07/2017 
100% 10% 

Business Case approval 08/03/2018 

Design Design commenced 01/07/2018 
26% 15% 

Design complete  

Procurement Number of REFCL units required 2 

REFCL order placed  
0% 10% 

REFCL delivered to site  

Construction - 
Lines 

Line works commenced 01/01/2019 
10% 20% 

Line works complete  

Construction - 
Stations 

Station works commenced  
0% 20% 

Station works complete  

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

1 

HV customer works commenced 01/07/2018 
5% 10% 

HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced  0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 5% 

Total Weighted Percentage Complete 26% 

 

This zone substation is located at -37°82537 latitude, 147°61261 longitude. 
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3.2.18 Tranche 2: Ferntree Gully (FGY) Zone Substation 

FGY REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 31/07/2017 
100% 10% 

Business Case approval 03/05/2018 

Design Design commenced 01/07/2018 
35% 15% 

Design complete  

Procurement Number of REFCL units required 2 

REFCL order placed  
0% 10% 

REFCL delivered to site  

Construction - 
Lines 

Line works commenced 01/01/2019 
15% 20% 

Line works complete  

Construction - 
Stations 

Station works commenced  
0% 20% 

Station works complete  

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

4 

HV customer works commenced 01/07/2018 
5% 10% 

HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced  0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 5% 

Total Weighted Percentage Complete 19% 

 

This zone substation is located at -37°89304 latitude, 145°29167 longitude. 
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3.2.19 Tranche 3: Lang Lang (LLG) Zone Substation 

LLG REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 16/11/2018 
15% 10% 

Business Case approval  

Design Design commenced  
0% 15% 

Design complete  

Procurement Number of REFCL units required 1 

REFCL order placed  
0% 10% 

REFCL delivered to site  

Construction - 
Lines 

Line works commenced  
0% 20% 

Line works complete  

Construction - 
Stations 

Station works commenced  
0% 20% 

Station works complete  

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

1 

HV customer works commenced 01/07/2018 
5% 10% 

HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced  0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 5% 

Total Weighted Percentage Complete 4% 

 

This zone substation is located at -38°26605 latitude, 145°56266 longitude. 
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3.2.20 Tranche 3: Sale (SLE) Zone Substation 

SLE REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 16/11/2018 
15% 10% 

Business Case approval  

Design Design commenced  
0% 15% 

Design complete  

Procurement Number of REFCL units required 1 

REFCL order placed  
0% 10% 

REFCL delivered to site  

Construction - 
Lines 

Line works commenced  
0% 20% 

Line works complete  

Construction - 
Stations 

Station works commenced  
0% 20% 

Station works complete  

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

1 

HV customer works commenced 01/07/2018 
5% 10% 

HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced  0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 5% 

Total Weighted Percentage Complete 4% 

 

This zone substation is located at -38°10364 latitude, 147°06972 longitude. 
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3.2.21 Tranche 3: Benalla (BN) Zone Substation 

BN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 16/11/2018 
15% 10% 

Business Case approval  

Design Design commenced  
0% 15% 

Design complete  

Procurement Number of REFCL units required 1 

REFCL order placed  
0% 10% 

REFCL delivered to site  

Construction - 
Lines 

Line works commenced  
0% 20% 

Line works complete  

Construction - 
Stations 

Station works commenced  
0% 20% 

Station works complete  

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

2 

HV customer works commenced 01/07/2018 
5% 10% 

HV customer works complete  

Testing 
Commissioning 

REFCL testing / commissioning 
commenced  0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 5% 

Total Weighted Percentage Complete 4% 

 

This zone substation is located at -36°55160 latitude, 145°98000 longitude. 
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3.2.22 Tranche 3: Kalkallo (KLO) Zone Substation 

KLO REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 16/11/2018 
15% 10% 

Business Case approval  

Design Design commenced  
0% 15% 

Design complete  

Procurement Number of REFCL units required 2 

REFCL order placed  
0% 10% 

REFCL delivered to site  

Construction - 
Lines 

Line works commenced  
0% 20% 

Line works complete  

Construction - 
Stations 

Station works commenced  
0% 20% 

Station works complete  

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

3 

HV customer works commenced 01/07/2018 
5% 10% 

HV customer works complete  

Testing 
/Commissioning 

REFCL testing / commissioning 
commenced  0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 5% 

Total Weighted Percentage Complete 4% 

 

This zone substation is located at -37°53833 latitude, 144°94140 longitude. 
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3.3 Planned Program Status as at 30 April 2020 

This section provides the forecast REFCL program status for the Tranche 1, 2 and 3 zone 
substations by 30 April 2020, noting that Tranche 1 zone substations with no forecast activities 
post 30 April 2019 are not included. 

3.3.1 Tranche 1: Kinglake (KLK) Zone Substation 

KLK REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 03/04/2017 
100% 10% 

Business Case approval 11/05/2017 

Design Design commenced 15/05/2017 
100% 15% 

Design complete 30/06/2018 

Procurement Number of REFCL units required 1 

REFCL order placed 21/06/2017 
100% 10% 

REFCL delivered to site 21/05/2018 

Construction - 
Lines 

Line works commenced 19/06/2017 
100% 20% 

Line works complete 23/01/2019 

Construction - 
Stations 

Station works commenced 24/10/2017 
100% 20% 

Station works complete 18/03/2019 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

0 

HV customer works commenced n/a 
100% 10% 

HV customer works complete n/a 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 18/03/2019 100% 10% 

REFCL commissioned and operable 06/08/2019 

Close Out REFCL at "required capacity" 28/07/202114 90% 5% 

Total Weighted Percentage Complete 100% 

 

This zone substation is located at -37°51440 latitude, 145°31615 longitude. 

 

  

                                                

14 Due to the damping issue encountered at Kinglake (KLK) during ESV-observed compliance testing in April 2019, isolating of a 

section of underground cable has been identified to resolve this issue. There are extensive works required to complete this activity. 
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3.3.2 Tranche 1: Seymour (SMR) Zone Substation 

SMR REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 03/04/2017 
100% 10% 

Business Case approval 11/05/2017 

Design Design commenced 18/05/2017 
100% 15% 

Design complete 25/07/2018 

Procurement Number of REFCL units required 2 

REFCL order placed 21/06/2017 
100% 10% 

REFCL delivered to site 29/06/2018 

Construction - 
Lines 

Line works commenced 12/09/2017 
100% 20% 

Line works complete 10/05/2019 

Construction - 
Stations 

Station works commenced 23/10/2017 
100% 20% 

Station works complete 10/12/2018 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

2 

HV customer works commenced 01/04/2018 
100% 10% 

HV customer works complete 14/12/2018 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 10/12/2018 100% 10% 

REFCL commissioned and operable 26/04/2019 

Close Out REFCL at "required capacity" 21/02/2019 100% 5% 

Total Weighted Percentage Complete 100% 

 

This zone substation is located at -37°02548 latitude, 145°14068 longitude. 
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3.3.3 Tranche 1: Woori Yallock (WYK) Zone Substation 

WYK REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 03/04/2017 
100% 10% 

Business Case approval 11/05/2017 

Design Design commenced 01/03/2017 
100% 15% 

Design complete 28/02/2018 

Procurement Number of REFCL units required 2 

REFCL order placed 27/03/2017 
100% 10% 

REFCL delivered to site 21/09/2017 

Construction - 
Lines 

Line works commenced 15/05/2017 
100% 20% 

Line works complete 27/06/2018 

Construction - 
Stations 

Station works commenced 08/09/2017 
100% 20% 

Station works complete 21/11/2017 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

1 

HV customer works commenced n/a 
100% 10% 

HV customer works complete n/a 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 07/12/2017 100% 10% 

REFCL commissioned and operable 05/12/2018 

Close Out REFCL at "required capacity" 03/04/202015 100% 5% 

Total Weighted Percentage Complete 100% 

 

This zone substation is located at -37°77634 latitude, 145°52933 longitude. 

  

                                                

15  An additional 22kV capacitor bank is being installed at Woori Yallock (WKY) to address the harmonics issue encountered 

during ESV-observed compliance testing undertaken in March 2019. 
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3.3.4 Tranche 2: Wonthaggi (WGI) Zone Substation 

WGI REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 03/04/2017 
100% 10% 

Business Case approval 11/05/2017 

Design Design commenced 15/05/2017 
100% 15% 

Design complete 30/06/2018 

Procurement Number of REFCL units required 1 

REFCL order placed 21/06/2017 
100% 10% 

REFCL delivered to site 31/12/2018 

Construction - 
Lines 

Line works commenced 15/09/2017 
100% 20% 

Line works complete 20/08/2019 

Construction - 
Stations 

Station works commenced 11/12/2017 
100% 20% 

Station works complete 15/08/2019 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

1 

HV customer works commenced 01/04/2018 
100% 10% 

HV customer works complete 31/07/2019 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 03/09/2019 100% 10% 

REFCL commissioned and operable 30/09/2019 

Close Out REFCL at "required capacity" 28/10/2019 100% 5% 

Total Weighted Percentage Complete 100% 

 

This zone substation is located at -38°60885 latitude, 145°58860 longitude. 
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3.3.5 Tranche 2: Ringwood North (RWN) Zone Substation 

RWN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 10/07/2017 
100% 10% 

Business Case approval 17/04/2018 

Design Design commenced 18/10/2018 
100% 15% 

Design complete 09/10/2019 

Procurement Number of REFCL units required 1 

REFCL order placed 16/11/2018 
100% 10% 

REFCL delivered to site 19/08/2019 

Construction - 
Lines 

Line works commenced 01/01/2019 
100% 20% 

Line works complete 10/01/2020 

Construction - 
Stations 

Station works commenced 18/06/2019 
100% 20% 

Station works complete 03/12/2020 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

0 

HV customer works commenced n/a 
100% 10% 

HV customer works complete n/a 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 03/12/2019 100% 10% 

REFCL commissioned and operable 06/04/2020 

Close Out REFCL at "required capacity" 12/06/2020 95% 5% 

 100% 

 

This zone substation is located at -37°79260 latitude, 145°23449 longitude. 
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3.3.6 Tranche 2: Wodonga Terminal Station (WOTS) 

WOTS REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 24/08/2017 
100% 10% 

Business Case approval 03/05/2018 

Design Design commenced 15/07/2018 
100% 15% 

Design complete 11/11/2019 

Procurement Number of REFCL units required 2 

REFCL order placed 16/11/2018 
100% 10% 

REFCL delivered to site 19/08/2019 

Construction - 
Lines 

Line works commenced 01/01/2019 
100% 20% 

Line works complete 23/04/2020 

Construction - 
Stations 

Station works commenced 24/07/2019 
100% 20% 

Station works complete 17/04/2020 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

5 

HV customer works commenced 01/07/2018 
92% 10% 

HV customer works complete 30/06/2020 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 17/04/2020 10% 10% 

REFCL commissioned and operable 31/08/2020 

Close Out REFCL at "required capacity" 04/11/2020 0% 5% 

Total Weighted Percentage Complete 85% 

 

This zone substation is located at -36°15439 latitude, 146°94682 longitude. 
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3.3.7 Tranche 2: Lilydale (LDL) Zone Substation 

LDL REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 31/07/2017 
100% 10% 

Business Case approval 26/02/2018 

Design Design commenced 15/06/2018 
100% 15% 

Design complete 06/11/2019 

Procurement Number of REFCL units required 2 

REFCL order placed 16/11/2018 
100% 10% 

REFCL delivered to site 19/08/2019 

Construction - 
Lines 

Line works commenced 01/01/2019 
100% 20% 

Line works complete 31/03/2020 

Construction - 
Stations 

Station works commenced 15/07/2019 
100% 20% 

Station works complete 07/04/2020 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

5 

HV customer works commenced 01/07/2018 
88% 10% 

HV customer works complete 31/07/202016 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 07/04/2020 10% 10% 

REFCL commissioned and operable 08/10/2020 

Close Out REFCL at "required capacity" 11/12/2020 0% 5% 

Total Weighted Percentage Complete 85% 

 

This zone substation is located at -37°76339 latitude, 145°35840 longitude. 

 
  

                                                

16  Metro Trains Melbourne have advised they are unable to meet the 1 May 2021 compliance date. A request for an extension of 

time is being drafted. The MTM delay will impacts the commencement of REFCL testing and commissioning activities 
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3.3.8 Tranche 2: Mansfield (MSD) Zone Substation 

MSD REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 16/11/2018 
100% 10% 

Business Case approval 04/02/2019 

Design Design commenced 13/03/2019 
100% 15% 

Design complete 12/11/2019 

Procurement Number of REFCL units required 1 

REFCL order placed 16/11/2018 
100% 10% 

REFCL delivered to site 19/08/2019 

Construction - 
Lines 

Line works commenced 25/03/2019 
100% 20% 

Line works complete 07/02/2020 

Construction - 
Stations 

Station works commenced 16/08/2019 
100% 20% 

Station works complete 14/02/2020 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

0 

HV customer works commenced n/a 
100% 10% 

HV customer works complete n/a 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 14/02/2020 75% 10% 

REFCL commissioned and operable 02/06/2020 

Close Out REFCL at "required capacity" 05/08/2020 0% 5% 

Total Weighted Percentage Complete 93% 

 

This zone substation is located at -37°05458 latitude, 146°08802 longitude. 
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3.3.9 Tranche 2: Belgrave (BGE) Zone Substation 

BGE REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 01/08/2017 
100% 10% 

Business Case approval 25/06/2018 

Design Design commenced 01/09/2018 
100% 15% 

Design complete 09/10/2019 

Procurement Number of REFCL units required 2 

REFCL order placed 21/06/2019 
100% 10% 

REFCL delivered to site 18/12/2019 

Construction - 
Lines 

Line works commenced 01/01/2019 
100% 20% 

Line works complete 23/03/2020 

Construction - 
Stations 

Station works commenced 19/08/2019 
100% 20% 

Station works complete 19/03/2020 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

4 

HV customer works commenced 01/07/2018 
100% 10% 

HV customer works complete 30/04/202017 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 20/03/2020 25% 10% 

REFCL commissioned and operable 29/07/2020 

Close Out REFCL at "required capacity" 01/10/2020 0% 5% 

Total Weighted Percentage Complete 88% 

 

This zone substation is located at -37°93056 latitude, 145°36096 longitude. 

 
  

                                                

17  Metro Trains Melbourne have advised they are unable to meet the 1 May 2021 compliance date. A request for an extension of 

time is being drafted. The MTM delay will impacts the commencement of REFCL testing and commissioning activities 
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3.3.10 Tranche 2: Moe (MOE) Zone Substation 

MOE REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 08/08/2017 
100% 10% 

Business Case approval 03/05/2018 

Design Design commenced 01/07/2018 
100% 15% 

Design complete 07/11/2019 

Procurement Number of REFCL units required 2 

REFCL order placed 21/06/2019 100% 10% 

REFCL delivered to site 18/12/2019 

Construction - 
Lines 

Line works commenced 01/01/2019 
89% 20% 

Line works complete 30/06/2020 

Construction - 
Stations 

Station works commenced 08/08/2019 
78% 20% 

Station works complete 13/07/2020 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

5 

HV customer works commenced 01/07/2018 
95% 10% 

HV customer works complete 31/05/2020 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 13/07/2020 0% 10% 

REFCL commissioned and operable 17/11/2020 

Close Out REFCL at "required capacity" 05/02/2021 0% 5% 

Total Weighted Percentage Complete 78% 

 

This zone substation is located at -38°18424 latitude, 146°25908 longitude. 
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3.3.11 Tranche 2: Eltham (ELM) Zone Substation 

ELM REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 01/08/2017 
100% 10% 

Business Case approval 03/05/2018 

Design Design commenced 01/09/2018 
100% 15% 

Design complete 30/10/2019 

Procurement Number of REFCL units required 2 

REFCL order placed 21/06/2019 
100% 10% 

REFCL delivered to site 18/12/2019 

Construction - 
Lines 

Line works commenced 18/01/2019 
75% 20% 

Line works complete 30/09/2020 

Construction - 
Stations 

Station works commenced 19/08/2019 
82% 20% 

Station works complete 24/06/2020 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

3 

HV customer works commenced 01/07/2018 
92% 10% 

HV customer works complete 30/06/202018 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 24/06/2020 0% 10% 

REFCL commissioned and operable 28/10/2020 

Close Out REFCL at "required capacity" 05/02/2021 0% 5% 

Total Weighted Percentage Complete 76% 

 

This zone substation is located at -37°71675 latitude, 145°13881 longitude. 

  

                                                

18  Metro Trains Melbourne have advised they are unable to meet the 1 May 2021 compliance date. A request for an extension of 

time is being drafted. The MTM delay will impacts the commencement of REFCL testing and commissioning activities 
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3.3.12 Tranche 2: Bairnsdale (BDL) Zone Substation 

BDL REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 26/07/2017 
100% 10% 

Business Case approval 08/03/2018 

Design Design commenced 01/07/2018 
100% 15% 

Design complete 15/01/2020 

Procurement Number of REFCL units required 2 

REFCL order placed 21/06/2019 
100% 10% 

REFCL delivered to site 18/12/2019 

Construction - 
Lines 

Line works commenced 01/01/2019 
84% 20% 

Line works complete 28/07/2020 

Construction - 
Stations 

Station works commenced 13/09/2019 
83% 20% 

Station works complete 15/06/2020 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

1 

HV customer works commenced 01/07/2018 
100% 10% 

HV customer works complete 01/04/2020 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 16/06/2020 0% 10% 

REFCL commissioned and operable 19/10/2020 

Close Out REFCL at "required capacity" 05/02/2021 0% 5% 

Total Weighted Percentage Complete 88% 

 

This zone substation is located at -37°82537 latitude, 147°61261 longitude. 
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3.3.13 Tranche 2: Ferntree Gully (FGY) Zone Substation 

FGY REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 31/07/2017 
100% 10% 

Business Case approval 03/05/2018 

Design Design commenced 01/07/2018 
95% 15% 

Design complete 02/06/2020 

Procurement Number of REFCL units required 2 

REFCL order placed 21/06/2019 
100% 10% 

REFCL delivered to site 18/12/2019 

Construction - 
Lines 

Line works commenced 01/01/2019 
100% 20% 

Line works complete 26/02/2020 

Construction - 
Stations 

Station works commenced 17/06/2019 
87% 20% 

Station works complete 15/06/2020 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

4 

HV customer works commenced 01/07/2018 
96% 10% 

HV customer works complete 31/05/202019 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 18/06/2020 0% 10% 

REFCL commissioned and operable 22/10/2020 

Close Out REFCL at "required capacity" 05/02/2021 0% 5% 

Total Weighted Percentage Complete 81% 

 

This zone substation is located at -37°89304 latitude, 145°29167 longitude. 

  

                                                

19  Metro Trains Melbourne have advised they are unable to meet the 1 May 2021 compliance date. A request for an extension of 

time is being drafted. The MTM delay will impacts the commencement of REFCL testing and commissioning activities 
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3.3.14 Tranche 3: Lang Lang (LLG) Zone Substation 

LLG REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 16/11/2018 
100% 10% 

Business Case approval 28/03/2020 

Design Design commenced 04/05/2020 
0% 15% 

Design complete 10/03/2021 

Procurement Number of REFCL units required 1 

REFCL order placed 28/04/2021 
0% 10% 

REFCL delivered to site 18/10/2021 

Construction - 
Lines 

Line works commenced 04/01/2020 
22% 20% 

Line works complete 01/07/2021 

Construction - 
Stations 

Station works commenced 01/08/2021 
0% 20% 

Station works complete 22/06/2022 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

1 

HV customer works commenced 01/07/2018 
46% 10% 

HV customer works complete 30/06/2022 

Testing 
/Commissioning 

REFCL testing / commissioning 
commenced 15/07/2022 0% 10% 

REFCL commissioned and operable 15/10/2022 

Close Out REFCL at "required capacity" 25/11/2022 0% 5% 

Total Weighted Percentage Complete 19% 

 

This zone substation is located at -38°26605 latitude, 145°56266 longitude. 
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3.3.15 Tranche 3: Sale (SLE) Zone Substation 

SLE REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 16/11/2018 
100% 10% 

Business Case approval 28/03/2020 

Design Design commenced 04/05/2020 
0% 15% 

Design complete 10/03/2021 

Procurement Number of REFCL units required 1 

REFCL order placed 28/04/2021 
0% 10% 

REFCL delivered to site 18/10/2021 

Construction - 
Lines 

Line works commenced 04/01/2020 
22% 20% 

Line works complete 01/07/2021 

Construction - 
Stations 

Station works commenced 01/08/2021 
0% 20% 

Station works complete 22/06/2022 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

1 

HV customer works commenced 01/07/2018 
46% 10% 

HV customer works complete 30/06/2022 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 15/07/2022 0% 10% 

REFCL commissioned and operable 15/10/2022 

Close Out REFCL at "required capacity" 25/11/2022 0% 5% 

Total Weighted Percentage Complete 19% 

 

This zone substation is located at -38°10364 latitude, 147°06972 longitude 
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3.3.17 Tranche 3: Benalla (BN) Zone Substation 

BN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 16/11/2018 
100% 10% 

Business Case approval 28/02/2020 

Design Design commenced 04/04/2020 
10% 15% 

Design complete 04/01/2021 

Procurement Number of REFCL units required 1 

REFCL order placed 28/02/2021 
0% 10% 

REFCL delivered to site 18/06/2021 

Construction - 
Lines 

Line works commenced 04/01/2020 
22% 20% 

Line works complete 01/07/2021 

Construction - 
Stations 

Station works commenced 01/08/2021 
0% 20% 

Station works complete 22/06/2022 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

2 

HV customer works commenced 01/07/2018 
46% 10% 

HV customer works complete 30/06/2022 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 15/07/2022 0% 10% 

REFCL commissioned and operable 09/10/2022 

Close Out REFCL at "required capacity" 01/12/2022 0% 5% 

Total Weighted Percentage Complete 21% 

 

This zone substation is located at -36°55160 latitude, 145°98000 longitude. 
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3.3.18 Tranche 3: Kalkallo (KLO) Zone Substation 

KLO REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate Business Case commenced 16/11/2018 
100% 10% 

Business Case approval 28/02/2020 

Design Design commenced 04/04/2020 
10% 15% 

Design complete 04/01/2021 

Procurement Number of REFCL units required 1 

REFCL order placed 28/02/2021 
0% 10% 

REFCL delivered to site 18/09/2021 

Construction - 
Lines 

Line works commenced 04/01/2020 
22% 20% 

Line works complete 01/07/2021 

Construction - 
Stations 

Station works commenced 01/08/2021 
0% 20% 

Station works complete 22/06/2022 

Construction - 
Third Party 

Number of affected HV Customer 
Connections 

3 

HV customer works commenced 01/07/2018 
46% 10% 

HV customer works complete 30/06/2022 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 15/07/2022 0% 10% 

REFCL commissioned and operable 09/10/2022 

Close Out REFCL at "required capacity" 01/12/2022 0% 5% 

Total Weighted Percentage Complete 21% 

 

This zone substation is located at -37°53833 latitude, 144°94140 longitude. 
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4 Insulated Powerlines in Electric Line Construction Areas  

This section reports the volume of high voltage bare wire and insulated powerlines within 
prescribed ‘electric line construction areas’. 

The Electricity Safety (Bushfire Mitigation) Regulations 2013 require all new and replacement 
(≥4 consecutive spans) powerlines be constructed with insulated or covered wire. 

4.1 Program Status as at 30 April 2019 

The table below indicates the change in volumes (km) of bare and insulated powerline between 
1 May 2018 and 30 April 2019.  

 

As at the 30 April 2019 the percentage of total route kilometres of all bare conductors remaining 
within Electric Line Construction Areas is 83%. 

Information relating to changes to these powerlines over the reporting period is provided in the 
required form below. 

 

 

Total HV Electric Line Volumes At 1 May 2018 At 30 April 2019 Progress over Reporting Period

Bare construction in ELCA Route km Route km Route km

Polyphase 816.51 786.55 (29.96)

SWER 646.68 644.47 (2.21)

Covered or underground construction in ELCA Route km Route km Route km

Polyphase 264.39 296.25 31.86

SWER 0.43 5.05 4.62
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Electric Line 

Construction 

Area

Feeder Reason/Driver
Previous 

Construction

Previous 

Phasing
Length(km) New Construction 

New 

Phasing
Length (km) Completion Date

LEGL./16-212 BWA22 New electric l ine Underground cable 22.000 kV 0.04519 7/12/2017 (1)

LEGL./16-217 ELM33 New electric l ine ABC 22.000 kV 0.06093 8/03/2019

LEGL./16-217 ELM33 New electric l ine ABC 22.000 kV 0.09718 8/03/2019

LEGL./16-217 ELM33 New electric l ine ABC 22.000 kV 0.06552 26/07/2018

LEGL./16-217 ELM33 New electric l ine ABC 22.000 kV 0.1459 1/01/1970

LEGL./16-217 ELM33 New electric l ine ABC 22.000 kV 0.08451 26/07/2018

LEGL./16-217 RWN34 New electric l ine Underground cable 22.000 kV 0.2572 5/09/2018

LEGL./16-219 KMS12 New electric l ine Underground cable 22.000 kV 0.3403 11/04/2019

LEGL./16-219 KMS12 New electric l ine Underground cable 22.000 kV 0.1728 28/05/2018

LEGL./16-224 KLK11 New electric l ine Underground cable 22.000 kV 0.7429 16/03/2019

LEGL./16-224 LDL14 New electric l ine Underground cable 12.700 kV 0.5069 unset (2)

LEGL./16-224 LDL14 New electric l ine Underground cable 12.700 kV 0.4147 unset

LEGL./16-224 LDL14 New electric l ine Underground cable 12.700 kV 3.6147 5/12/2018

LEGL./16-224 KLK11 New electric l ine Underground cable 22.000 kV 3.4357 4/12/2018

LEGL./16-224 KLK11 New electric l ine Underground cable 22.000 kV 3.5128 19/12/2018

LEGL./16-224 KLK11 New electric l ine ABC 22.000 kV 0.1466 4/12/2018

LEGL./16-224 KLK1 New electric l ine Underground cable 22.000 kV 0.1729 20/06/2018

LEGL./16-224 KLK1 New electric l ine Underground cable 22.000 kV 0.8035 10/10/2018

LEGL./16-224 KLK1 New electric l ine Underground cable 22.000 kV 0.5048 4/10/2018

LEGL./16-224 LDL14 New electric l ine Underground cable 22.000 kV 1.7647 23/08/2018

LEGL./16-224 KLK1 New electric l ine Underground cable 22.000 kV 1.1003 10/10/2018

LEGL./16-224 KLK1 New electric l ine Underground cable 22.000 kV 0.9657 9/08/2018

LEGL./16-224 KLK1 New electric l ine Underground cable 22.000 kV 0.2783 18/05/2018

LEGL./16-224 KLK1 New electric l ine Underground cable 22.000 kV 0.2153 18/06/2018

LEGL./16-224 KLK1 New electric l ine Underground cable 22.000 kV 2.5125 28/06/2018

LEGL./16-224 KLK1 New electric l ine Underground cable 22.000 kV 0.3535 4/10/2018

LEGL./16-224 KLK1 New electric l ine Underground cable 22.000 kV 1.1477 10/10/2018

LEGL./16-224 KLK1 New electric l ine Underground cable 22.000 kV 1.7449 11/09/2018

LEGL./16-224 KLK1 New electric l ine Underground cable 22.000 kV 0.8749 30/05/2018

LEGL./16-224 KLK1 New electric l ine Underground cable 22.000 kV 0.4782 20/06/2018

LEGL./16-224 KLK1 New electric l ine ABC 22.000 kV 0.02162 20/06/2018

LEGL./16-224 KLK1 New electric l ine Underground cable 22.000 kV 4.3565 20/06/2018

LEGL./16-225 WYK24 New electric l ine Underground cable 22.000 kV 0.3378 16/01/2019

LEGL./16-225 WYK24 New electric l ine Underground cable 22.000 kV 0.4227 24/03/2019

LEGL./16-225 WYK24 New electric l ine ABC 22.000 kV 0.06383 16/01/2019

LEGL./16-225 WYK24 New electric l ine Underground cable 22.000 kV 0.1271 21/11/2018

LEGL./16-225 WYK24 New electric l ine Underground cable 22.000 kV 0.552 27/11/2018

LEGL./16-225 WYK24 New electric l ine Underground cable 22.000 kV 0.6354 13/12/2018

LEGL./16-225 WYK24 New electric l ine ABC 22.000 kV 0.02985 27/11/2018

LEGL./16-225 WYK24 New electric l ine Underground cable 22.000 kV 0.4059 6/09/2018

LEGL./16-225 WYK24 New electric l ine Underground cable 22.000 kV 0.5209 5/09/2018

LEGL./16-225 WYK24 New electric l ine Underground cable 22.000 kV 0.1814 30/06/2017 (1)

LEGL./16-226 RUBA22 New electric l ine Underground cable 22.000 kV 0.1536 12/12/2018
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Note    

(1)  Delayed system recording of asset prior to the current reporting period   

(2) "Unset" data means incomplete recording in system   

 

4.2 Planned Program Works 1 May 2019 to 30 April 2020 

The table below indicates the planned change in volumes (km) of bare and insulated powerline 
between 1 May 2019 and 30 April 2020.  

 

The planned percentage of total route kilometres of bare conductor remaining within Electric 
Line Construction Areas as at 30 April 2020 is forecast to be 81%. 

Electric Line 

Construction 

Area

Feeder Reason/Driver
Previous 

Construction

Previous 

Phasing
Length(km) New Construction 

New 

Phasing
Length (km) Completion Date

LEGL./16-229 LDL13 New electric l ine Underground cable 22.000 kV 0.0576 unset

LEGL./16-229 LDL13 New electric l ine ABC 6.600 kV 0.004787 unset

LEGL./16-229 BWR13 New electric l ine Underground cable 22.000 kV 0.5802 7/08/2018

LEGL./16-229 CYN33 New electric l ine Underground cable 22.000 kV 0.05433 28/06/2018

LEGL./16-231 WYK13 New electric l ine Underground cable 22.000 kV 0.2755 12/12/2018

LEGL./16-231 WYK13 New electric l ine Underground cable 22.000 kV 0.6065 11/12/2018

LEGL./16-231 WYK13 New electric l ine Bare 12.700 kV 0.0787 11/10/2018

LEGL./16-231 WYK13 New electric l ine ABC 22.000 kV 0.1141 11/07/2018

LEGL./16-231 WYK13 New electric l ine Underground cable 22.000 kV 0.3198 11/07/2018

LEGL./16-217 unset Decommissioned Unknown Polyphase 0.08574 unset

LEGL./16-219 KMS12 Decommissioned Bare Polyphase 0.07408 23/12/1999

LEGL./16-223 SMR5 Decommissioned Bare Polyphase 0.2123 1/01/1980

LEGL./16-224 KLK1 Decommissioned Bare Polyphase 2.8626 1/01/1970

LEGL./16-224 LDL14 Decommissioned Bare Polyphase 0.6354 1/01/1970

LEGL./16-224 KLK1 Decommissioned Bare Polyphase 0.06103 8/06/2016

LEGL./16-224 LDL14 Decommissioned Bare Polyphase 0.5124 1/01/1970

LEGL./16-224 KLK1 Decommissioned Bare Polyphase 8.4446 1/01/1970

LEGL./16-224 LDL14 Decommissioned Bare Polyphase 0.8567 1/01/1970

LEGL./16-224 KLK1 Decommissioned Bare Polyphase 2.8981 1/01/1970

LEGL./16-224 KLK1 Decommissioned Bare Polyphase 0.009 19/06/2017

LEGL./16-224 KLK1 Decommissioned Bare Polyphase 0.4774 unset

LEGL./16-224 KLK1 Decommissioned Bare Polyphase 0.09416 8/06/2016

LEGL./16-224 KLK1 Decommissioned Bare Polyphase 0.123 1/01/1970

LEGL./16-224 KLK1 Decommissioned Bare Polyphase 0.04153 29/07/1998

LEGL./16-224 KLK1 Decommissioned Bare Polyphase 1.8689 1/01/1970

LEGL./16-224 KLK1 Decommissioned Bare Polyphase 0.05706 28/06/1994

LEGL./16-224 KLK1 Decommissioned Bare Polyphase 3.341 1/01/1970

LEGL./16-224 LDL14 Decommissioned Bare SWER 2.2082 1/01/1970

LEGL./16-224 KLK1 Decommissioned Bare Polyphase 0.3705 1/01/1970

LEGL./16-224 KLK1 Decommissioned Bare Polyphase 0.6522 29/07/1998

LEGL./16-225 WYK24 Decommissioned Bare Polyphase 0.8704 1/01/1970

LEGL./16-225 WYK24 Decommissioned Bare Polyphase 0.3995 3/07/2002

LEGL./16-225 WYK24 Decommissioned Bare Polyphase 1.4302 1/01/1970

LEGL./16-229 BWR13 Decommissioned Bare Polyphase 0.1929 1/01/1970

LEGL./16-229 BGE23 Decommissioned Bare Polyphase 0.053 1/01/1970

LEGL./16-229 BGE24 Decommissioned Bare Polyphase 0.4391 1/01/1970

LEGL./16-229 LDL21 Decommissioned Bare Polyphase 0.589 1/01/1970

LEGL./16-229 LDL21 Decommissioned Bare Polyphase 0.1473 11/02/2013

LEGL./16-229 LDL21 Decommissioned Bare Polyphase 0.2126 1/01/1970

LEGL./16-229 LDL13 Decommissioned Bare Polyphase 0.8477 1/01/1970

LEGL./16-229 LDL21 Decommissioned Bare Polyphase 0.5608 1/01/1970

LEGL./16-229 LDL21 Decommissioned Bare Polyphase 0.02991 24/11/2009

LEGL./16-229 BGE24 Decommissioned Bare Polyphase 0.05339 1/01/1970

LEGL./16-231 WYK24 Decommissioned Bare Polyphase 0.4552 1/01/1970

Total HV Electric Line Volumes At 1 May 2019 At 30 April 2020 Progress over Reporting Period

Bare construction in ELCA Route km Route km Route km

Polyphase 786.55 786.55 -

SWER 644.47 621.56 (22.91)

Covered or underground construction in ELCA Route km Route km Route km

Polyphase 296.25 296.25 -

SWER 5.05 28.48 23.44
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The table below contains information in the prescribed form for works planned for completion 
between the 1 May 2019 and 30 April 2020. 

 

5 Automatic Circuit Reclosers on SWER Networks 

AusNet Services completed the installation of Automatic Circuit Reclosers on all SWER 
networks in December 2015. 

6 Board Approval 

The Board of AusNet Electricity Services Pty Ltd has reviewed and approved this Compliance 
Report.  

 

Nino Ficca 

Managing Director 

Construction Phasing Length (km) Construction Phasing Length (km)

LEGL./16-224 LDL14 Other Proactive replacement or direction Bare Conductor SWER 7.237 Underground Cable SWER 6.082

LEGL./16-217 LDL14 Other Proactive replacement or direction Bare Conductor SWER 11.741 Underground Cable SWER 13.095

LEGL./16-217 WYK24 Other Proactive replacement or direction Bare Conductor SWER 3.928 Underground Cable SWER 4.26

Electric Line 

Construction Area
Feeder Reason / Driver

Current Construction Future Construction


