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This section provides details of works carried out during the reporting period (1 May 2017 to 30 April 2018). 

 

1.1 REFCL program status [S120P(1)(a)(i)] 

 

1.1.1 Gisborne (GSB) 

 

GSB REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 25/02/2016 

100% 5% 

Business Case approval 25/02/2016 

Design 
Design commenced 26/02/2016 

100% 20% 

Design complete 6/06/2016 

Procurement 

Number of REFCL units required 1 

REFCL order placed 17/03/2016 
100% 15% 

REFCL delivered to site 15/08/2016 

Construction - Lines 
Line works commenced 26/02/2016 

100% 25% 

Line works complete 30/09/2016 

Construction - 
Stations 

Station works commenced 19/05/2016 
100% 15% 

Station works complete 12/04/2017 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
 0% 0% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 12/09/2016 
100% 10% 

REFCL commissioned and operable 23/09/2016 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 90% 

     
The zone substation is located at  -37.45355146, 144.57636595 (latitude, longitude) 
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1.1.2 Woodend (WND) 

 

WND REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 25/02/2016 

100% 5% 
Business Case approval 25/02/2016 

Design 
Design commenced 26/02/2016 

100% 20% 
Design complete 6/06/2016 

Procurement 

Number of REFCL units required 2 

REFCL order placed 17/03/2016 
100% 15% 

REFCL delivered to site 15/08/2016 

Construction - Lines 
Line works commenced 26/02/2016 

100% 25% 
Line works complete 30/05/2017 

Construction - 
Stations 

Station works commenced 12/05/2016 
100% 15% 

Station works complete 12/04/2017 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
 0% 0% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 15/12/2016 
100% 10% 

REFCL commissioned and operable 31/10/2017 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 90% 

     This zone substation is located at  -37.33449073, 144.51778650 (latitude, longitude) 
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1.1.3 Camperdown (CDN) 

 

CDN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 

Business Case approval 13/07/2016 

Design 
Design commenced 1/08/2016 

100% 20% 
Design complete 11/01/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 24/03/2017 
100% 15% 

REFCL delivered to site 4/11/2017 

Construction - Lines 
Line works commenced 9/01/2017 

80% 25% 

Line works complete  

Construction - 
Stations 

Station works commenced 30/05/2017 
100% 15% 

Station works complete 23/04/2018 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
 0% 0% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity"  
0% 10% 

Total weighted percentage complete 75% 

     This zone substation is located at  -38.22702204, 143.15481663 (latitude, longitude) 
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1.1.4 Castlemaine (CMN) 

 

 

CMN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/08/2016 

80% 15% 
Design complete 

 

Procurement 

Number of REFCL units required 1 

REFCL order placed 24/03/2017 
95% 10% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 24/06/2017 

80% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 30/05/2017 
70% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 4 

HV customer works commenced 7/02/2018 
30% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 59% 

     This zone substation is located at  -37.07236807, 144.20669317 (latitude, longitude) 
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1.1.5 Maryborough (MRO) 

 

 

MRO REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/12/2016 

83% 20% 
Design complete 

 

Procurement 

Number of REFCL units required 1 

REFCL order placed 24/03/2017 
100% 15% 

REFCL delivered to site 14/12/2017 

Construction - Lines 
Line works commenced 22/01/2018 

45% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 22/01/2018 
40% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
 0% 0% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 54% 

     This zone substation is located at  -37.04952584, 143.75473022 (latitude, longitude) 
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1.1.6 Colac (CLC) 

 

 

CLC REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 7/11/2016 

60% 15% 
Design complete 

 

Procurement 

Number of REFCL units required 2 

REFCL order placed 24/03/2017 
95% 10% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 12/04/2017 

50% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 6 

HV customer works commenced 
 0% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 34% 

     This zone substation is located at  -38.34056225, 143.60615730 (latitude, longitude) 
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1.1.7 Winchelsea (WIN) 

 

 

WIN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/12/2016 

87% 20% 
Design complete 

 

Procurement 

Number of REFCL units required 2 

REFCL order placed 24/03/2017 
95% 15% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 12/04/2017 

35% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
 0% 0% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 45% 

     This zone substation is located at -38.23622505, 144.00288820 (latitude, longitude) 
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1.1.8 Eaglehawk (EHK) 

 

EHK REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 6/02/2018 

100% 5% 
Business Case approval 10/03/2017 

Design 
Design commenced 27/11/2017 

80% 15% 
Design complete 

 

Procurement 

Number of REFCL units required 2 

REFCL order placed 24/03/2017 
95% 10% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 8 

HV customer works commenced 
 0% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 27% 

     This zone substation is located at  -36.73592644, 144.27855492 (latitude, longitude) 
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1.1.9 Ballarat North (BAN) 

 

BAN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 

 0% 15% 
Design complete 

 

Procurement 

Number of REFCL units required 3 

REFCL order placed 
 0% 10% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 9 

HV customer works commenced 
 0% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 5% 

     This zone substation is located at  -37.53477699, 143.84742737 (latitude, longitude) 
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1.1.10 Charlton (CTN) 

 

CTN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 

 0% 15% 
Design complete 

 

Procurement 

Number of REFCL units required 1 

REFCL order placed 
 0% 10% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 4 

HV customer works commenced 
 0% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 5% 

     This zone substation is located at  -36.27399871, 143.36318135 (latitude, longitude) 
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1.1.11 Ballarat South (BAS) 

 

BAS REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 

 0% 15% 
Design complete 

 

Procurement 

Number of REFCL units required 3 

REFCL order placed 
 0% 10% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 5 

HV customer works commenced 
 0% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 5% 

     This zone substation is located at  -37.57505901, 143.82751465 (latitude, longitude) 
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1.1.12 Bendigo Terminal Station (BETS) 

 

BETS REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 

 0% 15% 
Design complete 

 

Procurement 

Number of REFCL units required 2 

REFCL order placed 
 0% 10% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 4 

HV customer works commenced 
 0% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 5% 

     This zone substation is located at  -36.78490276, 144.25368547 (latitude, longitude) 
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1.1.13 Bendigo (BGO) 

 

BGO REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 

 0% 15% 
Design complete 

 

Procurement 

Number of REFCL units required 2 

REFCL order placed 
 0% 10% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 2 

HV customer works commenced 
 0% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 5% 

     This zone substation is located at  -36.77055176, 144.27696705 (latitude, longitude) 
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1.1.14 Geelong (GL) 

 

GL REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 

 0% 15% 
Design complete 

 

Procurement 

Number of REFCL units required 2 

REFCL order placed 
 0% 10% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 1 

HV customer works commenced 
 0% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 5% 

     This zone substation is located at  -38.12868286, 144.34043884 (latitude, longitude) 
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1.2 ELCA program status [S120P(1)(a)(ii)] 

 

 

Total Electric Line Volumes At 1 May 2017 At 30 April 2018 Progress over Reporting Period  

Bare conductor in ELCA Route km Route km Percentage Route km 
Single Phase HV bare conductor 480.03 475.24 -1% -4.79 

Multi Phase HV bare conductor 491.85 487.25 -1% -4.60 

SWER HV bare conductor 585.58 524.6 -10% -60.98 

Covered / underground conductor in ELCA Route km Route km Percentage Route km 
Single Phase HV conductor 3.85 3.85 0% 0 

Multi Phase HV conductor 96.94 120.05 +24% 23.11 

SWER HV conductor 129.35 218.13 +69% 88.78 

 

 

Supplying 
Substation 

(System Normal) 
Feeder Reason for Construction 

Previous Construction New Construction 

Completion Date 
Type Phasing 

Length 
(Route 

km) 
Type Phasing 

Length 
(Route 

km) 
Winchelsea WIN011 New Electric line n/a n/a 0 Underground Cable Polyphase 0.9 11/11/2017 

Bendigo Terminal Station BET004 New Electric line n/a n/a 0 Underground Cable Polyphase 0.2 14/11/2017 

Eaglehawk EHK24 New Electric line n/a n/a 0 Underground Cable Polyphase 1.3 14/09/2017 

Bendigo Terminal Station BET001 Augmented for load Bare Conductor SWER 0.2 Underground Cable Polyphase 0.2 13/10/2017 

Woodend WND024 Proactive replacement/direction Bare Conductor SWER 38.8 Underground Cable SWER 48.0 30/06/2017 

Castlemaine CMN003 Proactive replacement/direction Bare Conductor SWER 14.3 Underground Cable SWER 19.3 30/08/2017 

Castlemaine CMN004 Proactive replacement/direction Bare Conductor SWER 18.7 Underground Cable SWER 21.5 30/08/2017 

Winchelsea WIN011 Proactive replacement/direction Bare Conductor Polyphase 9.3 Underground Cable Polyphase 20.5 30/06/2017 
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1.3 SWER ACR program status [S120P(1)(a)(iii)] 

 

Over the reporting period Powercor has installed 256 Automatic Circuit Reclosers (ACR) in relation to Single Wire 
Earth Return (SWER) lines. Details are provided in the following table.  

 

ACR NAME FEEDER COMPLETION DATE 

CENTRE SPUR RD P8 ACR CDN001 22/08/2017 

KYUNA NTH P2 FUSE SAVER TRG002 3/10/2017 

KYUNA P17 FUSE SAVER TRG002 4/10/2017 

ALHAMBRI P2 SWER ACR FS CLC003 1/11/2017 

NORTH CUNDARE P11 SWER ACR FS CLC003 1/11/2017 

SMART P14 SWER ACR FS CLC003 6/11/2017 

SHELFORD P112 SWER ACR FS WIN013 8/11/2017 

SHELLEY P3 SWER ACR FS WIN013 9/11/2017 

JEFFCOTT P3 SWER ACR FS CTN006 14/11/2017 

DONALD SOUTH EAST P5 SWER ACR FS CTN006 15/11/2017 

TUENA P14 SWER ACR FS ART033 16/11/2017 

ROLLOS RD P1 SWER ACR FS WBL012 17/11/2017 

YEO P28 SWER ACR FS CLC007 19/11/2017 

PEARDON P11 SWER ACR FS CLC007 19/11/2017 

MELVILLE P1 SWER ACR FS CLC006 20/11/2017 

BANYENA P8 SWER ACR FS CTN006 21/11/2017 

NORMANVILLE P3 SWER ACR FS KGT004 21/11/2017 

QUAMBATOOK ROAD P2 SWER ACR FS KGT004 21/11/2017 

LEEDER P1 SWER ACR FS CTN006 22/11/2017 

GILMORE P1 SWER ACR FS CTN006 22/11/2017 

FENTONS CREEK P40A SWER ACR FS CTN002 23/11/2017 

YEUNGROON P1 SWER ACR FS CTN006 23/11/2017 

STONYHURST RD P5A SWER ACR FS CLC003 24/11/2017 

CROFTON PARK P1 SWER ACR FS CTN006 24/11/2017 

BULOKE P1 SWER ACR FS CTN006 24/11/2017 

BRIDGEWATER P1 SWER ACR FS EHK024 24/11/2017 

CHARLTON WEST P1 SWER ACR FS CTN006 24/11/2017 

MINMINDIE P28A SWER ACR FS CTN002 25/11/2017 

UPPER GELLIBRAND P2A SWER ACR FS CLC007 25/11/2017 
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SEDGWICK P20 SWER ACR FS BET007 28/11/2017 

LITCHFIELD SOUTH P3 SWER ACR FS CTN006 28/11/2017 

JUNCTION P2 SWER ACR FS CTN002 28/11/2017 

KNOWSLEY P1 SWER ACR FS BGO023 29/11/2017 

SEDGWICK NORTH P5 SWER ACR FS BET007 29/11/2017 

WINJALLOCK P18 SWER ACR FS CTN006 29/11/2017 

CADSON P1 SWER ACR FS. CTN002 29/11/2017 

YEUNGROON EAST P1 SWER ACR FS. CTN002 29/11/2017 

ROCKY POINT P3 SWER ACR FS ART033 29/11/2017 

CATHCART P14 SWER ACR FS ART033 29/11/2017 

DERRINAL TIE LINE P1 SWER ACR FS BGO023 30/11/2017 

MT CAMEL P1 SWER ACR FS BGO023 30/11/2017 

BURRUMBITE P4A SWER ACR FS CTN006 30/11/2017 

GOOROC P1A SWER ACR FS CTN006 30/11/2017 

RICHMOND PLAINS P2 SWER ACR FS CTN002 30/11/2017 

HATELY P1A SWER ACR FS ART033 30/11/2017 

ROE PARK P30A SWER ACR FS KYM003 30/11/2017 

CROUCH P5 SWER ACR FS ART033 1/12/2017 

LITCHFIELD P117 SWER ACR FS CTN006 2/12/2017 

ACKERLY P2 SWER ACR FS CLC006 4/12/2017 

BARONGAROOK WEST P11 SWER ACR FS CLC006 4/12/2017 

TEDDYWADDY WEST P2 SWER ACR FS CTN003 4/12/2017 

GREENS LAKE P81 SWER ACR FS KYM001 4/12/2017 

SWANWATER P108 SWER ACR FS CTN006 5/12/2017 

NULLAWIL SOUTH P12 SWER ACR FS CTN003 5/12/2017 

ELVYNWOOD P9A SWER ACR FS CTN003 5/12/2017 

KEELY P10 SWER ACR FS CHA003 5/12/2017 

HADDON P9 SWER ACR FS CHA005 5/12/2017 

BULLARD P6 SWER ACR FS ART033 5/12/2017 

BERRIMAL NORTH P1 SWER ACR FS CTN006 6/12/2017 

COSTERFIELD P136 SWER ACR FS BGO023 6/12/2017 

CARAMWYNNE P1 SWER ACR FS ART033 6/12/2017 

CAL P5A SWER ACR FS ART033 6/12/2017 

WERCHON P1 SWER ACR FS ART033 6/12/2017 

BUNINJON P1 SWER ACR FS ART033 6/12/2017 

SMITH SPUR P1 SWER ACR FS CHA006 6/12/2017 

KNOWSLEY SOUTH P12 SWER ACR FS BGO023 7/12/2017 
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TRAYNORS P19 SWER ACR FS CTN006 7/12/2017 

SUMMERHAYES P20A SWER ACR FS CTN003 7/12/2017 

STREATHAM P250A SWER ACR FS ART033 7/12/2017 

BARWON P12A SWER ACR FS CLC007 8/12/2017 

GLENORCHY SOUTH P2 SWER ACR FS STL006 8/12/2017 

SWINTON P2 SWER ACR FS STL006 8/12/2017 

TRAM P1 SWER ACR FS CTN003 9/12/2017 

KALPIENUNG P20 SWER ACR FS CTN003 9/12/2017 

BURRUM NORTH P1 SWER ACR FS STL006 9/12/2017 

SWAN MARSH P17 SWER ACR FS CLC006 10/12/2017 

MARNOO TOWN P11 SWER ACR FS STL006 10/12/2017 

COURT P2 SWER ACR FS STL006 10/12/2017 

MASSEY EAST P4 SWER ACR FS CTN006 11/12/2017 

YARRON P1 SWER ACR FS ART033 11/12/2017 

GLEESON P1 SWER ACR FS ART033 11/12/2017 

MEAD SOUTH P1 SWER ACR FS CHA006 11/12/2017 

BIGGINS P38 SWER ACR FS ART033 12/12/2017 

CANAL P1 SWER ACR FS CTN003 12/12/2017 

PACKER P1 SWER ACR FS CTN003 12/12/2017 

MORTON PLAINS P3 SWER ACR FS CTN001 12/12/2017 

WICKLIFFE P1 SWER ACR FS ART033 13/12/2017 

PARKER P1 SWER ACR FS CTN003 13/12/2017 

QUAMBATOOK SOUTH P14 SWER ACR FS CTN003 13/12/2017 

ROONGA P4A SWER ACR FS ART033 14/12/2017 

MALIN P21 SWER ACR FS ART033 14/12/2017 

TUXION  P12 SWER ACR FS CLC007 14/12/2017 

NARRAPORT EAST P4 SWER ACR FS CTN001 14/12/2017 

HOREFIELD STH P10 SWER ACR FS CHA006 14/12/2017 

CROSBIE P1 SWER ACR FS CTN001 14/12/2017 

BOX SWAMP P1 SWER ACR FS CTN001 14/12/2017 

MINCHA P12 SWER ACR FS CHA006 14/12/2017 

WERNETH P18A SWER ACR FS CLC003 15/12/2017 

STAVEAST P14 SWER ACR FS ART033 15/12/2017 

PHILLIPS P1 SWER ACR FS KGT003 15/12/2017 

KELLY P1 SWER ACR FS CTN003 15/12/2017 

MINYIP SOUTH WEST P2 SWER ACR FS STL006 15/12/2017 

CARRS PLAINS P4 SWER ACR FS STL006 15/12/2017 
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BANYENA P1 SWER ACR FS STL006 15/12/2017 

MACORNA WEST P4 SWER ACR FS CHA006 15/12/2017 

MACORNA P35 SWER ACR FS CHA006 15/12/2017 

CONSTABLE P1 SWER ACR FS CTN001 15/12/2017 

BARRYS RD P2 SWER ACR FS CLC006 16/12/2017 

LINTSOUTH P2 SWER ACR FS BAS021 16/12/2017 

COOPER P3 SWER ACR FS STL006 16/12/2017 

DONALD RD P29 SWER ACR FS STL006 16/12/2017 

SKIPNORTH P10 SWER ACR FS BAS021 16/12/2017 

ROCHESTER QUARRY P9 SWER ACR FS KYM001 16/12/2017 

TYRELL P2 SWER ACR FS CLC007 17/12/2017 

CALLWADDA P42 SWER ACR FS STL006 17/12/2017 

CALLAWADDA EAST P7 SWER ACR FS STL006 17/12/2017 

DORANSOUTH P12A SWER ACR FS BAS022 17/12/2017 

DUNNE P2 SWER ACR FS BAS022 17/12/2017 

LAL LAL P6 SWER ACR FS BAS022 17/12/2017 

YANDO NORTH P1 SWER ACR FS CTN002 18/12/2017 

MALAKOFF P5 SWER ACR FS STL007 18/12/2017 

GLADFIELD PARK P11 SWER ACR FS CHA006 18/12/2017 

LINDON P2 SWER ACR FS CLC003 19/12/2017 

LALBERT WEST P1 SWER ACR FS CTN003 19/12/2017 

LODDON RIVER P89 SWER ACR FS KGT004 19/12/2017 

ROKEWOOD P1 SWER ACR FS BAS021 19/12/2017 

THALIA P3 SWER ACR FS CTN001 19/12/2017 

BUNGULUKE P1 SWER ACR FS CTN001 19/12/2017 

COROP WEST P1 SWER ACR FS KYM001 (SHP021) 19/12/2017 

GREENHILL P15 ISO BAS023 20/12/2017 

KINIMAKATKA P1 ACR NHL015 20/12/2017 

SANDY LANE P3 SWER ACR FS CLC003 20/12/2017 

BERRINGA SOUTH P19 SWER ACR FS BAS021 21/12/2017 

CHARLTON EAST P1 SWER ACR FS CTN001 21/12/2017 

BALLAPUR P1 SWER ACR FS CTN001 21/12/2017 

MCGRATHS RD P25 SWER ACR FS CTN001 21/12/2017 

O'DONOGHUE P2 SWER ACR FS EHK024 3/01/2018 

TCHAM LAKES NORTH P1 SWER ACR FS CTN001 3/01/2018 

TCHAM LAKES SOUTH P1 SWER ACR FS CTN001 3/01/2018 

DONALD RD P1 ACR STL006 3/01/2018 
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NEILBOROUGH EAST P6 SWER ACR FS EHK024 4/01/2018 

WARMUR P33 SWER ACR FS CTN001 4/01/2018 

WARMUR P1 SWER ACR CTN001 4/01/2018 

MERAN P4 SWER ACR FS KGT004 5/01/2018 

GLENLOTH P17 SWER ACR FS CTN003 5/01/2018 

YENDOLLOCK P2 SWER ACR FS ART033 8/01/2018 

KALANOWA P1 SWER ACR FS ART033 8/01/2018 

MARNOO P15 SWER ACR FS STL006 9/01/2018 

LANCASTER P6 SWER ACR FS KGT003 10/01/2018 

CURYO EAST P1 SWER ACR FS CTN001 10/01/2018 

CURYO WEST P1 SWER ACR FS CTN001 10/01/2018 

DONALD P238 SWER ACR FS CTN006 11/01/2018 

MILNES BRIDGE P14A SWER ACR FS KGT003 12/01/2018 

HEEL P2 SWER ACR FS KGT003 12/01/2018 

THALIA SOUTH P3 SWER ACR FS CTN001 12/01/2018 

SHANROAD P1 SWER ACR FS BMH003 12/01/2018 

HAVELOCK P24 SWER ACR FS MRO005 12/01/2018 

SKELTON P10 SWER ACR FS BAS023 12/01/2018 

KOFOED P3 SWER ACR FS BET007 16/01/2018 

WOOROONOOK SOUTH P1 SWER ACR FS CTN006 16/01/2018 

WOOROONOOK NORTH P1 SWER ACR FS CTN006 16/01/2018 

KERANG EAST P6 SWER ACR FS KGT003 16/01/2018 

BOIGBEAT EAST P1 SWER ACR FS CTN003 17/01/2018 

GREDGWIN P17A SWER ACR FS CTN002 17/01/2018 

BARRAPORT P2 ACR CTN002 17/01/2018 

CAMPBELLS CREEK P2 SWER ACR FS CTN004 17/01/2018 

KOOREH EAST P2 SWER ACR FS CTN004 17/01/2018 

WALLINDUC P1 SWER ACR FS BAS021 17/01/2018 

MOSVALE P4 SWER ACR FS ART031 17/01/2018 

CHAMPION P3E SWER ACR FS ART031 17/01/2018 

PIAVELLA P2 SWER ACR FS EHK024 17/01/2018 

DWIGHT P1 SWER ACR FS CTN004 18/01/2018 

FREEMAN P1 SWER ACR FS CTN004 18/01/2018 

BALLARD P1 SWER ACR FS CHA003 18/01/2018 

CULGOA WEST P8 SWER ACR FS CTN003 19/01/2018 

EMU P11 SWER ACR FS MRO005 19/01/2018 

MOUNTWILL P68A SWER ACR FS ART033 22/01/2018 
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KOROOP P1 SWER ACR FS CHA006 22/01/2018 

FRONTAGE P4A SWER ACR FS KGT003 23/01/2018 

HULL P1 SWER ACR FS STL005 23/01/2018 

GLENLOFTY P2A SWER ACR FS ART023 24/01/2018 

BURRUM P12A ACR STL006 24/01/2018 

GOODBUN P1 SWER ACR FS KGT003 25/01/2018 

GOORNONG NORTH P1 SWER ACR FS KYM001 25/01/2018 

FAWCETT P1 SWER ACR FS CHA006 25/01/2018 

DURHAM OX P126A SWER ACR FS CHA006 25/01/2018 

BEN NEVIS P18 SWER ACR FS ART023 30/01/2018 

BOORT P319 SWER ACR FS CTN002 30/01/2018 

SALISBURY WEST P11 SWER ACR FS EHK024 30/01/2018 

MINMINDIE P9 SWER ACR FS CTN002 31/01/2018 

DURHAM OX P79 SWER ACR FS CHA006 31/01/2018 

QUAMBATOOK P89 SWER ACR FS CTN003 31/01/2018 

MURRABIT P93A SWER ACR FS KGT003 1/02/2018 

MITIAMO EAST P6 SWER ACR FS CHA006 1/02/2018 

TIMOR WEST P6A SWER ACR FS MRO005 2/02/2018 

GERANGAMETE P10 SWER ACR FS CLC007 5/02/2018 

HORDERN VALE P61A ACR CLC006 6/02/2018 

KINYPANIAL P1 SWER ACR FS CTN002 6/02/2018 

SNAKE P9 SWER ACR FS KGT003 6/02/2018 

BUDGERUM WEST P4 SWER ACR FS CTN003 7/02/2018 

BAEL BAEL NORTH P2 SWER ACR FS KGT004 7/02/2018 

JAMES P7A SWER ACR FS MRO005 7/02/2018 

KERRY P3 SWER ACR FS BET007 9/02/2018 

CAPELS P1 SWER ACR FS KGT003 9/02/2018 

FRASER P3 SWER ACR FS CTN001 9/02/2018 

BURRUM SILO P38 SWER ACR FS STL006 12/02/2018 

TULOONA P3 SWER ACR FS HSM004 12/02/2018 

LODDON RIVER P5A SWER ACR FS KGT004 13/02/2018 

WARRANOOKE P4 SWER ACR FS STL006 13/02/2018 

BERRIWILLOCK SOUTH P12 SWER ACR FS CTN003 14/02/2018 

LAEN NORTH P1 SWER ACR FS STL006 14/02/2018 

LAEN SOUTH SWER ACR FS STL006 14/02/2018 

LAEN P69 SWER ACR FS STL006 14/02/2018 

CULGOA EAST P9 SWER ACR FS CTN003 15/02/2018 
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PERNS LANE P6 SWER ACR FS HSM002 16/02/2018 

RUNNYMEDE P1 SWER ACR FS KYM001 16/02/2018 

BERRI EAST P4 SWER ACR FS CTN003 18/02/2018 

CHERRY P5 SWER ACR FS CTN001 19/02/2018 

RABIT P138 SWER ACR FS KGT003 20/02/2018 

WIMMERA PARK P1A SWER ACR FS STL006 20/02/2018 

BARTON P1 SWER ACR FS ART033 21/02/2018 

LODDON RIVER P24 SWER ACR FS KGT004 21/02/2018 

WATCHEM WEST P10 SWER ACR FS CTN001 22/02/2018 

STUART MILL P68 SWER ACR FS MRO005 22/02/2018 

HODGSON P1 SWER ACR FS CTN003 26/02/2018 

HOMEWOOD P23 SWER ACR FS CTN003 26/02/2018 

WITCHIPOOL P1 SWER ACR FS CTN006 28/02/2018 

MEERING WEST P2 SWER ACR FS KGT004 28/02/2018 

YARRAWALLA SOUTH P5A SWER ACR FS CHA006 28/02/2018 

KOROOP WEST P4E SWER ACR FS KGT003 2/03/2018 

GEEROAD P7 SWER ACR FS BAS021 2/03/2018 

CLIFTON ESTATE P2 SWER ACR FS CTN003 2/03/2018 

WYCHEPROOF P450A ACR CTN003 2/03/2018 

MOLOGA P1 SWER ACR FS CHA006 5/03/2018 

CARAPOOEE P36 SWER ACR FS CTN004 7/03/2018 

BENJEROOP P9 SWER ACR FS KGT003 7/03/2018 

CARWARDINE RD P1 SWER ACR FS CHA006 7/03/2018 

DOBOOBETIC P8A SWER ACR FS CTN006 8/03/2018 

JOEL MARTIN P5A SWER ACR FS STL007 8/03/2018 

SEA LAKE SOUTH P16 SWER ACR FS CTN003 8/03/2018 

MT HOOGHLY P8 SWER ACR FS MRO005 9/03/2018 

WILLAURA P240 SWER ACR FS ART033 9/03/2018 

GLENORCHY P387 SWER ACR FS STL006 9/03/2018 

MURRABIT WEST P1 SWER ACR KGT003 14/03/2018 

APPIN SOUTH P1 SWER ACR FS KGT004 16/03/2018 

DURHAM OX P35 SWER ACR FS CHA006 20/03/2018 

KAMAROOKA P50 SWER ACR FS EHK024 22/03/2018 

REMOVED WARE P2 ACR, CONVERT SWER LINE TO POLYPHASE CLC006 26/03/2018 

BORUNG P81 SWER ACR FS CTN001 28/03/2018 

WILLOWVALE P1 SWER ACR FS BAS021 29/03/2018 

WETTENHALL P1 SWER ACR FS & BAS021 29/03/2018 
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HUNTER SOUTH P21A SWER ACR FS KYM001 29/03/2018 

HAM P1 SWER ACR FS KYM001 29/03/2018 

PARD P3 SWER ACR FS KGT003 10/04/2018 

WANGANIP P2 ACR ART033 11/04/2018 

GLENTHOMPSON P122 SWER ACR FS ART033 11/04/2018 
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2 Plans of works to be 
carried out during the next 
reporting period  
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This section provides details of works planned to be carried out during the reporting period (1 May 2018 to 30 
April 2019).  

Percentage Complete is the actual percentage complete as at 30 April 2018.  

 

2.1  REFCL program status [S120P(1)(c)(i)] 

 

2.1.1 Gisborne (GSB) 

 

GSB REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 25/02/2016 

100% 5% 

Business Case approval 25/02/2016 

Design 
Design commenced 26/02/2016 

100% 20% 

Design complete 6/06/2016 

Procurement 

Number of REFCL units required 1 

REFCL order placed 17/03/2016 
100% 15% 

REFCL delivered to site 15/08/2016 

Construction - Lines 
Line works commenced 26/02/2016 

100% 25% 
Line works complete 30/09/2016 

Construction - 
Stations 

Station works commenced 19/05/2016 
100% 15% 

Station works complete 12/04/2017 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
 0% 0% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 12/09/2016 
100% 10% 

REFCL commissioned and operable 23/09/2016 

Close Out REFCL at "required capacity" 30/05/2018 0% 10% 

Total weighted percentage complete 90% 

     The zone substation is located at  -37.45355146, 144.57636595 (latitude, longitude) 
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2.1.2 Woodend (WND) 

 

WND REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 25/02/2016 

100% 5% 
Business Case approval 25/02/2016 

Design 
Design commenced 26/02/2016 

100% 20% 
Design complete 6/06/2016 

Procurement 

Number of REFCL units required 2 

REFCL order placed 17/03/2016 
100% 15% 

REFCL delivered to site 15/08/2016 

Construction - Lines 
Line works commenced 26/02/2016 

100% 25% 
Line works complete 30/05/2017 

Construction - 
Stations 

Station works commenced 12/05/2016 
100% 15% 

Station works complete 12/04/2017 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
 0% 0% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 15/12/2016 
100% 10% 

REFCL commissioned and operable 31/10/2017 

Close Out REFCL at "required capacity" 30/06/2018 0% 10% 

Total weighted percentage complete 90% 

     This zone substation is located at  -37.33449073, 144.51778650 (latitude, longitude) 
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2.1.3 Camperdown (CDN) 

 

CDN REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/08/2016 

100% 20% 
Design complete 11/01/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 24/03/2017 
100% 15% 

REFCL delivered to site 4/11/2017 

Construction - Lines 
Line works commenced 9/01/2017 

80% 25% 
Line works complete 7/05/2018 

Construction - 
Stations 

Station works commenced 30/05/2017 
100% 15% 

Station works complete 23/04/2018 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
 0% 0% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 20/05/2018 
0% 10% 

REFCL commissioned and operable 15/06/2018 

Close Out REFCL at "required capacity" 23/09/2018 0% 10% 

Total weighted percentage complete 75% 

     This zone substation is located at  -38.22702204, 143.15481663 (latitude, longitude) 
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2.1.4 Castlemaine (CMN) 

 

CMN REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/08/2016 

80% 15% 
Design complete 28/06/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 24/03/2017 
95% 10% 

REFCL delivered to site 18/05/2018 

Construction - Lines 
Line works commenced 24/06/2017 

80% 20% 
Line works complete 27/08/2018 

Construction - 
Stations 

Station works commenced 30/05/2017 
70% 15% 

Station works complete 11/09/2018 

Construction - Third 
Party 

Number of affected HV Customer Connections 4 

HV customer works commenced 7/02/2018 
30% 20% 

HV customer works complete 30/09/2018 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 2/10/2018 
0% 10% 

REFCL commissioned and operable 29/10/2018 

Close Out REFCL at "required capacity" 5/02/2019 0% 5% 

Total weighted percentage complete 59% 

     This zone substation is located at  -37.07236807, 144.20669317 (latitude, longitude) 

 

 

 

 

 

 

 



 

    33 
  

2.1.5 Maryborough (MRO) 

 

MRO REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/12/2016 

83% 20% 
Design complete 23/05/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 24/03/2017 
100% 15% 

REFCL delivered to site 14/12/2017 

Construction - Lines 
Line works commenced 22/01/2018 

45% 25% 
Line works complete 18/05/2018 

Construction - 
Stations 

Station works commenced 22/01/2018 
40% 15% 

Station works complete 6/09/2018 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
 0% 0% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 3/08/2018 
0% 10% 

REFCL commissioned and operable 11/09/2018 

Close Out REFCL at "required capacity" 23/10/2018 0% 10% 

Total weighted percentage complete 54% 

     This zone substation is located at  -37.04952584, 143.75473022 (latitude, longitude) 
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2.1.6 Colac (CLC) 

 

CLC REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 7/11/2016 

60% 15% 
Design complete 8/08/2018 

Procurement 

Number of REFCL units required 2 

REFCL order placed 24/03/2017 
95% 10% 

REFCL delivered to site 14/08/2018 

Construction - Lines 
Line works commenced 12/04/2017 

50% 20% 
Line works complete 27/11/2018 

Construction - 
Stations 

Station works commenced 28/06/2018 
0% 15% 

Station works complete 29/01/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 6 

HV customer works commenced 30/05/2018 
0% 20% 

HV customer works complete 12/12/2018 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 30/01/2019 
0% 10% 

REFCL commissioned and operable 5/03/2019 

Close Out REFCL at "required capacity" 11/04/2019 0% 5% 

Total weighted percentage complete 34% 

     This zone substation is located at  -38.34056225, 143.60615730 (latitude, longitude) 
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2.1.7 Winchelsea (WIN) 

 

WIN REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/12/2016 

87% 20% 
Design complete 26/06/2018 

Procurement 

Number of REFCL units required 2 

REFCL order placed 24/03/2017 
95% 15% 

REFCL delivered to site 14/08/2018 

Construction - Lines 
Line works commenced 12/04/2017 

35% 25% 
Line works complete 5/09/2018 

Construction - 
Stations 

Station works commenced 28/06/2018 
0% 15% 

Station works complete 11/10/2018 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
 0% 0% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 17/11/2018 
0% 10% 

REFCL commissioned and operable 30/11/2018 

Close Out REFCL at "required capacity" 7/03/2019 0% 10% 

Total weighted percentage complete 45% 

     This zone substation is located at -38.23622505, 144.00288820 (latitude, longitude) 
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2.1.8 Eaglehawk (EHK) 

 

EHK REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 6/02/2018 

100% 5% 
Business Case approval 10/03/2017 

Design 
Design commenced 27/11/2017 

80% 15% 
Design complete 29/06/2018 

Procurement 

Number of REFCL units required 2 

REFCL order placed 24/03/2017 
95% 10% 

REFCL delivered to site 14/08/2018 

Construction - Lines 
Line works commenced 25/06/2018 

 
20% 

Line works complete 31/10/2018 

Construction - 
Stations 

Station works commenced 2/07/2018 

 
15% 

Station works complete 26/10/2018 

Construction - Third 
Party 

Number of affected HV Customer Connections 8 

HV customer works commenced 15/10/2018 
0% 20% 

HV customer works complete 30/11/2018 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 5/11/2018 
0% 10% 

REFCL commissioned and operable 10/12/2018 

Close Out REFCL at "required capacity" 21/12/2018 0% 5% 

Total weighted percentage complete 27% 

     This zone substation is located at  -36.73592644, 144.27855492 (latitude, longitude) 
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2.1.9 Ballarat North (BAN) 

 

BAN REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/06/2018 

0% 15% 
Design complete 26/10/2018 

Procurement 

Number of REFCL units required 3 

REFCL order placed 13/08/2018 
0% 10% 

REFCL delivered to site 13/02/2019 

Construction - Lines 
Line works commenced 12/11/2018 

0% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 12/11/2018 
0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 9 

HV customer works commenced 12/11/2018 
0% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 5% 

     This zone substation is located at  -37.53477699, 143.84742737 (latitude, longitude) 
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2.1.10 Charlton (CTN) 

 

CTN REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/06/2018 

0% 15% 
Design complete 26/10/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 13/08/2018 
0% 10% 

REFCL delivered to site 13/02/2019 

Construction - Lines 
Line works commenced 12/11/2018 

0% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 12/11/2018 
0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 4 

HV customer works commenced 12/11/2018 
0% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 5% 

     This zone substation is located at  -36.27399871, 143.36318135 (latitude, longitude) 
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2.1.11 Ballarat South (BAS) 

 

BAS REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 17/09/2018 

0% 15% 
Design complete 28/02/2019 

Procurement 

Number of REFCL units required 3 

REFCL order placed 30/11/2018 
0% 10% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 1/03/2019 

0% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 1/03/2019 
0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 5 

HV customer works commenced 1/03/2019 
0% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 5% 

     This zone substation is located at  -37.57505901, 143.82751465 (latitude, longitude) 
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2.1.12 Bendigo Terminal Station (BETS) 

 

BETS REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 17/09/2018 

0% 15% 
Design complete 28/02/2019 

Procurement 

Number of REFCL units required 2 

REFCL order placed 30/11/2018 
0% 10% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 1/03/2019 

0% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 1/03/2019 
0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 4 

HV customer works commenced 1/03/2019 
0% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 5% 

     This zone substation is located at  -36.78490276, 144.25368547 (latitude, longitude) 
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2.1.13 Bendigo (BGO) 

 

BGO REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/03/2019 

0% 15% 
Design complete 

 

Procurement 

Number of REFCL units required 2 

REFCL order placed 
 0% 10% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 2 

HV customer works commenced 
 0% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 5% 

     This zone substation is located at  -36.77055176, 144.27696705 (latitude, longitude) 
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2.1.14 Geelong (GL) 

 

GL REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/03/2019 

0% 15% 
Design complete 

 

Procurement 

Number of REFCL units required 2 

REFCL order placed 
 0% 10% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 20% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 1 

HV customer works commenced 
 0% 20% 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 5% 

Total weighted percentage complete 5% 

     This zone substation is located at  -38.12868286, 144.34043884 (latitude, longitude) 
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2.2 ELCA program status [S120P(1)(c)(ii)] 

 

 

ELCA description Project Name 
Bare OH retired 

(kms) 

Region 9 Fogarty 26.5 

Region 18 Coliban 1 35.4 
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2.3 SWER ACR program status [S120P(1)(c)(iii)] 

 

For the next reporting period Powercor plans to install 265 Automatic Circuit Reclosers (ACR) in relation to Single 
Wire Earth Return (SWER) lines. Details are provided in the following table.  

 

ACR NAME FEEDER 
FORECAST 

COMPLETION 
DATE 

RUSSELLPARK P25 ISO BAS011 Q3 2018 

STONORTH P5 ISO BAS011 Q3 2018 

EURAMSOUTH 9 ISO BAS011 Q3 2018 

BALMORAL SOUTH 16 ISO HSM002 Q3 2018 

TELANGATUK P157 ISO HSM002 Q3 2018 

GLENVALE 6 ISO HSM002 Q3 2018 

DOUGLAS P37 ISO HSM002 Q3 2018 

BALMORAL 234 ISO HSM002 Q3 2018 

TELANGATUK EAST 35 ISO HSM002 Q3 2018 

BRIMPAEN 114 ISO HSM002 Q3 2018 

BRIMPAEN 79 ISO HSM002 Q3 2018 

TEN MILE P268R ISO HSM002 Q3 2018 

DARRAGAN SWAMP P224R ISO HSM002 Q3 2018 

LOWAN ISO 5 HSM002 Q3 2018 

COLRAINE 3 ISO HSM002 Q3 2018 

HOTS-CHM/IKA 138R ISO HSM002 Q3 2018 

CLEAR LAKE SOUTH 2 ISO HSM002 Q3 2018 

GLENGLEESON P1 ISO HTN001 Q3 2018 

MACARTHUR NTH P23 ISO HTN001 Q3 2018 

CLOVER LEA P404A ISO HTN001 Q3 2018 

BRISBANE HILL ESTATE ISO P665 HTN001 Q3 2018 

CARTYS ESTATE ISO P686 HTN001 Q3 2018 

ROWE P524 ISO HTN001 Q3 2018 

ANNETT P36 ISO HTN001 Q3 2018 

WARRABKOOK P553 ISO HTN001 Q3 2018 

EMMERSON P39 ISO HTN002 Q3 2018 

MORGIANA ISO HTN002 Q3 2018 
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TAHARA P108 ISO HTN002 Q3 2018 

GLENORCHY 91 ISO HTN002 Q3 2018 

SANDFORD SOUTH ISO HTN002 Q3 2018 

PASCHENDALE 54 ISO HTN002 Q3 2018 

MOCAMBORO RD P3 ISO HTN002 Q3 2018 

MIAKITE 15 ISO HTN002 Q3 2018 

CORNDALE P33 ISO HTN002 Q3 2018 

MIRA 3 ISO KRT012 Q3 2018 

TARRONE NTH ISO 38 KRT013 Q3 2018 

PYE P118 ISO KRT013 Q3 2018 

ORFORD 84 ISO KRT013 Q3 2018 

BESSIEBELLE 129 ISO KRT013 Q3 2018 

WILLATOOK P8 ISO KRT013 Q3 2018 

CARRA P1 ISO MNA014 Q3 2018 

MALONEY ISO 26 MNA014 Q3 2018 

BALDI P2B ISO MNA034 Q3 2018 

MURCHISON ISO 130 MNA034 Q3 2018 

LOCHIEL P3 ISO NHL015 Q3 2018 

PELLA P4 ISO NHL015 Q3 2018 

JEPARIT GOLF P14 ISO NHL015 Q3 2018 

RAINBOW EAST P2 ISO NHL015 Q3 2018 

ALBACUTYA WEST P6 ISO NHL015 Q3 2018 

GLENLEE ISO 39 NHL015 Q3 2018 

RAINBOW WEST P23 ISO NHL015 Q3 2018 

JEPARIT P590 ISO NHL015 Q3 2018 

ANTWERP P2 ISO NHL015 Q3 2018 

KENMARE P3 ISO NHL015 Q3 2018 

PEPPERS PLAINS P7 ISO NHL015 Q3 2018 

ELLAM P5 ISO NHL015 Q3 2018 

ARKONA P5 ISO NHL015 Q3 2018 

KATYIL P2 ISO NHL015 Q3 2018 

JEPARIT P637 ISO NHL015 Q3 2018 

TARRANYURK EAST P4 ISO NHL015 Q3 2018 

ELLAM NORTH 4 ISO NHL015 Q3 2018 

GERANG P22 ISO NHL015 Q3 2018 

GERANG WERNER 3 ISO NHL015 Q3 2018 

KINWIN 3 ISO NHL015 Q3 2018 
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WOORAK 4 ISO NHL015 Q3 2018 

NETHERBY NORTH 1 ISO NHL016 Q3 2018 

PROPODOLLAH 11 ISO NHL016 Q3 2018 

NETHERBY ISO 155 NHL016 Q3 2018 

DETPA WEST ISO 87 NHL016 Q3 2018 

DOLLAH EAST ISO 2 NHL016 Q3 2018 

WOORAK WEST ISO 3 NHL016 Q3 2018 

LILLIMUR SOUTH ISO 7 NHL031 Q3 2018 

KANIVA SOUTH P18 ISO NHL031 Q3 2018 

LEEOR ISO 1 NHL031 Q3 2018 

LAWLOIT TOWN 3 ISO NHL031 Q3 2018 

BUNYIP 3 ISO NHL031 Q3 2018 

YEARINGA P7 ISO NHL031 Q3 2018 

YANAC WEST ISO 1 NHL031 Q3 2018 

COVE P1 ISO NHL031 Q3 2018 

YANAC NORTH ISO 4 NHL031 Q3 2018 

PEECHEMBER SWAMP P2 ISO NHL031 Q3 2018 

TELOPIA DOWNS 14 ISO NHL031 Q3 2018 

BOYEO ISO NHL031 Q3 2018 

BOYEO WEST ISO 5 NHL031 Q3 2018 

HOMELEIGH 2 ISO NHL031 Q3 2018 

KANIVA 184 ISO NHL031 Q3 2018 

PURNIM 229 ISO WBL005 Q3 2018 

WANGOOM PARK EAST P2 ISO WBL005 Q3 2018 

SETTLEMENT 1 ISO WBL005 Q3 2018 

PENNYROYAL CREEK P3 ISO WIN011 Q3 2018 

EVANSFORD P22 ISO BAN006 Q4 2018 

BUNDING 14 ISO BAN011 Q4 2018 

LALFALLS 13 ISO BAN011 Q4 2018 

JANCOURT EAST ISO 90 CDN001 Q4 2018 

HOLLAWAY P36 ISO CDN001 Q4 2018 

VITE VITE P6 ISO CDN006 Q4 2018 

TRAWALLA ISO 10 CDN006 Q4 2018 

PURA PURA RD ISO 134 CDN006 Q4 2018 

TARRAYOUKYAN ISO 7 CHM011 Q4 2018 

TALLENGOWER P79 ISO CHM011 Q4 2018 

FULLERTON RD 7 ISO CHM011 Q4 2018 



 

    47 
  

BARKALA ISO 2 CHM011 Q4 2018 

MUNDARRA P3 ISO CHM011 Q4 2018 

PATYAH EAST WEST ISO CHM011 Q4 2018 

CHETWYND SOUTH ISO P1 CHM011 Q4 2018 

AVONDALE ISO P2 CHM011 Q4 2018 

CONNEWIRRECOO ISO 16 CHM011 Q4 2018 

PATYAH ISO 53 CHM011 Q4 2018 

YARALLA ISO 236 CHM011 Q4 2018 

BRINGALBERT ISO 274 CHM011 Q4 2018 

ROSEVILLE 2 ISO CHM011 Q4 2018 

JALLAKIN 10 ISO CHM011 Q4 2018 

MULLINGER ISO 48 CHM011 Q4 2018 

ULLSWATER ISO 1 CHM011 Q4 2018 

SCRUBBY LAKE ISO 2 CHM011 Q4 2018 

WARTOOK 181 ISO HSM001 Q4 2018 

ASHENS 7 ISO HSM001 Q4 2018 

COROMBY SOUTH ISO 3 HSM001 Q4 2018 

BUNGALALLY 6 ISO HSM001 Q4 2018 

JUNG NORTH ISO 17 HSM001 Q4 2018 

MOOR PARK 5 ISO HSM001 Q4 2018 

TAYLORS LAKE 1 ISO HSM001 Q4 2018 

TAYLORS SOUTH 2 ISO HSM001 Q4 2018 

WARTOOK P131 ISO HSM001 Q4 2018 

DIGBY WEST P217 ISO HTN002 Q4 2018 

DORODONG 68 ISO HTN002 Q4 2018 

BAHGALLAH P58 ISO HTN002 Q4 2018 

KILLARA P28 ISO HTN002 Q4 2018 

MYARING ISO HTN002 Q4 2018 

LAKE MUNDI P4 ISO HTN002 Q4 2018 

MERINO DOWNS P193 ISO HTN002 Q4 2018 

MERINO 173 ISO HTN002 Q4 2018 

SANDFORD EAST P31 ISO HTN002 Q4 2018 

PORTLAND RD P2 ISO HTN002 Q4 2018 

WALLACEDALE NTH P4 ISO HTN002 Q4 2018 

WALLACEDALE NTH P17 ISO HTN002 Q4 2018 

CHERITTA P9 ISO HTN002 Q4 2018 

RETREAT P1 ISO HTN002 Q4 2018 
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TIMBER P1 ISO HTN002 Q4 2018 

BARBER P1 ISO HTN002 Q4 2018 

BRANXHOLME P334 ISO HTN002 Q4 2018 

STRATHDOWNIE P265 ISO HTN002 Q4 2018 

STRATHLIN P16 ISO HTN002 Q4 2018 

TARRANLEA 2 ISO HTN006 Q4 2018 

SHARAM P86 ISO HTN006 Q4 2018 

SHINE P81 ISO HTN006 Q4 2018 

CARAPOOK P2 ISO HTN006 Q4 2018 

COLERAINE P177 ISO HTN006 Q4 2018 

COLERAINE P373 ISO HTN006 Q4 2018 

VERDANT HILLS P3 ISO HTN006 Q4 2018 

COLERAINE P437 ISO HTN006 Q4 2018 

POVEY P2 ISO HTN006 Q4 2018 

WANDO VALE P4 ISO HTN006 Q4 2018 

WANDO VALE P14 ISO HTN006 Q4 2018 

COLERAINE 246 ISO HTN006 Q4 2018 

PLD-HTN P209 ISO HYT011 Q4 2018 

PLD-HTN P301 ISO HYT011 Q4 2018 

PAIGNIE ISO 6 OYN001 Q4 2018 

WALPEUP SOUTH ISO P2 OYN001 Q4 2018 

BOULKA SOUTH ISO 8 OYN001 Q4 2018 

KATTYOONG P20A ISO OYN001 Q4 2018 

GALAH NORTH ISO 10 OYN001 Q4 2018 

OUYEN WEST ISO 3 OYN001 Q4 2018 

DUDDO ISO 15 OYN001 Q4 2018 

UNDERBOOL SOUTH ISO OYN001 Q4 2018 

BOINKA NORTH ISO P2 OYN001 Q4 2018 

TORRITA NORTH ISO 7 OYN001 Q4 2018 

BOINKA SOUTH ISO 9 OYN001 Q4 2018 

COWANGIE SOUTH ISO OYN001 Q4 2018 

PANITYA SOUTH ISO 15 OYN001 Q4 2018 

TUTYE SOUTH ISO 33 OYN001 Q4 2018 

UNDERBOOL NORTH ISO OYN001 Q4 2018 

BOLTON 70 ISO OYN003 Q4 2018 

COCAMBA ISO 291 OYN003 Q4 2018 

WINNAMBOOL ISO 3 OYN003 Q4 2018 
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PIER MILLAN ISO P2 OYN003 Q4 2018 

LEITPAR ISO 2 OYN003 Q4 2018 

KIAMAL EAST ISO 1 OYN003 Q4 2018 

BOLAND ISO 2 OYN003 Q4 2018 

POHLNER ISO 3 OYN003 Q4 2018 

HOPETOUN EAST ISO OYN005 Q4 2018 

JOLLY ISO 2 OYN005 Q4 2018 

TURRIFF WEST ISO 4 OYN005 Q4 2018 

TYRRELL ISO 8 OYN005 Q4 2018 

TEMPY NORTH ISO 1 OYN005 Q4 2018 

TEMPY EAST ISO 3 OYN005 Q4 2018 

EDLESTON ISO 371E OYN005 Q4 2018 

BANYAN ISO 3 OYN005 Q4 2018 

DERING ISO 1 OYN005 Q4 2018 

WATCHUPGA EAST ISO P3 OYN005 Q4 2018 

OATS ISO 5 OYN005 Q4 2018 

WOOMELANG NORTH ISO OYN005 Q4 2018 

WATCHUPGA WEST ISO 2 OYN005 Q4 2018 

NYALLO ISO 2 OYN005 Q4 2018 

NANDALY WEST ISO 73 OYN005 Q4 2018 

NUNGA EAST 1 ISO OYN005 Q4 2018 

CLEARY P1 ISO RCT022 Q4 2018 

CARWARP WEST ISO 1A RCT022 Q4 2018 

HATTAH LAKES ISO 32E RCT022 Q4 2018 

YARRARA NTH ISO 311 RCT023 Q4 2018 

CULLULLERAINE ISO RCT023 Q4 2018 

PIRLTA SOUTH ISO 3 RCT023 Q4 2018 

MERRINEE NTH ISO P1 RCT023 Q4 2018 

BENETOOK ISO 102 RCT023 Q4 2018 

MALLANBOOL ISO 265 RCT023 Q4 2018 

MERRINEE SOUTH ISO P3 RCT023 Q4 2018 

TUNART ISO 1 RCT023 Q4 2018 

LANE ISO 8 SHN024 Q4 2018 

MARIONVALE ISO 36 SHN024 Q4 2018 

MUNDAY ISO 33 SHP012 Q4 2018 

APPLEBY P1 ISO SHP012 Q4 2018 

LEES P36 ISO SHP012 Q4 2018 
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MEAG ISO 13 SHP014 Q4 2018 

TILTON P2 ISO SHP021 Q4 2018 

CLARKSON ISO 13 SHP021 Q4 2018 

VAN EVERY ISO 8 TRG002 Q4 2018 

CREARERS LANE 1 ISO TRG002 Q4 2018 

BERRAMBOOL ISO 3 TRG002 Q4 2018 

HOPKINS HILL ISO 5 TRG002 Q4 2018 

CARAMUT NTH ISO 5 TRG002 Q4 2018 

BARWIDGEE EAST 1A ISO TRG002 Q4 2018 

TOURAC ISO 1 TRG002 Q4 2018 

GASPOWER P4 ISO TRG002 Q4 2018 

CAIRNLEA P27 ISO TRG002 Q4 2018 

ROCK GROVE P6 ISO TRG002 Q4 2018 

EWING P2 ISO TRG002 Q4 2018 

ELLERSLIE P55 ISO TRG002 Q4 2018 

MATS 7 ISO TRG004 Q4 2018 

MCCONNELLS RD 1 ISO TRG004 Q4 2018 

BRUCKNELL 1 ISO TRG005 Q4 2018 

KOOLOONONG ISO 50 BBD014 Q1 2019 

ARNOLD ISO 15 BET001 Q1 2019 

DULLARD RD P1 ISO ECA012 Q1 2019 

STONECHURCH ISO 2 HSM003 Q1 2019 

YELLANGIP 2 ISO HSM003 Q1 2019 

LAH EAST ISO 4 HSM003 Q1 2019 

ROSEBERY EAST 3 ISO HSM003 Q1 2019 

HOPEVALE ISO 384 HSM003 Q1 2019 

BEULAH WEST ISO 3 HSM003 Q1 2019 

GLENORE ISO 4 HSM003 Q1 2019 

LONGERENONG P7 ISO HSM003 Q1 2019 

AREEGRA ISO P1 HSM003 Q1 2019 

AUBREY ISO HSM003 Q1 2019 

HOMECROFT ISO 30 HSM003 Q1 2019 

BRIM ISO 23 HSM003 Q1 2019 

GOLF HILL ISO 326 HSM003 Q1 2019 

HOMECROFT P102 ISO HSM003 Q1 2019 

BURROIN 7 ISO HSM003 Q1 2019 

GALAQUIL EAST ISO 1 HSM003 Q1 2019 
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BRIM EAST ISO 3 HSM003 Q1 2019 

ROSEDALE ISO 67 HSM003 Q1 2019 

WERRIGAR ISO 15 HSM003 Q1 2019 

BYRNEVILLE 2 ISO HSM005 Q1 2019 

KELLALAC EAST P3 ISO HSM005 Q1 2019 

WARRACKNABEAL P280 ISO HSM005 Q1 2019 

AILSA P10 ISO HSM005 Q1 2019 

KAPUNDA 4 ISO HSM005 Q1 2019 

SHEEP HILLS ISO 7 HSM005 Q1 2019 

DOOEN NORTH P2 ISO HSM005 Q1 2019 

CANNUM P3 ISO HSM005 Q1 2019 

SEACH ISO 2 STN011 Q1 2019 

KARRA SCHOOL ISO 1 STN011 Q1 2019 

HOARE 4 STN024 Q1 2019 

MONTI ISO 4 STN024 Q1 2019 

GOOCHS LANE P59 ISO WND013 Q1 2019 

 

 


