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1 Works carried out during 
the reporting period 
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This section provides details of works carried out during the reporting period (1 May 2018 to 30 April 2019). 

 

1.1 REFCL program status [S120P(1)(a)(i)] 
 

1.1.1 Gisborne (GSB) 

 

GSB REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate Business Case commenced 25/02/2016 
100% 5% 

Business Case approval 25/02/2016 

Design 
Design commenced 26/02/2016 

100% 20% 
Design complete 6/06/2016 

Procurement 

Number of REFCL units required 1 

REFCL order placed 17/03/2016 
100% 15% 

REFCL delivered to site 15/08/2016 

Construction - Lines 
Line works commenced 26/02/2016 

100% 25% 
Line works complete 30/09/2016 

Construction - 
Stations 

Station works commenced 19/05/2016 
100% 15% 

Station works complete 12/04/2017 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced  N/A N/A 
HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning commenced 12/09/2016 
100% 10% 

REFCL commissioned and operable 23/09/2016 

Close Out REFCL at "required capacity" 22/08/2018 100% 10% 

Total weighted percentage complete 100% 

     The zone substation is located at  -37.45355146, 144.57636595 (latitude, longitude) 
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1.1.2 Woodend (WND) 

WND REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 25/02/2016 

100% 5% 
Business Case approval 25/02/2016 

Design 
Design commenced 26/02/2016 

100% 20% 
Design complete 6/06/2016 

Procurement 

Number of REFCL units required 2 

REFCL order placed 17/03/2016 
100% 15% 

REFCL delivered to site 15/08/2016 

Construction - Lines 
Line works commenced 26/02/2016 

100% 25% 
Line works complete 30/05/2017 

Construction - 
Stations 

Station works commenced 12/05/2016 
100% 15% 

Station works complete 12/04/2017 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 15/12/2016 
100% 10% 

REFCL commissioned and operable 31/10/2017 

Close Out REFCL at "required capacity" 2/11/2018 100% 10% 

Total weighted percentage complete 100% 

This zone substation is located at  -37.33449073, 144.51778650 (latitude, longitude) 
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1.1.3 Camperdown (CDN) 

CDN REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/08/2016 

100% 20% 
Design complete 11/01/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 24/03/2017 
100% 15% 

REFCL delivered to site 4/11/2017 

Construction - Lines 
Line works commenced 9/01/2017 

100% 25% 
Line works complete 3/04/2019 

Construction - 
Stations 

Station works commenced 30/05/2017 
100% 15% 

Station works complete 23/04/2018 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 20/05/2018 
100% 10% 

REFCL commissioned and operable 7/09/2018 

Close Out REFCL at "required capacity" 14/09/2018 100% 10% 

Total weighted percentage complete 100% 

This zone substation is located at  -38.22702204, 143.15481663 (latitude, longitude) 
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1.1.4 Castlemaine (CMN) 

CMN REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/08/2016 

100% 15% 
Design complete 29/07/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 24/03/2017 
100% 10% 

REFCL delivered to site 13/07/2018 

Construction - Lines 
Line works commenced 24/06/2017 

100% 20% 
Line works complete 14/10/2018 

Construction - 
Stations 

Station works commenced 30/05/2017 
100% 15% 

Station works complete 12/09/2018 

Construction - Third 
Party 

Number of affected HV Customer Connections 4 

HV customer works commenced 7/02/2018 
80% 20% 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 13/09/2018 
100% 10% 

REFCL commissioned and operable 11/10/2018 

Close Out REFCL at "required capacity" 19/10/2018 100% 5% 

Total weighted percentage complete 96% 

This zone substation is located at  -37.07236807, 144.20669317 (latitude, longitude) 
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1.1.5 Maryborough (MRO) 

MRO REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/12/2016 

100% 20% 
Design complete 15/05/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 24/03/2017 
100% 15% 

REFCL delivered to site 14/12/2017 

Construction - Lines 
Line works commenced 22/01/2018 

100% 25% 
Line works complete 8/10/2018 

Construction - 
Stations 

Station works commenced 22/01/2018 
95% 15% 

Station works complete 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 26/09/2018 
100% 10% 

REFCL commissioned and operable 30/09/2018 

Close Out REFCL at "required capacity" 5/10/2018 100% 10% 

Total weighted percentage complete 99% 

This zone substation is located at  -37.04952584, 143.75473022 (latitude, longitude) 
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1.1.6 Colac (CLC) 

CLC REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 7/11/2016 

100% 15% 
Design complete 17/10/2018 

Procurement 

Number of REFCL units required 2 

REFCL order placed 24/03/2017 
100% 10% 

REFCL delivered to site 3/07/2018 

Construction - Lines 
Line works commenced 12/04/2017 

100% 20% 
Line works complete 15/02/2019 

Construction - 
Stations 

Station works commenced 15/09/2018 
100% 15% 

Station works complete 15/02/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 6 

HV customer works commenced 15/10/2018 
100% 20% 

HV customer works complete 31/01/2019 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 31/03/2019 
100% 10% 

REFCL commissioned and operable 31/03/2019 

Close Out REFCL at "required capacity" 0% 5% 

Total weighted percentage complete 95% 

This zone substation is located at  -38.34056225, 143.60615730 (latitude, longitude) 
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1.1.7 Winchelsea (WIN) 

WIN REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/12/2016 

100% 20% 
Design complete 21/09/2018 

Procurement 

Number of REFCL units required 2 

REFCL order placed 24/03/2017 
100% 15% 

REFCL delivered to site 3/07/2018 

Construction - Lines 
Line works commenced 12/04/2017 

100% 25% 
Line works complete 9/11/2018 

Construction - 
Stations 

Station works commenced 20/07/2018 
100% 15% 

Station works complete 12/11/2018 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 12/11/2018 
100% 10% 

REFCL commissioned and operable 15/11/2018 

Close Out REFCL at "required capacity" 30/11/2018 100% 10% 

Total weighted percentage complete 100% 

This zone substation is located at -38.23622505, 144.00288820 (latitude, longitude) 
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1.1.8 Eaglehawk (EHK) 

EHK REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 6/02/2017 

100% 5% 
Business Case approval 10/03/2017 

Design 
Design commenced 27/11/2017 

100% 15% 
Design complete 16/08/2018 

Procurement 

Number of REFCL units required 2 

REFCL order placed 24/03/2017 
100% 10% 

REFCL delivered to site 3/07/2018 

Construction - Lines 
Line works commenced 1/03/2018 

100% 20% 
Line works complete 19/11/2018 

Construction - 
Stations 

Station works commenced 1/08/2018 
100% 15% 

Station works complete 31/03/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 8 

HV customer works commenced 30/04/2018 
100% 20% 

HV customer works complete 19/11/2018 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 20/11/2018 
100% 10% 

REFCL commissioned and operable 23/11/2018 

Close Out REFCL at "required capacity" 7/12/2018 100% 5% 

Total weighted percentage complete 100% 

This zone substation is located at  -36.73592644, 144.27855492 (latitude, longitude) 
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1.1.9 Ballarat North (BAN) 

BAN REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/12/2018 

80% 20% 
Design complete 

Procurement 

Number of REFCL units required 3 

REFCL order placed 1/10/2018 
80% 15% 

REFCL delivered to site 

Construction - Lines 
Line works commenced 1/03/2019 

30% 25% 
Line works complete 

Construction - 
Stations 

Station works commenced 
0% 15% 

Station works complete 

Construction - Third 
Party 

Number of affected HV Customer Connections 9* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
0% 10% 

REFCL commissioned and operable 

Close Out REFCL at "required capacity" 0% 10% 

Total weighted percentage complete 40.5% 

This zone substation is located at  -37.53477699, 143.84742737 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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1.1.10 Charlton (CTN) 

 

CTN REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 2/10/2018 

100% 20% 
Design complete 19/12/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 1/10/2018 
80% 15% 

REFCL delivered to site  

Construction - Lines 
Line works commenced 1/02/2019 

80% 25% 
Line works complete  

Construction - 
Stations 

Station works commenced 31/01/2019 
60% 15% 

Station works complete  

Construction - Third 
Party 

Number of affected HV Customer Connections 4* 

HV customer works commenced  N/A N/A 
HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning commenced  0% 10% 

REFCL commissioned and operable  
Close Out REFCL at "required capacity"  0% 10% 

Total weighted percentage complete 66% 

     This zone substation is located at  -36.27399871, 143.36318135 (latitude, longitude) 
 
*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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1.1.11 Ballarat South (BAS) 

BAS REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 

0% 20% 
Design complete 

Procurement 

Number of REFCL units required 3 

REFCL order placed 1/10/2018 
0% 15% 

REFCL delivered to site 

Construction - Lines 
Line works commenced 

0% 25% 
Line works complete 

Construction - 
Stations 

Station works commenced 
0% 15% 

Station works complete 

Construction - Third 
Party 

Number of affected HV Customer Connections 5* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
0% 10% 

REFCL commissioned and operable 

Close Out REFCL at "required capacity" 0% 10% 

Total weighted percentage complete 5% 

    This zone substation is located at  -37.57505901, 143.82751465 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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1.1.12 Bendigo Terminal Station (BETS) 

BETS REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 

0% 20% 
Design complete 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
0% 15% 

REFCL delivered to site 

Construction - Lines 
Line works commenced 

0% 25% 
Line works complete 

Construction - 
Stations 

Station works commenced 
0% 15% 

Station works complete 

Construction - Third 
Party 

Number of affected HV Customer Connections 4* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
0% 10% 

REFCL commissioned and operable 

Close Out REFCL at "required capacity" 0% 10% 

Total weighted percentage complete 5% 

    This zone substation is located at  -36.78490276, 144.25368547 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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1.1.13 Bendigo (BGO) 

BGO REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 

0% 20% 
Design complete 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
0% 15% 

REFCL delivered to site 

Construction - Lines 
Line works commenced 

0% 25% 
Line works complete 

Construction - 
Stations 

Station works commenced 
0% 15% 

Station works complete 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
0% 10% 

REFCL commissioned and operable 

Close Out REFCL at "required capacity" 0% 10% 

Total weighted percentage complete 5% 

    This zone substation is located at  -36.77055176, 144.27696705 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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1.1.14 Geelong (GL) – exemption request submitted in relation to the establishment of Bannockburn ZSS. No 
works to take place at GL 

GL REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 

0% 20% 
Design complete 

Procurement 

Number of REFCL units required 2 

REFCL order placed 
0% 15% 

REFCL delivered to site 

Construction - Lines 
Line works commenced 

0% 25% 
Line works complete 

Construction - 
Stations 

Station works commenced 
0% 15% 

Station works complete 

Construction - Third 
Party 

Number of affected HV Customer Connections 1* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
0% 10% 

REFCL commissioned and operable 

Close Out REFCL at "required capacity" 0% 10% 

Total weighted percentage complete 5% 

    This zone substation is located at  -38.12868286, 144.34043884 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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1.1.15 Ararat (ART) 

ART REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 1/05/2018 

70% 5% 
Business Case approval 

Design 
Design commenced 25/03/19 

60% 20% 
Design complete 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
80% 15% 

REFCL delivered to site 

Construction - Lines 
Line works commenced 

0% 25% 
Line works complete 

Construction - 
Stations 

Station works commenced 
0% 15% 

Station works complete 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
0% 10% 

REFCL commissioned and operable 

Close Out REFCL at "required capacity" 0% 10% 

Total weighted percentage complete 27.5% 

    This zone substation is located at  -37.26880637, 142.92448997 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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1.1.16 Terang (TRG) 

TRG REFCL Project Activities Completion 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 1/05/2018 

50% 5% 
Business Case approval 

Design 
Design commenced 

0% 20% 
Design complete 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
0% 15% 

REFCL delivered to site 

Construction - Lines 
Line works commenced 

0% 25% 
Line works complete 

Construction - 
Stations 

Station works commenced 
0% 15% 

Station works complete 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
0% 10% 

REFCL commissioned and operable 

Close Out REFCL at "required capacity" 0% 10% 

Total weighted percentage complete 2.5% 

    This zone substation is located at  -38.23764080, 142.92971224 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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1.2  ELCA program status [S120P(1)(a)(ii)] 

Total Electric Line Volumes At 1 May 2018 At 30 April 2019 Progress over Reporting Period 
Bare conductor in ELCA Route km Route km Percentage Route km 
Single Phase HV bare conductor 474.5 465.6 -1.9% -8.9
Multi Phase HV bare conductor 487.8 490.9 +0.6% +3.1
SWER HV bare conductor 524.6 453.4 -13.6% -71.2

Covered / underground conductor in ELCA Route km Route km Percentage Route km 
Single Phase HV conductor 3.7 3.7 0.0% 0.0 
Multi Phase HV conductor 120.7 138.2 +14.5% +17.5
SWER HV conductor 218.1 266.3 +22.1% +48.2

Supplying 
Substation 

(System 
Normal) 

Feeder Reason / Driver 

Previous Construction New Construction 

Completion 
Date Construction Phasing 

Length 
(Route 

km) 
Construction Phasing 

Length 
(Route 

km) 

Woodend WND024 Proactive replacement/direction Bare Conductor SWER 44.7 Underground Cable SWER 38.6 20/04/2019 
Woodend WND024 Proactive replacement/direction Bare Conductor Single phase 5.8 Underground Cable Polyphase 17.5 20/04/2019 
Castlemaine CMN004 Proactive replacement/direction Bare Conductor SWER 26.5 Underground Cable SWER 9.62 30/11/2018 
Castlemaine CMN002 Proactive replacement/direction* Bare Conductor Single phase 0.17 Bare Conductor Polyphase 0.17 24/05/2018 
Castlemaine CMN004 Proactive replacement/direction* Bare Conductor Single phase 0.33 Bare Conductor Polyphase 0.33 24/05/2018 
Castlemaine CMN004 Proactive replacement/direction* Bare Conductor Single phase 0.25 Bare Conductor Polyphase 0.25 24/05/2018 
Camperdown CDN002 Proactive replacement/direction* Bare Conductor Single phase 0.22 Bare Conductor Polyphase 0.22 10/05/2018 
Winchelsea WIN011 Proactive replacement/direction* Bare Conductor Single phase 0.23 Bare Conductor Polyphase 0.23 16/05/2018 
Winchelsea WIN012 Proactive replacement/direction* Bare Conductor Single phase 0.55 Bare Conductor Polyphase 0.55 22/05/2018 
Winchelsea WIN012 Proactive replacement/direction* Bare Conductor Single phase 0.14 Bare Conductor Polyphase 0.14 10/05/2018 
Eaglehawk EHK024 Proactive replacement/direction* Bare Conductor Single phase 0.67 Bare Conductor Polyphase 0.67 13/11/2018 
Eaglehawk EHK024 Proactive replacement/direction* Bare Conductor Single phase 0.54 Bare Conductor Polyphase 0.54 30/11/2018 

*Single phase to three phase conversions for REFCL balancing.
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1.3  SWER ACR program status [S120P(1)(a)(iii)] 

Over the reporting period Powercor has installed 353 Automatic Circuit Reclosers (ACR) in relation to Single Wire 
Earth Return (SWER) lines. Details are provided in the following table.  

ACR NAME FEEDER COMPLETION DATE 

NETHERBY NORTH P2 SWER ACR FS NHL016 20/07/2018 

NETHERBY P156 SWER ACR FS NHL016 20/07/2018 

JEPARIT GOLF P15 SWER ACR FS NHL015 23/07/2018 

HINDMARSH P87A SWER ACR FS NHL016 24/07/2018 

KATYIL P3 SWER ACR FS NHL015 25/07/2018 

GLENLEE P40 SWER ACR FS NHL015 27/07/2018 

GERANG EAST P1 SWER ACR FS NHL015 27/07/2018 

GERANG WERNER P4 SWER ACR FS NHL015 27/07/2018 

WOORAK P7 SWER ACR FS NHL015 30/07/2018 

PURNIM P230 SWER ACR FS WBL005 6/08/2018 

SETTLEMENT P1A SWER ACR FS WBL005 6/08/2018 

NETHERBY P95 SWER ACR FS NHL016 7/08/2018 

PEPPERS PLAINS P8 SWER ACR FS NHL015 9/08/2018 

ELLAM P6 SWER ACR FS NHL015 9/08/2018 

ELLAM NORTH P5 SWER ACR FS NHL015 9/08/2018 

TARRANYURK EAST P5 SWER ACR FS NHL015 13/08/2018 

KINWIN P4 SWER ACR FS NHL015 13/08/2018 

LOCHIEL P4 SWER ACR FS NHL015 14/08/2018 

ANTWERP P2A SWER ACR FS NHL015 14/08/2018 

ARKONA P6 SWER ACR FS NHL015 14/08/2018 

CARRA P2 SWER ACR FS MNA014 16/08/2018 

PELLA P5 SWER ACR FS NHL015 17/08/2018 

KENMARE P4 SWER ACR FS NHL015 17/08/2018 

MALONEY P1 SWER ACR FS MNA014 17/08/2018 

PYE P1 SWER ACR FS KRT013 20/08/2018 

RAINBOW EAST P3 SWER ACR FS NHL015 21/08/2018 

RAINBOW WEST P24 SWER ACR FS NHL015 21/08/2018 

MURCHISON P131 SWER ACR FS MNA034 21/08/2018 

WOORAK WEST P4 SWER ACR FS NHL016 24/08/2018 
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DAVIESON P1 SWER ACR FS MNA014 30/08/2018 

BALDI P3 SWER ACR FS MNA034 30/08/2018 

ORFORD P85 SWER ACR FS KRT013 4/09/2018 

ALBACUTYA WEST P8 SWER ACR FS NHL015 5/09/2018 

MURCHISON P131 SWER ACR FS MNA034 5/09/2018 

BRISBANEHILL EST P2 SWER ACRFS HTN001 5/09/2018 

ROWE P1 SWER ACR FS HTN001 5/09/2018 

STONORTH P7 SWER ACR FS BAS011 6/09/2018 

BREAKAWAY P1 SWER ACR FS HTN001 7/09/2018 

LEEOR P2 SWER ACR FS NHL031 10/09/2018 

BUNYIP P4 SWER ACR FS NHL031 10/09/2018 

YEARINGA P7 SWER ACR FS NHL031 10/09/2018 

BOYEO P1 SWER ACR FS NHL031 10/09/2018 

BOYEO WEST P7 SWER ACR FS NHL031 10/09/2018 

KANIVA P74 SWER ACR FS NHL031 10/09/2018 

MIRAM SOUTH P1 SWER ACR FS NHL031 10/09/2018 

KINGHALL P2 SWER ACR FS NHL031 10/09/2018 

TELOPEA P35 SWER ACR FS NHL031 10/09/2018 

SERVICETON NTH P127 SWER ACRFS NHL031 10/09/2018 

MACARTHUR NTH P24 SWER ACR FS HTN001 10/09/2018 

WARRABKOOK P1 SWER ACR FS HTN001 10/09/2018 

WARTOOK P131 SWER ACR FS HSM001 11/09/2018 

CLOVER LEA P1 SWER ACR FS HTN001 11/09/2018 

GLENGLEESON P2 SWER ACR FS HTN001 12/09/2018 

TAYLORS LAKE P2 SWER ACR FS HSM001 17/09/2018 

CAIRNLEA P27A SWER ACR FS TRG002 17/09/2018 

KANIVA SOUTH P19 SWER ACR FS NHL031 18/09/2018 

YANAC WEST P1 SWER ACR FS NHL031 18/09/2018 

YANAC NORTH P5 SWER ACR FS NHL031 18/09/2018 

PEECHEMBER SWAMP P1 SWER ACR NHL031 18/09/2018 

EWING P3 SWER ACR FS TRG002 18/09/2018 

LILLIMUR SOUTH P8 SWER ACR FS NHL031 19/09/2018 

COVE P2 SWER ACR FS NHL031 19/09/2018 

TELOPEA MERRETT P1 SWER ACR FS NHL031 19/09/2018 

BROUGHTON SOUTH P3 SWER ACR FS NHL031 19/09/2018 

WARTOOK P181 SWER ACR FS HSM001 19/09/2018 

CLARKSON P13 SWER ACR FS SHP021 19/09/2018 
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CUST P1 SWER ACR FS TRG004 19/09/2018 

BUNGALALLY P7 SWER ACR FS HSM001 20/09/2018 

JUNG NORTH P17 SWER ACR FS HSM001 20/09/2018 

MOOR PARK P7 SWER ACR FS HSM001 20/09/2018 

BESSIEBELLE P129A ACR FS KRT013 20/09/2018 

COROMBY SOUTH P4 SWER ACR FS HSM001 21/09/2018 

BARBER P1 SWER ACR FS HTN002 25/09/2018 

PROPODOLLAH P12 SWER ACR FS NHL016 26/09/2018 

CONWARREN RD P5 SWER ACR FS TRG002 1/10/2018 

RUSSELL PARK P25 SWER ACR FS BAS011 3/10/2018 

EURAMSOUTH P10 SWER ACR FS BAS011 3/10/2018 

MIAKITE P15A SWER ACR FS HTN002 3/10/2018 

WALLACEDALE P1 SWER ACR FS HTN002 3/10/2018 

MIRA P4 SWER ACR FS KRT012 4/10/2018 

TOURAC P1A SWER ACR FS TRG002 5/10/2018 

HOTS-CHM/IKA P268L SWER ACR FS HSM002 10/10/2018 

DARRAGAN SWAMP P1 SWER ACR FS HSM002 10/10/2018 

CLEAR LAKE STH P2A SWER ACR FS HSM002 10/10/2018 

WALLACEDALE NTH P18 SWER ACRFS HTN002 10/10/2018 

HOTS-CHM/IKA P138L SWER ACR FS HSM002 11/10/2018 

PORTLAND RD P3 SWER ACR FS HTN002 11/10/2018 

BRIM SPRINGS P1 SWER ACR FS HSM002 12/10/2018 

COLRAINE P4 SWER ACR FS HSM002 12/10/2018 

BARWIDGEE EAST P2 SWER ACR FS TRG002 12/10/2018 

BRIMPAEN P116 SWER ACR FS HSM002 15/10/2018 

MILLTOWN NTH P1 SWER ACR FS HYT011 16/10/2018 

CONDAH HILLS P1 SWER ACR FS HTN002 17/10/2018 

JEPARIT P586 SWER ACR FS NHL015 18/10/2018 

NYPO P1 SWER ACR FS NHL015 18/10/2018 

DOUGLAS P38 SWER ACR FS HSM002 18/10/2018 

HOPKINS HILL P5A SWER ACR FS TRG002 18/10/2018 

LAKE KANAGULK P1 SWER ACR FS HSM002 19/10/2018 

TELANGATUK NTH P1 SWER ACR FS HSM002 19/10/2018 

LOWAN P6 SWER ACR FS HSM002 19/10/2018 

MCCONNELLS RD P1A SWER ACR FS TRG004 22/10/2018 

STRATHLYNN P1 SWER ACR FS HSM002 25/10/2018 

LAWLOIT TOWN P3 SWER ACR FS NHL031 26/10/2018 
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MEAG P13 SWER ACR FS SHP014 30/10/2018 

MONTI P5 SWER ACR FS STN024 30/10/2018 

SEACH P2 SWER ACR FS STN011 1/11/2018 

ASHENS P7 SWER ACR FS HSM001 4/11/2018 

BERRAMBOOL P4 SWER ACR FS TRG002 5/11/2018 

SANDFORD EAST P32 SWER ACR FS HTN002 8/11/2018 

BURCHETTS LANE P1 SWER ACR FS TRG002 8/11/2018 

BENAYEO P48 SWER ACR FS CHM011 10/11/2018 

BRINGALBERT P1 SWER ACR FS CHM011 11/11/2018 

LANE P9 SWER ACR FS SHN024 12/11/2018 

MUNDAY P34 SWER ACR FS SHP012 12/11/2018 

CORNDALE P34 SWER ACR FS HTN002 12/11/2018 

ELWOOD P1 SWER ACR FS HTN006 13/11/2018 

DINGEE ROAD P1 SWER ACR FS SHP012 14/11/2018 

APPLEBY P2 SWER ACR FS SHP012 15/11/2018 

PETTINGILL P1 SWER ACR FS HTN002 15/11/2018 

ELLERSLIE P57 SWER ACR FS TRG002 15/11/2018 

AVONDALE P2A SWER ACR FS CHM011 17/11/2018 

PATYAH P54 SWER ACR FS CHM011 17/11/2018 

JALLAKIN P14 SWER ACR FS CHM011 17/11/2018 

ULLSWATER P2 SWER ACR FS CHM011 17/11/2018 

TARRAYOUKYAN P16 SWER ACR FS CHM011 18/11/2018 

TEMPY EAST P4 SWER ACR FS OYN005 19/11/2018 

ROCK GROVE P8 SWER ACR FS TRG002 19/11/2018 

OUYEN WEST P4 SWER ACR FS OYN001 20/11/2018 

NUNGA EAST P2 SWER ACR FS OYN005 20/11/2018 

DUDDO P16 SWER ACR FS OYN001 21/11/2018 

COWANGIE SOUTH P11 SWER ACR FS OYN001 21/11/2018 

PANITYA SOUTH P15A SWER ACR FS OYN001 21/11/2018 

TUTYE SOUTH P34A SWER ACR FS OYN001 21/11/2018 

GLENVALE P7 SWER ACR FS HSM002 22/11/2018 

UNDERBOOL STH P9 SWER ACR FS OYN001 22/11/2018 

UNDERBOOL NORTH P5 SWER ACR FS OYN001 22/11/2018 

TEMPY NTH P1A SWER ACR FS OYN005 22/11/2018 

PAIGNIE P7 SWER ACR FS OYN001 23/11/2018 

WALPEUP SOUTH P3 ACR FS OYN001 23/11/2018 

KATTYOONG P21 SWER ACR FS OYN001 23/11/2018 
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GALAH NORTH P11 SWER ACR FS OYN001 23/11/2018 

BOINKA SOUTH P10 SWER ACR FS OYN001 23/11/2018 

KIAMAL EAST P2 SWER ACR FS OYN003 23/11/2018 

BALLAROOK P1 SWER ACR FS HTN006 23/11/2018 

BOINKA NORTH P3 SWER ACR FS OYN001 24/11/2018 

COCAMBA P1 SWER ACR FS OYN003 24/11/2018 

LEITPAR P3 SWER ACR FS OYN003 24/11/2018 

BOULKA SOUTH P9 SWER ACR FS OYN001 25/11/2018 

JOLLY P2A SWER ACR FS OYN005 25/11/2018 

BANYAN P4 SWER ACR FS OYN005 25/11/2018 

TYRRELL P9 SWER ACR FS OYN005 26/11/2018 

DERING P1A SWER ACR FS OYN005 26/11/2018 

WATCHUPGA EAST P4 SWER ACR FS OYN005 26/11/2018 

WATCHUPGA WEST P2A SWER ACR FS OYN005 26/11/2018 

DIGBY WEST P1 SWER ACR FS HTN002 26/11/2018 

VITE VITE P6A SWER ACR FS CDN006 26/11/2018 

TAYLORS SOUTH P3 SWER ACR FS HSM001 27/11/2018 

BOLTON P70A SWER ACR FS OYN003 27/11/2018 

PIER MILLAN P3 SWER ACR FS OYN003 27/11/2018 

TURRIFF WEST P5 SWER ACR FS OYN005 27/11/2018 

NANDALY WEST P1 SWER ACR FS OYN005 27/11/2018 

MARJON P109 SWER ACR FS HTN005 27/11/2018 

KARABEAL NORTH P4 SWER ACR FS HTN005 27/11/2018 

DUNKELD WEST P1A SWER ACR FS HTN005 27/11/2018 

OATS P5 SWER ACR FS OYN005 28/11/2018 

NYALLO P3 SWER ACR FS OYN005 28/11/2018 

HOPEVALE P4 SWER ACR FS HSM003 28/11/2018 

AREEGRA P2 SWER ACR FS HSM003 28/11/2018 

BURROIN P8 SWER ACR FS HSM003 28/11/2018 

WARRAYURE ESTATE P6 SWER ACR HTN005 28/11/2018 

TARRAYOUKYAN P76 SWER ACR FS CHM011 29/11/2018 

PATYAH EAST P1 SWER ACR FS CHM011 29/11/2018 

LAH EAST P5 SWER ACR FS HSM003 29/11/2018 

ROSEBERY EAST P4 SWER ACR FS HSM003 29/11/2018 

BEULAH WEST P4 SWER ACR FS HSM003 29/11/2018 

GOLF HILL P1 SWER ACR FS HSM003 29/11/2018 

GALAQUIL EAST P2 SWER ACR FS HSM003 29/11/2018 
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BRIM EAST P4 SWER ACR FS HSM003 29/11/2018 

HOARE P8 SWER ACR FS STN024 29/11/2018 

KILLARA P29 SWER ACR FS HTN002 29/11/2018 

WEEROONA P1 SWER ACR FS HTN002 29/11/2018 

MCNICOL P1A SWER ACR FS HTN006 29/11/2018 

WHITE P10 SWER ACR FS CDN004 29/11/2018 

CROWLANDS P2 SWER ACR FS HTN004 29/11/2018 

GLENTHOMPSON STH P20A SWER ACR HTN005 29/11/2018 

NATIMUK CREEK P4 SWER ACR FS HSM004 30/11/2018 

LAKE NATIMUK P74 SWER ACR FS HSM004 30/11/2018 

YELLANGIP P3 SWER ACR FS HSM003 30/11/2018 

GLENORE P5 SWER ACR FS HSM003 30/11/2018 

HOPETOUN P3 SWER ACR FS HSM003 30/11/2018 

BRIM P23A SWER ACR FS HSM003 30/11/2018 

KADNOOK P29 SWER ACR FS CHM011 2/12/2018 

SANDFORD SOUTH P1 SWER ACR FS HTN002 2/12/2018 

PASCHENDALE P54A SWER ACR FS HTN002 2/12/2018 

MOCAMBORO ROAD P4 SWER ACR FS HTN002 2/12/2018 

COLERAINE P177 SWER ACR FS HTN006 2/12/2018 

NORADJUHA P14A SWER ACR FS HSM004 3/12/2018 

TAHARA P1 SWER ACR FS HTN002 3/12/2018 

LAKE MUNDI P5 SWER ACR FS HTN002 3/12/2018 

STRATHDOWNIE P266 SWER ACR FS HTN002 3/12/2018 

STRATHLIN P19 SWER ACR FS HTN002 3/12/2018 

MT NAPIER RD P99 SWER ACR FS HTN003 3/12/2018 

WINDY P10 SWER ACR FS HTN003 3/12/2018 

ROCKLEA P6 SWER ACR FS CDN004 3/12/2018 

VECTIS P6 SWER ACR FS HSM004 4/12/2018 

DORODONG P69 SWER ACR FS HTN002 4/12/2018 

BUCKLEY SWAMP P10A SWER ACR FS HTN003 4/12/2018 

HUF LEWIS P1 SWER ACR FS HTN003 4/12/2018 

ARAPILES P3 SWER ACR FS HSM004 5/12/2018 

GRASS FLAT P11 SWER ACR FS HSM004 5/12/2018 

MITRE NORTH P7 SWER ACR FS HSM004 5/12/2018 

GYMBOWEN P3 SWER ACR FS HSM004 5/12/2018 

HARROW P225A SWER ACR FS HSM004 5/12/2018 

BAHGALLAH P59 SWER ACR FS HTN002 5/12/2018 
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MYARING P1 SWER ACR FS HTN002 5/12/2018 

LAKE MUNDI P5 SWER ACR FS HTN002 5/12/2018 

RETREAT P1A SWER ACR FS HTN002 5/12/2018 

GYMBOWEN NORTH P16 SWER ACR FS HSM004 6/12/2018 

TALLAGEIRA P1 SWER ACR FS HSM004 6/12/2018 

WANDO VALE P3A SWER ACR FS HTN006 6/12/2018 

ERINDALE P1 SWER ACR FS HTN006 6/12/2018 

CARAPOOK P3 SWER ACR FS HTN006 7/12/2018 

TYRENDARRA NTH P4 SWER ACR FS PLD001 10/12/2018 

MITCHELL P1A SWER ACR FS PLD001 10/12/2018 

MALLANBOOL P4 SWER ACR FS RCT023 11/12/2018 

TARRANLEA P3 SWER ACR FS HTN006 11/12/2018 

DARTMOOR NTH P4 SWER ACR FS PLD003 12/12/2018 

SKIPTON RD P30 SWER ACR FS CDN004 12/12/2018 

MCMARTIN P3 SWER ACR FS PLD001 12/12/2018 

SPITTLE P3 SWER ACR FS PLD001 12/12/2018 

HEYWOOD WEST P17 SWER ACR FS PLD001 12/12/2018 

BEARII P30A SWER ACR FS NKA006 12/12/2018 

PIG FARM P3 SWER ACR FS NKA003 12/12/2018 

VAN EVERY P9 SWER ACR FS TRG002 13/12/2018 

LONGERENONG P8 SWER ACR FS HSM003 14/12/2018 

EMMERSON P39 SWER ACR FS HTN002 14/12/2018 

FULLERTON RD P8 SWER ACR FS CHM011 15/12/2018 

TGTS-HTN P236 SWER ACR FS TRG002 15/12/2018 

TALLENGOWER P1 SWER ACR FS CHM011 16/12/2018 

MERRINEE STH P4 SWER ACR FS RCT023 17/12/2018 

FOLEY P4 SWER ACR FS PLD003 17/12/2018 

KINKELLA P23 SWER ACR FS PLD003 17/12/2018 

EAST GREENWALD P7 SWER ACR FS PLD003 17/12/2018 

EDWARDS P3 SWER ACR FS NKA005 17/12/2018 

APSLEY P236 SWER ACR FS CHM011 18/12/2018 

KOOLOONONG P51 SWER ACR FS BBD014 18/12/2018 

DARTMOOR P360 SWER ACR FS PLD003 18/12/2018 

TUITE P145 SWER ACR FS PLD003 18/12/2018 

DRIK DRIK P26 SWER ACR FS PLD003 18/12/2018 

FAIRVIEW P2 SWER ACR FS SHL001 19/12/2018 

CLEARY P2 SWER ACR FS RCT022 19/12/2018 
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YARRARA NTH P1 SWER ACR FS RCT023 19/12/2018 

BENETOOK NTH P1 SWER ACR FS RCT023 19/12/2018 

PLD-HTN P209 SWER ACR FS HYT011 19/12/2018 

FOUR MILE FLAT P3 SWER ACR FS MRO007 19/12/2018 

PARDY P25A SWER ACR FS NKA002 19/12/2018 

TRAWALLA P10A SWER ACR FS CDN006 20/12/2018 

PURA PURA P134A SWER ACR FS CDN006 20/12/2018 

DULLARD P2 SWER ACR FS ECA012 21/12/2018 

WANGOOM PARK EAST P3 SWER ACR FS WBL005 7/01/2019 

TILTON P2A SWER ACR FS SHP021 9/01/2019 

KARRA SCHOOL P2 SWER ACR FS STN011 9/01/2019 

MIGA P3 SWER ACR FS HSM004 14/01/2019 

TORRITA NORTH P8 SWER ACR FS OYN001 16/01/2019 

CHINKAPOOK NTH P1 SWER ACR FS SHL002 18/01/2019 

PIRA WEST P1 SWER ACR FS SHL002 18/01/2019 

JANCOURT P90 SWER ACR FS CDN001 18/01/2019 

MEATIAN P41 SWER ACR FS SHL001 21/01/2019 

KIRK P2 SWER ACR FS NKA001 23/01/2019 

BRUGMAN P19 SWER ACR FS PLD003 29/01/2019 

ELEVATOR P5 SWER ACR FS CTN001 30/01/2019 

HORSHAM GUN CLUB P1 SWER ACRFS HSM006 31/01/2019 

KALKEE P7A SWER ACR FS HSM006 31/01/2019 

HERMANN P1 SWER ACR FS HTN003 31/01/2019 

POVEY P3 SWER ACR FS HTN006 31/01/2019 

SKENE P2 SWER ACR FS HTN005 31/01/2019 

WAIL EAST P12 SWER ACR FS HSM006 1/02/2019 

EDENHOPE P144 SWER ACR FS HSM004 1/02/2019 

CASTLEMADDIE P1A SWER ACR FS PLD001 1/02/2019 

HOMERTON P26 SWER ACR FS PLD001 1/02/2019 

PENNYROYAL CK P3A SWER ACR FS WIN011 4/02/2019 

MOORALLA P84 SWER ACR FS HTN004 4/02/2019 

MORGIANA P1 SWER ACR FS HTN002 5/02/2019 

DAISY HILL P46A SWER ACR FS MRO008 5/02/2019 

DANSEN P26 SWER ACR FS NKA006 6/02/2019 

KALKEE P8 ACR FS HSM006 6/02/2019 

CLEARY P2 ACR FS RCT022 6/02/2019 

MORTON P2A ACR FS NKA006 6/02/2019 
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ULTIMA SOUTH P29 ACR FS SHL001 8/02/2019 

TARRONE NTH P38 ACR FS KRT013 8/02/2019 

STONECHURCH P2A ACR FS HSM003 13/02/2019 

WAHPOOL P11 ACR FS SHL002 13/02/2019 

PLD - HTN P55 ACR FS PLD001 13/02/2019 

FINCK P10A ACR FS PLD001 13/02/2019 

LAKE CULLULLERAINE P1 SWER ACR FS RCT023 14/02/2019 

CAVENDISH P208A ACR FS HTN004 14/02/2019 

KELLALAC EAST P2A ACR FS HSM005 15/02/2019 

LAKE DOLING P6 ACR FS HTN005 15/02/2019 

KEWELL WEST P1 ACR FS HSM005 18/02/2019 

SHEEP HILLS P11 ACR FS HSM005 18/02/2019 

CANNUM P4 ACR FS HSM005 18/02/2019 

KELLALAC WEST P9 ACR FS HSM005 18/02/2019 

KALEWA P8 ACR FS HTN003 18/02/2019 

COLERAINE P373A ACR FS HTN006 19/02/2019 

DUNKELD WEST P2 ACR FS HTN005 19/02/2019 

KARABEAL NORTH P4 ACR FS HTN005 19/02/2019 

MARJON P1 ACR FS HTN005 19/02/2019 

MUNDARA P3A ISO ACR FS CHM011 20/02/2019 

MARIONVALE P36A ACR FS SHN024 20/02/2019 

HARROW P38 ACR FS HSM004 21/02/2019 

CARWARP WEST P1A ACR FS RCT022 21/02/2019 

BENETOOK NTH P1 ACR FS RCT023 21/02/2019 

MALLANBOOL P4 ACR FS RCT023 21/02/2019 

TUNART P2 ACR FS RCT023 21/02/2019 

ARNOLD P1 ACR FS MBN014 21/02/2019 

BYRNEVILLE P4 ACR FS HSM005 22/02/2019 

KEWELL EAST P7 ACR FS HSM005 22/02/2019 

PIMPINIO WEST P6 ACR FS HSM006 22/02/2019 

MUMBEL P2 ACR FS SHL001 22/02/2019 

MERRINEE NORTH P1A ACR FS RCT023 22/02/2019 

KAPUNDA P5 ACR FS HSM005 25/02/2019 

DOOEN NORTH P3 ACR FS HSM005 25/02/2019 

KEWELL P2 ACR FS HSM005 25/02/2019 

ROUND HILL SWAMP P1 ACR FS  HSM004 25/02/2019 

OZENKADNOOK P1 ACR FS HSM004 25/02/2019 
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CAVENDISH P111 ACR FS HTN004 25/02/2019 

LAL FALLS P14 ACR FS BAN011 26/02/2019 

LONGERENONG P8 ACR FS HSM003 26/02/2019 

BANGERANG P1 ACR FS HSM003 26/02/2019 

HOMECROFT P105 ACR FS HSM003 26/02/2019 

ROSEDALE P1 ACR FS HSM003 26/02/2019 

WERRIGAR P1 ACR FS HSM003 26/02/2019 

DAHLEN WEST P3 ACR FS  HSM006 26/02/2019 

DAHLEN NORTH P2 ACR FS HSM006 26/02/2019 

EULONG P10 ACR FS HTN004 27/02/2019 

ARNOLD P16 ACR FS BET001 27/02/2019 

AILSA P10A ACR FS HSM005 28/02/2019 

MILLEWA LINE P129 SWER ACR FS  RCT023 28/02/2019 

BALLARAT ROAD P313A ACR FS HTN005 28/02/2019 

CHRIS P1A ACR FS HTN006 5/03/2019 

CULLA P2A ACR FS HSM004 6/03/2019 

SHARAM P86A ACR FS HTN006 6/03/2019 

SHINE P80A ACR FS HTN006 6/03/2019 

MELVILLE FOREST P71 ACR FS HTN004 7/03/2019 

EVANSFORD P22 ACR FS BAN006 13/03/2019 

MORGIANA P1A ACR FS (x2) HTN002 14/03/2019 

HOLLAWAY P36 CTN001 19/03/2019 

BRUCKNELL P1 ISO  TRG005 21/03/2019 

PIER MILLAN P3 SWER ACR FS OYN003 26/03/2019 

CARTYS ESTATE ISO P686 HTN001 5/04/2019 

BUNDING P14 ISO BAN011 11/04/2019 

MOORALLA WEST P3 ISO HTN004 16/04/2019 

HATTAH LAKES ISO RCT022 18/04/2019 
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2 Plans of works to be 
carried out during the next 
reporting period  
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This section provides details of works planned to be carried out during the reporting period (1 May 2019 to 30 
April 2020).  

Percentage Complete is the forecast percentage complete as at 30 April 2020. 

2.1  REFCL program status [S120P(1)(c)(i)] 

2.1.1 Castlemaine (CMN) 

CMN REFCL Project Activities Forecast 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/08/2016 

100% 15% 
Design complete 29/07/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 24/03/2017 
100% 10% 

REFCL delivered to site 13/07/2018 

Construction - Lines 
Line works commenced 24/06/2017 

100% 20% 
Line works complete 14/10/2018 

Construction - Stations 
Station works commenced 30/05/2017 

100% 15% 

Station works complete 12/09/2018 

Construction - Third Party 

Number of affected HV Customer 
Connections 4 

HV customer works commenced 7/02/2018 
100% 20% 

HV customer works complete 19/12/2019 

Testing / Commissioning 
REFCL testing / commissioning 

commenced 13/09/2018 
100% 10% 

REFCL commissioned and operable 11/10/2018 

Close Out REFCL at "required capacity" 19/10/2018 100% 5% 

Total weighted percentage complete 100% 

This zone substation is located at  -37.07236807, 144.20669317 (latitude, longitude) 
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2.1.2 Colac (CLC) 

CLC REFCL Project Activities Forecast 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 7/11/2016 

100% 15% 
Design complete 17/10/2018 

Procurement 

Number of REFCL units required 2 

REFCL order placed 24/03/2017 
100% 10% 

REFCL delivered to site 3/07/2018 

Construction - Lines 
Line works commenced 12/04/2017 

100% 20% 
Line works complete 15/02/2019 

Construction - Stations 
Station works commenced 15/09/2018 

100% 15% 

Station works complete 15/02/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 6 

HV customer works commenced 15/10/2019 
100% 20% 

HV customer works complete 31/01/2019 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 31/03/2019 
100% 10% 

REFCL commissioned and operable 31/03/2019 

Close Out REFCL at "required capacity" 15/09/2019 100% 5% 

Total weighted percentage complete 100% 

This zone substation is located at  -38.34056225, 143.60615730 (latitude, longitude) 
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2.1.3 Maryborough (MRO) 

BAN REFCL Project Activities Forecast 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/12/2016 

100% 20% 
Design complete 15/05/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 24/03/2017 
100% 15% 

REFCL delivered to site 14/12/2017 

Construction - Lines 
Line works commenced 22/01/2018 

100% 25% 
Line works complete 8/10/2018 

Construction - 
Stations 

Station works commenced 22/01/2018 
100% 15% 

Station works complete 15/06/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 26/09/2018 
100% 10% 

REFCL commissioned and operable 30/09/2018 

Close Out REFCL at "required capacity" 5/10/2018 100% 10% 

Total weighted percentage complete 100% 

This zone substation is located at  -37.04952584, 143.75473022 (latitude, longitude) 
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2.1.4 Ballarat North (BAN) 

BAN REFCL Project Activities Forecast 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/12/2018 

100% 20% 
Design complete 16/05/2019 

Procurement 

Number of REFCL units required 3 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 17/05/2019 

Construction - Lines 
Line works commenced 1/03/2019 

80% 25% 
Line works complete 31/05/2020 

Construction - 
Stations 

Station works commenced 1/05/2019 
100% 15% 

Station works complete 19/12/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 9* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/06/2020 
0% 10% 

REFCL commissioned and operable 30/06/2020 

Close Out REFCL at "required capacity" 30/07/2020 0% 10% 

Total weighted percentage complete 75% 

    This zone substation is located at  -37.53477699, 143.84742737 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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2.1.5 Charlton (CTN) 

CTN REFCL Project Activities Forecast 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 2/10/2018 

100% 20% 
Design complete 19/12/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 15/05/2019 

Construction - Lines 
Line works commenced 1/02/2019 

100% 25% 
Line works complete 31/06/2019 

Construction - 
Stations 

Station works commenced 31/01/2019 
100% 15% 

Station works complete 15/08/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 4* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/09/2019 
100% 10% 

REFCL commissioned and operable 30/09/2019 

Close Out REFCL at "required capacity" 30/06/2020 0% 10% 

Total weighted percentage complete 90% 

    This zone substation is located at  -36.27399871, 143.36318135 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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2.1.6 Ballarat South (BAS) 

BAS REFCL Project Activities Forecast 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/06/2019 

100% 20% 
Design complete 31/12/2019 

Procurement 

Number of REFCL units required 3 

REFCL order placed 1/10/2019 
100% 15% 

REFCL delivered to site 30/01/2020 

Construction - Lines 
Line works commenced 2/01/2020 

50% 25% 
Line works complete 30/08/2020 

Construction - 
Stations 

Station works commenced 2/01/2020 
50% 15% 

Station works complete 30/08/2020 

Construction - Third 
Party 

Number of affected HV Customer Connections 5* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/09/2020 
0% 10% 

REFCL commissioned and operable 30/09/2020 

Close Out REFCL at "required capacity" 30/11/2020 0% 10% 

Total weighted percentage complete 60% 

    This zone substation is located at  -37.57505901, 143.82751465 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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2.1.7 Bendigo Terminal Station (BETS) 

BETS REFCL Project Activities Forecast 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/09/2019 

100% 20% 
Design complete 31/03/2020 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 30/01/2020 

Construction - Lines 
Line works commenced 2/01/2020 

50% 25% 
Line works complete 30/10/2020 

Construction - 
Stations 

Station works commenced 1/04/2020 
50% 15% 

Station works complete 30/10/2020 

Construction - Third 
Party 

Number of affected HV Customer Connections 4* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/11/2020 
0% 10% 

REFCL commissioned and operable 30/11/2020 

Close Out REFCL at "required capacity" 19/12/2020 0% 10% 

Total weighted percentage complete 60% 

    This zone substation is located at  -36.78490276, 144.25368547 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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2.1.8 Bendigo (BGO) 

BGO REFCL Project Activities Forecast 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/06/2019 

100% 20% 
Design complete 30/11/2019 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 5/09/2019 

Construction - Lines 
Line works commenced 1/07/2019 

100% 25% 
Line works complete 19/12/2019 

Construction - 
Stations 

Station works commenced 1/12/2019 
70% 15% 

Station works complete 31/05/2020 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/06/2020 
0% 10% 

REFCL commissioned and operable 30/06/2020 

Close Out REFCL at "required capacity" 30/10/2020 0% 10% 

Total weighted percentage complete 75.5% 

    This zone substation is located at  -36.77055176, 144.27696705 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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2.1.9 Geelong (GL) – exemption request submitted in relation to the establishment of Bannockburn ZSS. No 
works to take place at GL 

GL REFCL Project Activities Forecast 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 

0% 20% 
Design complete 

Procurement 

Number of REFCL units required 2 

REFCL order placed 
0% 15% 

REFCL delivered to site 

Construction - Lines 
Line works commenced 

0% 25% 
Line works complete 

Construction - 
Stations 

Station works commenced 
0% 15% 

Station works complete 

Construction - Third 
Party 

Number of affected HV Customer Connections 1* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
0% 10% 

REFCL commissioned and operable 

Close Out REFCL at "required capacity" 0% 10% 

Total weighted percentage complete 5% 

    This zone substation is located at  -38.12868286, 144.34043884 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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2.1.10 Ararat (ART) 

ART REFCL Project Activities Forecast 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 1/05/2018 

100% 5% 
Business Case approval 15/06/2019 

Design 
Design commenced 25/03/2019 

100% 20% 
Design complete 5/07/2019 

Procurement 

Number of REFCL units required 1 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 15/05/2019 

Construction - Lines 
Line works commenced 1/08/2019 

100% 25% 
Line works complete 23/10/2019 

Construction - 
Stations 

Station works commenced 1/07/2019 
100% 15% 

Station works complete 30/10/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 1* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/11/2019 
100% 10% 

REFCL commissioned and operable 30/11/2019 

Close Out REFCL at "required capacity" 30/03/2020 100% 10% 

Total weighted percentage complete 100% 

    This zone substation is located at  -37.26881063, 142.92448997 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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2.1.11 Terang (TRG) 

TRG REFCL Project Activities Forecast 
Date 

Percentage 
Complete Weighting 

Initiate 
Business Case commenced 1/05/2018 

100% 5% 
Business Case approval 15/09/2019 

Design 
Design commenced 1/06/2019 

100% 20% 
Design complete 30/10/2019 

Procurement 

Number of REFCL units required 1 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 5/09/2019 

Construction - Lines 
Line works commenced 1/02/2020 

60% 25% 
Line works complete 30/06/2020 

Construction - 
Stations 

Station works commenced 1/10/2019 
60% 15% 

Station works complete 30/06/2020 

Construction - Third 
Party 

Number of affected HV Customer Connections 4* 

HV customer works commenced 
N/A N/A 

HV customer works complete 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/07/2020 
0% 10% 

REFCL commissioned and operable 30/07/2020 

Close Out REFCL at "required capacity" 30/09/2020 0% 10% 

Total weighted percentage complete 64% 

    This zone substation is located at  -38.23764080, 142.92971492 (latitude, longitude) 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready
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2.2  ELCA program status [S120P(1)(c)(ii)] 

ELCA description Project Name Bare OH retired 
(kms) 

Region 16 McCombes 3.5 
Region 16 Lockwood 5.3 
Region 16 Bridgewater 28 
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2.3  SWER ACR program status [S120P(1)(c)(iii)] 

For the next reporting period Powercor plans to install 309 Automatic Circuit Reclosers (ACR) in relation to Single 
Wire Earth Return (SWER) lines. Details are provided in the following table.  

ACR NAME FEEDER 
FORECAST 

COMPLETION 
DATE 

ROBSON SWER P1 ISO SHL001 Q2 2019 

ANNUELLO ROAD P3 ISO WMN021 Q2 2019 

BALLARAT RD 392 ISO HTN005 Q2 2019 

CHISHOLM ISO 33 SHL001 Q2 2019 

ROSEVILLE 2 ISO CHM011 Q2 2019 

CHETWYND SOUTH ISO P1 CHM011 Q2 2019 

WILLATOOK P8 ISO KRT013 Q2 2019 

WEWIN P55 ISO SHL001 Q2 2019 

WANWIN P2 ISO PLD003 Q2 2019 

STEVENS P121 ISO PLD003 Q2 2019 

AMOR P3 ISO PLD003 Q2 2019 

CHERITTA P9 ISO HTN002 Q2 2019 

BEAUCHAMP WEST ISO KGT004 Q2 2019 

BARKALA ISO 2 CHM011 Q2 2019 

YOUNGS P145 ISO HTN003 Q2 2019 

SINCLAIR P53 ISO PLD003 Q2 2019 

GOSCHEN ISO 82 SHL001 Q2 2019 

LISTONLEE P17 ISO CDN004 Q2 2019 

BOLAND ISO 2 OYN003 Q3 2019 

POHLNER ISO 3 OYN003 Q3 2019 

BALMORAL SOUTH 16 ISO HSM002 Q3 2019 

HOPETOUN EAST ISO OYN005 Q3 2019 

WOOMELANG NORTH ISO OYN005 Q3 2019 

EDLESTON ISO 371E OYN005 Q3 2019 

CASHMORE P3 ISO PLD003 Q3 2019 

GOLDBY P10 ISO PLD003 Q3 2019 

NIGRETTA SOUTH P2 ISO PLD003 Q3 2019 

CROWES HILL P4 ISO PLD001 Q3 2019 

DINNICK P2 ISO PLD001 Q3 2019 
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MILLTOWN SOUTH P23 ISO HYT001 Q3 2019 

CHARLEVA ISO 36 OYN005 Q3 2019 

CHIPRICK ISO 120 OYN005 Q3 2019 

GAMA EAST ISO 4 OYN005 Q3 2019 

LASCELLES NORTH ISO P185 OYN005 Q3 2019 

NYARRIN ISO P484E OYN005 Q3 2019 

PATCHEWOL NORTH ISO OYN005 Q3 2019 

WILLANGIE SOUTH 42 ISO OYN005 Q3 2019 

BELLBIRD ISO 56 OYN001 Q3 2019 

GALAH SOUTH ISO 2 OYN001 Q3 2019 

MANYA ISO 40E OYN001 Q3 2019 

TYALLA ISO 53 OYN001 Q3 2019 

SOUTH WEST 115 ISO PLD006 Q3 2019 

TARRAGAL P1 ISO PLD006 Q3 2019 

FORDS ROAD P45 ISO COB011 Q3 2019 

HEYKENDRICK ISO 16 COB011 Q3 2019 

WIRIDJIL-BOULEVARDE P99 ISO COB011 Q3 2019 

KENNEDYS CREEK P95 ISO CDN001 Q3 2019 

ROBB P6 ISO CDN001 Q3 2019 

NYRRABY ISOL 5 SHL002 Q3 2019 

YARRABY ISOL 1 SHL002 Q3 2019 

KURNWILL ISO P327E RCT023 Q3 2019 

MERINGUR STH ISO 358 RCT023 Q3 2019 

MORKALLA NTH ISO 416 RCT023 Q3 2019 

STARKE ISOL 93 SHL001 Q3 2019 

TEEVEE ISO  11 SHL001 Q3 2019 

MESSENGER P1 ISO WMN021 Q3 2019 

NATYA ISOL 28 BBD014 Q3 2019 

MACQUARIE BANKS P61 ISO WMN014 Q3 2019 

BULLAWIN ISOLATING 4 HTN005 Q3 2019 

VICTORIA VALLEY P220 ISO HTN005 Q3 2019 

BINNORIE P6 ISO HTN002 Q3 2019 

DERGHOLM 251E ISO HTN002 Q3 2019 

WARROCK ESTATE ISO 4 HTN002 Q3 2019 

YANIPY SOUTH 16 ISO NHL031 Q3 2019 

HINDMARSH ISO 109 NHL016 Q3 2019 

PERENNA ISO 41 NHL016 Q3 2019 
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LORQUON ISO 77 NHL015 Q3 2019 

BENAYEO EAST ISO 1 CHM011 Q3 2019 

KIANYA ISO 2 CHM011 Q3 2019 

POWERS CREEK P32 ISO CHM011 Q3 2019 

WOODLAND PARK P13 ISO NKA006 Q3 2019 

KIEFELL.ISO 13 NKA004 Q3 2019 

MAIDEN GULLY P19 ISO BET001 Q3 2019 

BARKLY ISO 306 STL007 Q3 2019 

McLEOD P10B ISO BET005 Q3 2019 

MOSQUITO CREEK ISOL BET005 Q3 2019 

MCPHIL P1 ISO TRG002 Q3 2019 

COLERAINE P99 ISO HTN006 Q3 2019 

NAREEN P144 ISO HTN006 Q3 2019 

NAREEN WEST P1 ISO HTN006 Q3 2019 

NOSS P6 ISO HTN006 Q3 2019 

WANDO VALE P32 ISO HTN006 Q3 2019 

WANDO VALE P34 ISO HTN006 Q3 2019 

BOOROOPKI NORTH ISO HSM004 Q3 2019 

KOONIK ISO 2 HSM004 Q3 2019 

MINIMAY ISO 4 HSM004 Q3 2019 

ST EVINS ISO 1 HSM004 Q3 2019 

WOMBELANO ISO 63 HSM004 Q3 2019 

BEULAH EAST P1A ISO HSM003 Q3 2019 

HOMECROFT WEST ISO P2 HSM003 Q3 2019 

YULONG  P81 ISO HSM002 Q3 2019 

BENARA P13 ISO PLD003 Q3 2019 

DARTMOOR P354 ISO PLD003 Q3 2019 

LOWER CRAWFORD P3 ISO PLD003 Q3 2019 

MALCOLM P1 ISO PLD003 Q3 2019 

NEVER NEVER P1A ISO PLD003 Q3 2019 

ANGELINO 9 ISO PLD001 Q3 2019 

BARR P1 ISO PLD001 Q3 2019 

FOGL P1 ISO PLD001 Q3 2019 

HOMERTON 15 ISO PLD001 Q3 2019 

MCLARTY P2 ISO PLD001 Q3 2019 

MT CLAY 43A ISO PLD001 Q3 2019 

MILLTOWN SOUTH P17 ISO HYT001 Q3 2019 
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KILEY ISO 452E OYN005 Q3 2019 

LINKLATER ISO 1 OYN005 Q3 2019 

MOUNTAIN VIEW ISO OYN005 Q3 2019 

WATCHUPGA NORTH ISO OYN005 Q3 2019 

OUYEN EAST ISO 2 OYN003 Q3 2019 

DANYO NORTH ISO 2 OYN001 Q3 2019 

FIMMELL ISO 1 ECA012 Q3 2019 

COHUNA WEST ISOL 1 CHA006 Q3 2019 

MEAD NORTH ISOL 69 CHA006 Q3 2019 

STIRLING P16 ISO CHA006 Q3 2019 

AMOS P1 ISO PLD006 Q3 2019 

BLOWHOLES RD P2 ISO PLD006 Q3 2019 

BRIDGEWATER 27 ISO PLD006 Q3 2019 

BRIDGEWATER P68 ISO PLD006 Q3 2019 

HUTCHINSON ISO P1 PLD006 Q3 2019 

PORTLAND SOUTH P34 ISO PLD006 Q3 2019 

BUCKS RD P28 ISO COB011 Q3 2019 

COORIEMUNGLE RD P67 ISO COB011 Q3 2019 

LANGKOOP ISO 200 CHM011 Q3 2019 

BORUNG P108 ISO CTN001 Q3 2019 

FOGARTYS GAP P1 ISO CMN004 Q3 2019 

FOGARTYS GAP P8 ISO CMN003 Q3 2019 

FOGARTYS GAP WEST P1 ISO CMN003 Q3 2019 

WIDGIE P9 ISO CMN003 Q3 2019 

BEAZLEYS BRIDGE ISOL CTN006 Q3 2019 

DUSTING P13 ISO CMN001 Q3 2019 

SCOTTS SOUTH P5 ISO TRG003 Q3 2019 

WILSHIEL ISO 19 TRG003 Q3 2019 

GEECOUCH P4 ISO WBL012 Q3 2019 

NIRLANE ISO 4 WBL012 Q3 2019 

LOCHARD 1 ISO COB011 Q3 2019 

MELROSE ROAD STH P17 ISO COB011 Q3 2019 

METHVEN P5 ISO COB011 Q3 2019 

SMIT P1 ISO COB011 Q3 2019 

VALLEY VIEW RD P4 ISO COB011 Q3 2019 

BRAESIDE P1 ISO CDN006 Q3 2019 

CORAM P19 ISO CDN006 Q3 2019 
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FYANS-LUCAS ISO 1A CDN006 Q3 2019 

PEARSON ISO 108 CDN006 Q3 2019 

SANDYS LANE 5 ISO CDN006 Q3 2019 

BROADWATER P8 ISO KRT013 Q3 2019 

CAM ISO P67 KRT013 Q3 2019 

OBLONG P15 ISO KRT013 Q3 2019 

TOOLONG RD ISOP P50 KRT013 Q3 2019 

YAMBUK 215 ISO KRT013 Q3 2019 

YARPTURK NTH 11 ISO KRT012 Q3 2019 

CADDYS LANE P1 ISO WND024 Q3 2019 

CHANTERS-RIPPERS P11 ISO WND024 Q3 2019 

EAST TYLDEN P21A ISO WND024 Q3 2019 

INGLEBY EAST P19 ISO WIN011 Q3 2019 

KILDEAN P95 ISO WIN011 Q3 2019 

RIFLE BUTTS P1 ISO WIN011 Q3 2019 

ALLENVALE ISO 3 CLC005 Q3 2019 

STEPHENSON-MATHISONS P1 ISO WIN012 Q3 2019 

SWABYS ISO P51 WIN012 Q3 2019 

SYMES SPUR P6A ISO WIN012 Q3 2019 

WURDALE RD P5 ISO WIN012 Q3 2019 

DANEDITE P15 ISO CDN002 Q3 2019 

DONOVANS ISO MG 36 (ETSA) ETSA001 Q4 2019 

COLONGULAC P33 ISO CDN006 Q4 2019 

SHEEPWASH LAKE ISO 5 CDN006 Q4 2019 

SWEENEY P1 ISO CDN006 Q4 2019 

PURRUM SCHOOL P80 ISO CDN001 Q4 2019 

KENTISH ISOL 24 SHL002 Q4 2019 

BOWEN ISO RCT022 Q4 2019 

CHILLINGOLLAH 119 ISO SHL001 Q4 2019 

CHILLINGOLLAH ISO SHL001 Q4 2019 

GOWANFORD ISO 18 SHL001 Q4 2019 

ALDERSON P81 ISO MBN031 Q4 2019 

BALLARAT PENSHURST TIE P10 ISO HTN005 Q4 2019 

GLENBURGER ISOLATE 1 HTN005 Q4 2019 

GLENHEARD ISOLATING HTN005 Q4 2019 

DEVON P1 ISO HTN004 Q4 2019 

MT MELVILLE 1 ISO HTN004 Q4 2019 
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WATERBOARD P16 ISO HTN004 Q4 2019 

ABBEY HILLS P35A ISO HTN003 Q4 2019 

BISH ISO 1 HTN003 Q4 2019 

LAKE LINLITHGOW ISO P1 HTN003 Q4 2019 

ARDACHY P2 ISO HTN002 Q4 2019 

CARCOOLA P23 ISO HTN002 Q4 2019 

COLLIE ISO 3 HTN002 Q4 2019 

HOTSPUR WEST P1 ISO HTN002 Q4 2019 

KANAWINKA ISO P59E HTN002 Q4 2019 

MCCOMBE P2E ISO HTN002 Q4 2019 

DONOVANS LANE P30 ISO HTN001 Q4 2019 

NEVILLES LANE ISO HTN001 Q4 2019 

CHAMPNESS ISO 2 NHL031 Q4 2019 

DETPA SOUTH ISO 1 NHL016 Q4 2019 

BALROOTAN 5 ISO NHL015 Q4 2019 

MCCABE ISO P6 CHM011 Q4 2019 

THA ONA ISO P1 CHM011 Q4 2019 

CORRY P6 ISO NKA002 Q4 2019 

BONOLLO P1 ISO STL005 Q4 2019 

PEITSCH P14 ISO STL005 Q4 2019 

CALM DOWNS ISOL6 EHK024 Q4 2019 

DINGEE EAST ISOL 1 EHK024 Q4 2019 

KAMAROOKA ISO P60 EHK024 Q4 2019 

HAPPY JACK ISO P155 (250vTerr) BET004 Q4 2019 

WILBY P72A ISO CME016 Q4 2019 

BRUSHFIELD 24 ISO TRG005 Q4 2019 

CURDIE HOFFMAN 11 ISO TRG005 Q4 2019 

PAARATTE 14 ISO TRG005 Q4 2019 

PETERBOROUGH P185 ISO TRG005 Q4 2019 

PETERBOROUGH P23 ISO TRG005 Q4 2019 

RODDA P14 ISO TRG005 Q4 2019 

TAYLOR ISO 12 TRG005 Q4 2019 

ANDERS  ISO 12 TRG004 Q4 2019 

KENNA P11 ISO TRG004 Q4 2019 

KARRAMOMUS ISO 67 STN001 Q4 2019 

GEISLER P40 ISO SHP014 Q4 2019 

GLENWOOD P5 ISO SHP012 Q4 2019 
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BRAYBON ISO 59 SHN024 Q4 2019 

NIHILL ISO 5 MNA014 Q4 2019 

STONELEIGH 126 ISO BAS011 Q4 2019 

GUN CLUB P66E ISO STN021 Q4 2019 

PEARCE-FIRMAID ISO STN021 Q4 2019 

EUROBIN ISO 9 SHP011 Q4 2019 

EEYUC ISO 56 TRG002 Q1 2020 

FOSTERS LANE 13 ISO TRG002 Q1 2020 

MARA ISO 7 TRG002 Q1 2020 

MUSTONS CREEK ISO 2 TRG002 Q1 2020 

COLERAINE P399 ISO HTN006 Q1 2020 

KOCH-DALE P1 ISO HTN006 Q1 2020 

REMLAW P3 ISO HSM006 Q1 2020 

CRAIGNOOK ISO 18 HSM004 Q1 2020 

GOROKE SOUTH P51 ISO HSM004 Q1 2020 

PLOZZA P15 ISO HSM004 Q1 2020 

POLKEMMENT BRIDGE IS0 HSM004 Q1 2020 

BATCHICA EAST ISO 3 HSM003 Q1 2020 

WERRIGAR NORTH ISO 5 HSM003 Q1 2020 

GREEN LAKE EAST ISO HSM001 Q1 2020 

LAHARUM HALL ISO 163 HSM001 Q1 2020 

WARTOOK 111 ISO HSM001 Q1 2020 

CURYO NORTH P648 ISO CTN001 Q1 2020 

BROOM HILL ISO 1 MRO005 Q1 2020 

BUSHY RISE ISO 232 MRO005 Q1 2020 

DUNLUCE ISO 37 MRO005 Q1 2020 

REDBANK NORTH ISO 8 MRO005 Q1 2020 

BAGG ISO 24 TRG003 Q1 2020 

BROOKES 3 ISO TRG003 Q1 2020 

CHAPMAN 8 ISO TRG003 Q1 2020 

COB-WSD ISO P161 TRG003 Q1 2020 

EASTERN CREEK RD ISO TRG003 Q1 2020 

GLENFYNE EAST P19 ISO TRG003 Q1 2020 

MASLIN 9 ISO TRG003 Q1 2020 

MERRETTS RD 11 ISO TRG003 Q1 2020 

SCANLON ISO P2 TRG003 Q1 2020 

SHRIMPTON 1 ISO TRG003 Q1 2020 
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TIMBOON 425 ISO TRG003 Q1 2020 

TIMBOON P378 ISO TRG003 Q1 2020 

TIMSUL P5 ISO TRG003 Q1 2020 

WAARRE EAST P22 ISO TRG003 Q1 2020 

WALBURG 1 ISO TRG003 Q1 2020 

PURGORE ISO 4 WBL005 Q1 2020 

WANGOOM RD P22 ISO WBL005 Q1 2020 

BESSIEBELLE P76 ISO KRT013 Q1 2020 

PURCELL 2 ISO KRT013 Q1 2020 

TOWNSEND 2 ISO KRT013 Q1 2020 

DOUKAS RD ISO 2 KRT012 Q1 2020 

QUAMBURTON ISO 6 KRT012 Q1 2020 

QUAMBY EAST ISO 20 KRT012 Q1 2020 

PASCALS LANE ISO P3 WND013 Q1 2020 

ANZAC P1 ISOL GSB014 Q1 2020 

UNDERWOODS LANE P14 ISO CLC004 Q1 2020 

CHILDERS COVE ISO 1 WBL012 Q1 2020 

DANCER ISO P48E WBL012 Q1 2020 

IRVINE P14 ISO WBL012 Q1 2020 

MACCULLOCK P6 ISO WBL012 Q2 2020 

MATSPENCE ISO P8 WBL012 Q2 2020 

MEPITE P9 ISO WBL012 Q2 2020 

MEPUNGA 195 ISO WBL012 Q2 2020 

NIRLUDE 6 ISO WBL012 Q2 2020 

SCHOOL ROAD NORTH P7 ISO WBL012 Q2 2020 

WHISKEY CREEK RD ISO WBL012 Q2 2020 

WHITEHOUSE P2 ISO WBL012 Q2 2020 

CHADWICK ISO 61 WBL002 Q2 2020 

ROSEMOUNT RD ISO 6 KRT013 Q2 2020 

CARPENDEIT P96 ISO CDN002 Q2 2020 

CASTLES P3 ISO CDN002 Q2 2020 

GULLIVER P1 ISO CDN002 Q2 2020 

HARKNESS P110 ISO CDN002 Q2 2020 

JACKA ISO 6 CDN002 Q2 2020 

LUCAS P31 ISO CDN002 Q2 2020 

COLBINABBIN WEST ISO 49 SHP021 Q2 2020 

HILL ISO 18 MNA034 Q2 2020 
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GLYNDON PARK P8 ISO MNA014 Q2 2020 

NORTON ISO 35 MNA014 Q2 2020 

MITCHELL 9 ISO BAS011 Q2 2020 

KIRBY P2 ISO BAN011 Q2 2020 

PEARCE P6 ISO BAN011 Q2 2020 

RESERVOIR P1 ISO BAN011 Q2 2020 

MADILL ISO 16 KYM003 Q2 2020 

BOOTH 1 ISO BAS022 Q2 2020 

NANKERVIS P15 ISO BAS022 Q2 2020 

WHATELEY 1 ISO BAS021 Q2 2020 

SNAKELINT 25 ISO BAS011 Q2 2020 

EASTROSS P33 ISO BAS022 Q2 2020 

KENNEDYS CREEK ISO CDN001 Q2 2020 

NESS P45 ISO HTN002 Q2 2020 

WINNINBURN P88 ISO HTN002 Q2 2020 

SATIMER ISO P83 HTN006 Q2 2020 

PANMURE RD ISO 25 TRG005 Q2 2020 

MEPUNGA 120 ISO WBL012 Q2 2020 

HESK P77 ISO WND012 Q2 2020 

TOOBORAC RD ISO WND013 Q2 2020 

COLWELLS RD ISOL 2 WND013 Q2 2020 
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