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This section provides details of works carried out during the reporting period (1 May 2021 to 30 April 2022). 

1.1 REFCL program status [S120P(1)(a)(i)] 

 

1.1.1 Merbein (MBN) 

 

MBN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 1/06/2020 

100% 20% 
Design complete 24/12/2020 

Procurement 

Number of REFCL units required 1 

REFCL order placed 20/05/2020 
100% 15% 

REFCL delivered to site 13/08/2021 

Construction - Lines 
Line works commenced 20/06/2020 

100% 25% 
Line works complete 29/09/2021 

Construction - Stations 
Station works commenced 20/06/2020 

100% 15% 

Station works complete 22/09/2021 

Construction - Third Party 

Number of affected HV Customer 

Connections 
2* 

HV customer works commenced * 
100% 0% 

HV customer works complete 30/09/2021 

Testing / Commissioning 

REFCL testing / commissioning 
commenced 

04/10/2021 
100% 10% 

REFCL commissioned and operable 08/10/2021 

Close Out REFCL at "required capacity" 10/11/2021 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at -34.174709, 142.079499 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready. Commencement date of 
customer-side works is not known.  
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1.1.2 Stawell (STL) 
 

STL REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 01/06/2020 

100% 20% 
Design complete 24/12/2020 

Procurement 

Number of REFCL units required 1 

REFCL order placed 20/05/2020 
100% 15% 

REFCL delivered to site 01/03/2021 

Construction - Lines 
Line works commenced 15/03/2021 

99% 25% 
Line works complete  

Construction - Stations 
Station works commenced 12/02/2021 

100% 15% 

Station works complete 30/06/2021 

Construction - Third Party 

Number of affected HV Customer 

Connections 
2* 

HV customer works commenced * 
100% 0% 

HV customer works complete 30/06/2021 

Testing / Commissioning 

REFCL testing / commissioning 

commenced 
08/07/2021 

100% 10% 

REFCL commissioned and operable 02/08/2021 

Close Out REFCL at "required capacity" 20/10/2021 100% 10% 

Total weighted percentage complete 99% 

     
This zone substation is located at -37.059176, 142.752446 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready. Commencement date of 
customer-side works is not known. 
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1.1.3 Gheringhap (GHP) 

 

GHP REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 01/06/2019 

100% 5% 
Business Case approval 31/05/2020 

Design 
Design commenced 01/03/2021 

99% 20% 
Design complete  

Procurement 

Number of REFCL units required 2 

REFCL order placed 15/05/2021 
85% 15% 

REFCL delivered to site  

Construction - Lines 
Line works commenced 01/06/2021 

60% 25% 
Line works complete  

Construction - Stations 
Station works commenced 20/07/2021 

20% 15% 

Station works complete  

Construction - Third Party 

Number of affected HV Customer 

Connections 
N/A* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / Commissioning 
REFCL testing / commissioning commenced  

0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 10% 

Total weighted percentage complete 56% 

     
This zone substation is located at -38.081619, 144.240589 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready  
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1.1.4 Hamilton (HTN) 
 

HTN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 2/02/2020 

100% 20% 
Design complete 30/06/2020 

Procurement 

Number of REFCL units required 2 

REFCL order placed 20/05/2020 
100% 15% 

REFCL delivered to site 01/12/2021 

Construction - Lines 
Line works commenced 15/03/2021 

100% 25% 
Line works complete 30/06/2021 

Construction - Stations 
Station works commenced 13/07/2021 

95% 15% 

Station works complete  

Construction - Third Party 

Number of affected HV Customer 

Connections 
1* 

HV customer works commenced * 
100% 0% 

HV customer works complete 09/04/2020 

Testing / Commissioning 
REFCL testing / commissioning commenced  

0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 10% 

Total weighted percentage complete 79 % 

     
This zone substation is located at -37.753635, 142.009415 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready. Commencement date of 
customer-side works is not known. 
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1.1.5 Torquay (TQY) 
 

TQY REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 09/09/2020 

Design 
Design commenced 15/03/2021 

100% 20% 
Design complete 20/12/2021 

Procurement 

Number of REFCL units required 2 

REFCL order placed 15/05/2021 
85% 15% 

REFCL delivered to site  

Construction - Lines 
Line works commenced 25/01/2022 

50% 25% 
Line works complete  

Construction - Stations 
Station works commenced 25/01/2022 

20% 15% 

Station works complete  

Construction - Third Party 

Number of affected HV Customer 

Connections 
N/A* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / Commissioning 
REFCL testing / commissioning commenced  

0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 10% 

Total weighted percentage complete 53% 

     
This zone substation is located at -38.312254, 144.280856 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready  
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1.1.6 Waurn Ponds (WPD) 

 

WPD REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 09/09/2020 

Design 
Design commenced 15/03/2021 

100% 20% 
Design complete 20/12/2021 

Procurement 

Number of REFCL units required 3 

REFCL order placed 15/05/2021 
85% 15% 

REFCL delivered to site  

Construction - Lines 
Line works commenced 20/07/2021 

60% 25% 
Line works complete  

Construction - Stations 
Station works commenced 22/01/2022 

20% 15% 

Station works complete  

Construction - Third Party 

Number of affected HV Customer 

Connections 
3* 

HV customer works commenced * 
70% 0% 

HV customer works complete  

Testing / Commissioning 
REFCL testing / commissioning commenced  

0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 10% 

Total weighted percentage complete 56% 

     
This zone substation is located at -38.215601, 144.300452 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready. Commencement date of 
customer-side works is not known. 
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1.2  ELCA program status [S120P(1)(a)(ii)]  

 

 

 
 
 
 
 
 
 
 
As at 30 April 2022, the percentage of total route kilometres of all bare conductors remaining in Electric Line Construction Areas is 70%.  
The table below shows details of Electric Line Construction Area works completed during the reporting period (1 May 2021 to 30 April 2022). 

 

 

 

Total HV Electric Line Volumes At 1 May 2021 At 30 April 2022 Progress over Reporting Period  

Bare conductor in ELCA Route km Route km Route km 
Polyphase 928.86 928.86 0 

SWER 358.92 358.92 0 

Covered or underground conductor in ELCA Route km Route km Route km 
Polyphase 175.46 175.46 0 

SWER 364.69 364.69 0 

Electric Line 

Construction 
Area 

Feeder Reason/Driver 

Previous Construction New Construction 

Complete 

Date 
Construction Phasing 

Length (Route 

km) 
Construction Phasing 

Length 

(Route km) 

- - - - - - - - - - 
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This section provides details of works planned to be carried out during the reporting period (1 May 2022 to 30 April 2023).  

Percentage Complete is the forecast percentage complete as at 30 April 2023.  

1.1  REFCL program status [S120P(1)(c)(i)] 

1.1.1 Stawell (STL) 

STL REFCL Project Activities Forecast Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 01/06/2020 

100% 20% 
Design complete 24/12/2020 

Procurement 

Number of REFCL units required 1 

REFCL order placed 20/05/2020 
100% 15% 

REFCL delivered to site 01/03/2021 

Construction - Lines 
Line works commenced 15/03/2021 

100% 25% 
Line works complete 30/08/2022 

Construction - Stations 
Station works commenced 12/02/2021 

100% 15% 

Station works complete 30/06/2021 

Construction - Third Party 

Number of affected HV Customer 

Connections 
2* 

HV customer works commenced * 
100% 0% 

HV customer works complete 30/06/2021 

Testing / Commissioning 

REFCL testing / commissioning 
commenced 

08/07/2021 
100% 10% 

REFCL commissioned and operable 02/08/2021 

Close Out REFCL at "required capacity" 20/10/2021 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at -37.059176, 142.752446 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready. Commencement date of 
customer-side works is not known. 
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1.1.2 Gheringhap (GHP) 

 

GHP REFCL Project Activities Forecast Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 01/06/2019 

100% 5% 
Business Case approval 31/05/2020 

Design 
Design commenced 01/03/2021 

100% 20% 
Design complete 30/04/2022 

Procurement 

Number of REFCL units required 2 

REFCL order placed 15/05/2021 
100% 15% 

REFCL delivered to site 30/06/2022 

Construction - Lines 
Line works commenced 01/06/2021 

100% 25% 
Line works complete 30/09/2022 

Construction - Stations 
Station works commenced 20/07/2021 

100% 15% 

Station works complete 30/09/2022 

Construction - Third Party 

Number of affected HV Customer 

Connections 
N/A* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / Commissioning 

REFCL testing / commissioning 

commenced 
15/11/2022 

100% 10% 

REFCL commissioned and operable 15/12/2022 

Close Out REFCL at "required capacity" 31/03/2023 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at -38.081619, 144.240589 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready.  
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1.1.3 Hamilton (HTN) 

 

HTN REFCL Project Activities Forecast Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 2/02/2020 

100% 20% 
Design complete 30/06/2021 

Procurement 

Number of REFCL units required 2 

REFCL order placed 20/05/2020 
100% 15% 

REFCL delivered to site 01/12/2021 

Construction - Lines 
Line works commenced 15/03/2021 

100% 25% 
Line works complete 30/06/2021 

Construction - Stations 
Station works commenced 13/07/2021 

100% 15% 

Station works complete 31/03/2022 

Construction - Third Party 

Number of affected HV Customer 

Connections 
1* 

HV customer works commenced * 
100% 0% 

HV customer works complete 09/04/2020 

Testing / Commissioning 

REFCL testing / commissioning 

commenced 
30/04/2022 

100% 10% 

REFCL commissioned and operable 31/05/2022 

Close Out REFCL at "required capacity" 31/07/2022 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at -37.753635, 142.009415 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready. Commencement date of 
customer-side works is not known. 
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1.1.4 Torquay (TQY) 
 

TQY REFCL Project Activities Forecast Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 09/09/2020 

Design 
Design commenced 15/03/2021 

100% 20% 
Design complete 20/12/2021 

Procurement 

Number of REFCL units required 2 

REFCL order placed 15/05/2021 
100% 15% 

REFCL delivered to site 30/06/2022 

Construction - Lines 
Line works commenced 25/01/2022 

100% 25% 
Line works complete 30/08/2022 

Construction - Stations 
Station works commenced 25/01/2022 

100% 15% 

Station works complete 1/08/2022 

Construction - Third Party 

Number of affected HV Customer 

Connections 
N/A* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / Commissioning 

REFCL testing / commissioning 

commenced 
1/09/2022 

100% 10% 

REFCL commissioned and operable 30/11/2022 

Close Out REFCL at "required capacity" 15/12/2022 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at -38.312254, 144.280856 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready  
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1.1.5 Waurn Ponds (WPD) 

 

WPD REFCL Project Activities Forecast Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 09/09/2020 

Design 
Design commenced 15/03/2021 

100% 20% 
Design complete 20/12/2021 

Procurement 

Number of REFCL units required 3 

REFCL order placed 15/05/2021 
100% 15% 

REFCL delivered to site 30/06/2022 

Construction - Lines 
Line works commenced 20/07/2021 

100% 25% 
Line works complete 30/08/2022 

Construction - Stations 
Station works commenced 22/01/2022 

100% 15% 

Station works complete 1/08/2022 

Construction - Third Party 

Number of affected HV Customer 

Connections 
3* 

HV customer works commenced * 
100% 0% 

HV customer works complete 31/08/2022 

Testing / Commissioning 

REFCL testing / commissioning 

commenced 
1/09/2022 

100% 10% 

REFCL commissioned and operable 30/11/2022 

Close Out REFCL at "required capacity" 15/12/2022 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at -38.215601, 144.300452 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready. Commencement date of 
customer-side works is not known. 
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1.2 ELCA program status [S120P(1)(c)(ii)] 

 

The table below forecasts the change in ELCA volumes during the next reporting period (1 May 2022 to 30 April 2023). 

 

Total HV Electric Line Volumes At 1 May 2022 At 30 April 2023 Progress over Reporting Period  

Bare conductor in ELCA Route km Route km Route km 
Polyphase 928.86 924.91 -3.95 

SWER 358.92 358.92 0 

Covered or underground conductor in ELCA Route km Route km Route km 
Polyphase 175.46 179.41 3.95 

SWER 364.69 364.69 0 

 

By 30 April 2023, the planned percentage of total route kilometres of all bare conductors remaining in Electric Line Construction Areas is  forecast to 
be 70%.  
 
The table below shows details of planned Electric Line Construction Area works during the next reporting period (1 May 2022 to 30 April 2023). 

 

Electric Line 
Construction Area 

Feeder Reason / Driver 

Current Construction Future Construction 

Construction Phasing 
Length (Route 

km) 
Construction Phasing 

LEGL./16-209 CDN002 Proactive replacement  Bare Conductor Polyphase 3.10 Covered Conductor  Polyphase 

LEGL./16-230 WIN011 Proactive replacement Bare Conductor Polyphase 0.85 Covered Conductor  Polyphase 

 


