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This section provides details of works carried out during the reporting period (1 May 2019 to 30 April 2020). 

 

1.1 REFCL program status [S120P(1)(a)(i)] 

 

1.1.1 Maryborough (MRO) 

 

 

MRO REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/12/2016 

100% 20% 
Design complete 15/05/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 24/03/2017 
100% 15% 

REFCL delivered to site 14/12/2017 

Construction - Lines 
Line works commenced 22/01/2018 

100% 25% 
Line works complete 8/10/2018 

Construction - 
Stations 

Station works commenced 22/01/2018 
100% 15% 

Station works complete 15/06/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 0 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 26/09/2018 
100% 10% 

REFCL commissioned and operable 30/09/2018 

Close Out REFCL at "required capacity" 5/10/2018 100% 10% 

Total weighted percentage complete 100% 

     This zone substation is located at  -37.04952584, 143.75473022 (latitude, longitude) 
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1.1.2 Ballarat North (BAN) 

 

BAN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/12/2018 

100% 20% 
Design complete 16/05/2019 

Procurement 

Number of REFCL units required 3 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 17/05/2019 

Construction - Lines 
Line works commenced 1/03/2019 

100% 25% 
Line works complete 20/03/2020 

Construction - 
Stations 

Station works commenced 1/07/2019 
100% 15% 

Station works complete 20/03/2020 

Construction - Third 
Party 

Number of affected HV Customer Connections 9* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 80% 

     This zone substation is located at  -37.53477699, 143.84742737 (latitude, longitude) 
 
*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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1.1.3 Charlton (CTN) 

 

CTN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 2/10/2018 

100% 20% 
Design complete 19/12/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 15/05/2019 

Construction - Lines 
Line works commenced 1/02/2019 

100% 25% 
Line works complete 30/06/2019 

Construction - 
Stations 

Station works commenced 31/01/2019 
100% 15% 

Station works complete 17/11/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 4* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 11/11/2019 
100% 10% 

REFCL commissioned and operable 15/11/2019 

Close Out REFCL at "required capacity" 18/03/2020 100% 10% 

Total weighted percentage complete 100% 

     This zone substation is located at  -36.27399871, 143.36318135 (latitude, longitude) 
 
*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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1.1.4 Ballarat South (BAS) 

 

BAS REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/06/2019 

100% 20% 
Design complete 31/01/2020 

Procurement 

Number of REFCL units required 3 

REFCL order placed 1/10/2018 
25% 15% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 2/01/2020 

30% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 17/03/2020 
10% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 5* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 38% 

     This zone substation is located at  -37.57505901, 143.82751465 (latitude, longitude) 
 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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1.1.5 Bendigo Terminal Station (BETS) 

 

BETS REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/10/2019 

100% 20% 
Design complete 31/03/2020 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
25% 15% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 1/03/2020 

15% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 1/04/2020 
10% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 4* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 34% 

     This zone substation is located at  -36.78490276, 144.25368547 (latitude, longitude) 
 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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1.1.6 Bendigo (BGO) 

 

BGO REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/06/2019 

100% 20% 
Design complete 15/11/2019 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 15/09/2019 

Construction - Lines 
Line works commenced 1/07/2019 

98% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 18/11/2019 
85% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 72% 

     This zone substation is located at  -36.77055176, 144.27696705 (latitude, longitude) 
 
*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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1.1.7 Geelong (GL) – exemption request submitted in relation to the establishment of Gheringhap ZSS. No 
works to take place at GL 

 

GL REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 

 0% 20% 
Design complete 

 

Procurement 

Number of REFCL units required 2 

REFCL order placed 
 0% 15% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 1* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 5% 

     This zone substation is located at  -38.12868286, 144.34043884 (latitude, longitude) 
 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
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1.1.8 Corio (CRO) – exemption request submitted in relation to the establishment of Gheringhap ZSS. No 
works to take place at GL 

 

 

CRO REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 

 0% 5% 
Business Case approval 

 

Design 
Design commenced 

 0% 20% 
Design complete 

 

Procurement 

Number of REFCL units required 2 

REFCL order placed 
 0% 15% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections N/A* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 0% 

     This zone substation is located at  -38.094372, 144.369660 (latitude, longitude) 
 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
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1.1.9 Ararat (ART) 

 

ART REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2018 

100% 5% 
Business Case approval 15/06/2019 

Design 
Design commenced 25/03/19 

100% 20% 
Design complete 5/07/2019 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 15/05/2019 

Construction - Lines 
Line works commenced 1/08/2019 

100% 25% 
Line works complete 16/12/2019 

Construction - 
Stations 

Station works commenced 1/07/2019 
100% 15% 

Station works complete 22/11/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 2/12/2019 
100% 10% 

REFCL commissioned and operable 16/12/2019 

Close Out REFCL at "required capacity" 27/03/2020 100% 10% 

Total weighted percentage complete 100% 

     This zone substation is located at  -37.26880637, 142.92448997 (latitude, longitude) 
 

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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1.1.10 Terang (TRG) 

 

TRG REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2018 

100% 5% 
Business Case approval 13/12/2019 

Design 
Design commenced 1/06/2019 

50% 20% 
Design complete 

 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 13/09/2019 

Construction - Lines 
Line works commenced 1/04/2020 

10% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 17/02/2020 
15% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 35% 

     This zone substation is located at  -38.23764080, 142.92971224 (latitude, longitude) 
 
*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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1.1.11 Hamilton (HTN) 

 

HTN REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 2/02/2020 

5% 20% 
Design complete 

 

Procurement 

Number of REFCL units required 2 

REFCL order placed 
 0% 15% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 1* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 6% 

     This zone substation is located at  -37.754681, 142.008833 (latitude, longitude) 
 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
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1.1.12 Koroit (KRT) 

 

KRT REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 1/04/2020 

15% 20% 
Design complete 

 

Procurement 

Number of REFCL units required 1 

REFCL order placed 
 0% 15% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 1* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 8% 

     This zone substation is located at  -38.315227, 142.430583 (latitude, longitude) 
 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
 
 
 
 
 
 
 
 
 



 

    17 
  

1.1.13 Merbein (MBN) 

 

MBN REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 

 0% 20% 
Design complete 

 

Procurement 

Number of REFCL units required 1 

REFCL order placed 
 0% 15% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 5% 

     This zone substation is located at  -34.174709, 142.079499 (latitude, longitude) 
 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
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1.1.14 Stawell (STL) 

 

STL REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 

 0% 20% 
Design complete 

 

Procurement 

Number of REFCL units required 1 

REFCL order placed 
 0% 15% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 5% 

     This zone substation is located at  -37.059176, 142.752446 (latitude, longitude) 
 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
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1.1.15 Waurn Ponds (WPD) 

 

WPD REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

50% 5% 
Business Case approval 

 

Design 
Design commenced 

 0% 20% 
Design complete 

 

Procurement 

Number of REFCL units required 3 

REFCL order placed 
 0% 15% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 3* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 3% 

     This zone substation is located at  -38.215601, 144.300452 (latitude, longitude) 
 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
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1.2  ELCA program status [S120P(1)(a)(ii)]  

 

 

Total HV Electric Line Volumes At 1 May 2019 At 30 April 2020 Progress over Reporting Period  

Bare conductor in ELCA Route km Route km Route km 
Polyphase 952.19 952.19 0 

SWER 456.39 441.35 -15.04 

Covered or underground conductor in ELCA Route km Route km Route km 
Polyphase 144.04 144.04 0 

SWER 266.39 280.43 14.04 

 

As at 30 April 2020, the percentage of total route kilometres of all bare conductors remaining in Electric Line Construction Areas is 70%.  

 

The table below shows details of Electric Line Construction Area works completed during the reporting period (1 May 2019 to 30 April 2020). 
 

Electric Line 
Construction 

Area 
Feeder Reason / Driver 

Previous Construction New Construction 
Completion 

Date Construction Phasing 
Length 

(Route km) 
Construction Phasing 

Length 
(Route km) 

LEGL./16-210 WND011 Proactive replacement/direction Bare Conductor SWER 6.67 Underground Cable SWER 6.74 14/11/2019 

LEGL./16-210 WND011 Proactive replacement/direction Bare Conductor SWER 8.37 Underground Cable SWER 7.30 20/12/2019 
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1.3  SWER ACR program status [S120P(1)(a)(iii)] 

 

Over the reporting period Powercor has installed 317 Automatic Circuit Reclosers (ACR) in relation to Single Wire 
Earth Return (SWER) lines. Details are provided in the following table.  

 

ACR NAME FEEDER COMPLETION DATE 

ROBSON SWER P1 ISO SHL001 7/05/2019 

ANNUELLO ROAD P3 ISO WMN021 8/05/2019 

BALLARAT RD P392A SWER ACR FS HTN005 13/05/2019 

CHISHOLM P1 SWER ACR FS LOAD SHL001 13/05/2019 

TARRAYOUKAN P46 SWER ACR FS CHM011 14/05/2019 

CHETWYND P88 SWER ACR FS CHM011 16/05/2019 

GLARE P7 SWER ACR FS  KRT013 17/05/2019 

WEWIN P2 SWER ACR FS SHL001 17/05/2019 

WANWIN P3 SWER ACR FS PLD003 27/05/2019 

TUITE P121 SWER ACR FS PLD003 28/05/2019 

AMOR P3A SWER ACR FS  PLD003 30/05/2019 

CHERITTA P9A SWER ACR FS HTN002 30/05/2019 

BENAYEO EAST P2 ACR CHM011 17/06/2019 

KIANYA P3 SWER ACR FS CHM011 17/06/2019 

POWERS CREEK P33 SWER ACR FS CHM011 17/06/2019 

LANNIN P1 SWER ACR FS NHL031 3/07/2019 

LANDSBOROUGH P307 SWER ACR FS STL007 20/06/2019 

FORDS ROAD P46 SWER ACR FS  COB011 15/07/2019 

BOORINGA RD P1 SWER ACR FS  COB011 15/07/2019 

WANDO VALE P32 SWER ACR FS  HTN006 15/07/2019 

PATTERWILL P1 SWER ACR FS NKA006 16/07/2019 

GOLDBY P10 SWER ACR FS PLD003 17/07/2019 

GLENDALE P1 SWER ACR FS  CDN001 17/07/2019 

MORKALLA NTH P1 SWER ACR FS RCT023 17/07/2019 

BULLAWIN P5 SWER ACR FS HTN005 17/07/2019 

VICTORIA VALLEY P221 SWER ACR FS HTN005 17/07/2019 

MOSQUITO CREEK P1 SWER ACR FS  BET005 17/07/2019 

NOSS P7 SWER ACR FS  HTN006 17/07/2019 

NIGRETTA SOUTH P3 SWER ACR FS PLD003 18/07/2019 
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WARROCK ESTATE P4A SWER ACR FS  HTN002 18/07/2019 

BEAUCHAMP P24 SWER ACR FS KGT004 18/06/2019 

ELDERSLIE P16 SWER ACR FS CHM011 5/07/2019 

DARTMOOR P53 SWER ACR FS PLD003 19/06/2019 

GOSCHEN P82 SWER ACR FS SHL001 20/06/2019 

KIEFELL P14 SWER ACR FS NKA004 19/07/2019 

BOOROOPKI NORTH P5 SWER ACR FS HSM004 19/07/2019 

MINIMAY P7 SWER ACR FS HSM004 19/07/2019 

MCNEILLY P1 SWER ACR FS  PLD006 22/07/2019 

DERGHOLM P251 SWER ACR FS  HTN002 22/07/2019 

ST EVINS P2 SWER ACR FS HSM004 23/07/2019 

MILLTOWN SOUTH P24 SWER ACR FS HYT001 24/07/2019 

YOUNGS P1 SWER ACR FS HTN003 29/07/2019 

MAIDEN GULLY P20 SWER ACR FS BET001 30/07/2019 

TGTS-KRT No 2 P171 SWER ACR FS TRG002 30/07/2019 

BEULAH EAST P2 SWER ACR FS HSM003 31/07/2019 

HOMECROFT WEST P3 SWER ACR FS HSM003 31/07/2019 

FOGARTYS GAP P1 ISO2 SWER ACR FS CMN004 31/07/2019 

CROWES HILL P5 SWER ACR FS PLD001 1/08/2019 

LANGKOOP P200 SWER ACR FS CHM011 1/08/2019 

NAREEN WEST P1A SWER ACR FS  HTN006 5/08/2019 

TARRAGAL P2 SWER ACR FS PLD006 6/08/2019 

LORQUON P78 SWER ACR FS  NHL015 6/08/2019 

NAREEN P145 SWER ACR FS  HTN006 6/08/2019 

MERINGUR STH P1 SWER ACR FS RCT023 7/08/2019 

BEAZLEYS BRIDGE P41 SWER ACR FS CTN006 7/08/2019 

NIRLANE P5 SWER ACR FS WBL012 7/08/2019 

JAYGAPES P1 SWER ACR FS KRT012 12/08/2019 

MCLARTY P2A SWER ACR  PLD001 15/08/2019 

COHUNA WEST P1 SWER ACR      CHA006 16/08/2019 

BIRCHIP P648 SWER ACR CTN001 21/08/2019 

FALLS P11A SWER ACR EHK024 23/08/2019 

BORUNG P108 SWER ACR FS CTN001 23/08/2019 

BOLAND ROAD P29 SWER ACR FS OYN003 27/08/2019 

NEVER NEVER P2 SWER ACR PLD003 27/08/2019 

MT CLAY P44 SWER ACR PLD001 27/08/2019 

BROADWATER P9 SWER ACR FS KRT013 27/08/2019 
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BROOM HILL P1A SWER ACR MRO005 28/08/2019 

KULWIN P224 SWER ACR FS OYN003 29/08/2019 

CHIPRICK P1 SWER ACR FS OYN005 2/09/2019 

CHARLEVA P35 SWER ACR FS OYN005 3/09/2019 

MONAGHAN P1A SWER ACR  OYN005 4/09/2019 

HOPETOUN P174 SWER ACR FS OYN005 5/09/2019 

MOUNTAIN VIEW P1 SWER ACR OYN005 5/09/2019 

GALAH SOUTH P2A SWER ACR FS OYN001 9/09/2019 

NEVILLES LANE P10A SWER ACR HTN001 9/09/2019 

DUSTING P14 SWER ACR FS CMN001 9/09/2019 

DANYO NORTH P3 SWER ACR OYN001 10/09/2019 

ARDACHY P2A SWER ACR HTN002 10/09/2019 

BELLBIRD P57 SWER ACR FS OYN001 11/09/2019 

VALLEY VIEW RD P5 SWER AC COB011 11/09/2019 

KANAWINKA RIDGE P1 SWER ACR HTN002 11/09/2019 

METZKE P1 SWER ACR FS STN011 11/09/2019 

MANYA P2 SWER ACR FS OYN001 12/09/2019 

AMOS P2 SWER ACR  PLD006 12/09/2019 

COLLIE P3A SWER ACR HTN002 12/09/2019 

TYALLA P54 SWER ACR FS OYN001 13/09/2019 

MEAD NORTH P1 SWER ACR  CHA006 13/09/2019 

LAKE HINDMARSH P1 SWER  ACR FS NHL016 13/09/2019 

CADDYS-ODONNELL P1 SWER ACR FS WND024 13/09/2019 

NYARRIN P1 SWER ACR FS   OYN005 16/09/2019 

MESSENGER P6 SWER ACR FS WMN021 16/09/2019 

WATCHUPGA NTH P6 SWER ACR OYN005 17/09/2019 

MACQUARIE BANKS P62 SWER ACR FS WMN014 17/09/2019 

WILLANGIE SOUTH P42A SWER ACR FS OYN005 18/09/2019 

NATYA P29 SWER ACR FS  BBD014 18/09/2019 

CHANTERS LA SWP12 SWER ACR FS WND024 18/09/2019 

COLBINABBIN RD P40A SWER ACR FS SHP014 18/09/2019 

PATCHEWOLLOCK NTH P4A SWER ACR FS OYN005 19/09/2019 

YARRABY P2 SWER ACR FS SHL002 19/09/2019 

EAST TYLDEN P22 SWER ACR FS WND024 19/09/2019 

KAMAROOKA P61 SWER ACR EHK024 20/09/2019 

KENTISH P25 SWER ACR SHL002 20/09/2019 

NYRRABY P6 SWER ACR FS SHL002 20/09/2019 
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TEEVEE  P12 SWER ACR FS SHL001 22/09/2019 

NEWMINSTER P33 SWER ACR FS CDN006 24/09/2019 

CHILLINGOLLAH P119A ACR SHL001 24/09/2019 

STIRLING P16 SWER ACR CHA006 25/09/2019 

MILLTOWN SOUTH P16A SWER ACR HYT011 25/09/2019 

CONWAY P1A SWER ACR FS SHL001 25/09/2019 

HEYLOT P1 SWER ACR FS TRG003 25/09/2019 

RIFLE BUTTS P2 SWER ACR FS WIN011 25/09/2019 

GOWANFORD P19 ACR SHL001 26/09/2019 

BLOWHOLES RD P3 SWER ACR PLD006 30/09/2019 

THURLOW P1 SWER ACR RCT022 30/09/2019 

REDBANK NORTH P9 SWER ACR MRO005 1/10/2019 

POOLEY BRIDGE P1 SWER ACR FS STN021 1/10/2019 

BUSHY RISE P1 SWER ACR MRO005 2/10/2019 

MALLEE WEST P1 SWER ACR OYN005 2/10/2019 

SEA LAKE P371 SWER ACR FS OYN005 3/10/2019 

CALM DOWNS P7 SWER ACR EHK024 4/10/2019 

REMLAW P4 SWER ACR HSM006 7/10/2019 

PEARCE FIRMAID P19 SWER ACR FS STN021 7/10/2019 

HOTS-STL2 P97 SWER ACR HSM001 8/10/2019 

KRT-PLD No2 YWF P66 SWER ACRFS KRT013 9/10/2019 

THA-ONA P2 SWER ACR CHM011 10/10/2019 

WERRIGAR NORTH P5A SWER ACR HSM003 10/10/2019 

PURCELL P2A SWER ACR KRT013 10/10/2019 

NIHILL P7 SWER ACR FS MNA014 10/10/2019 

OUYEN EAST P3 ACR OYN003 10/10/2019 

ANDERS P13 SWER ACR TRG004 10/10/2019 

BRUSHFIELD P25 SWER ACR TRG005 10/10/2019 

PAARATTE P15 SWER ACR TRG005 10/10/2019 

VAN DER P1 SWER ACR BET004 11/10/2019 

WANGOOM RD P23 SWER ACR WBL005 11/10/2019 

CHILDERS COVE P2 SWER ACR WBL012 14/10/2019 

CURAND P1 SWER ACR TRG005 15/10/2019 

HURLEYS LANE P3 SWER ACR KRT012 15/10/2019 

BRAYBON P60 SWER ACR FS SHN024 15/10/2019 

GAMA EAST P4A SWER ACR FS OYN005 17/10/2019 

FIMMELL P2 SWER ACR  ECA012 17/10/2019 
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BARR P2 SWER ACR PLD001 18/10/2019 

TOWNSEND P2A SWER ACR KRT013 18/10/2019 

PEARCE P7 SWER ACR BAN011 18/10/2019 

MCCABE P7 SWER ACR CHM011 21/10/2019 

PETERBOROUGH P23 SWER ACR TRG005 21/10/2019 

WHISKEY CREEK RD P5 SWER ACR WBL012 21/10/2019 

BRAESIDE P1A SWER ACR CDN006 22/10/2019 

HOTSPUR WEST P3 SWER ACR HTN002 23/10/2019 

MT MELVILLE P2 SWER ACR HTN004 24/10/2019 

CARCOOLA P1 SWER ACR HTN002 24/10/2019 

PETERBOROUGH P186 SWER ACR TRG005 25/10/2019 

GOROKE SOUTH P1 SWER ACR HSM004 25/10/2019 

WIDGIE ISO SYSTEM SW P1 ACR FS CMN003 25/10/2019 

KIRBY P3 SWER ACR BAN011 25/10/2019 

BONOLLO P2 SWER ACR STL005 28/10/2019 

ROSEMOUNT RD P7 SWER ACR KRT013 28/10/2019 

COLBINABBIN WEST P50 SWER ACR SHP021 28/10/2019 

BALROOTAN P6 SWER ACR  NHL015 29/10/2019 

STEPHENSON RD P2 SWER ACR FS WIN012 29/10/2019 

MATSPENCE P10 SWER ACR WBL012 29/10/2019 

MEPUNGA P195 SWER ACR WBL012 29/10/2019 

DETPA SOUTH P3 SWER ACR NHL016 30/10/2019 

SYMES SPUR P6B SWER ACR FS WIN012 30/10/2019 

DANEDITE P16 SWER ACR FS CDN002 30/10/2019 

GLENWOOD P6 SWER ACR FS SHP012 30/10/2019 

MCCOMBE P2 SWER ACR HTN002 31/10/2019 

DEVON P1A SWER ACR HTN004 1/11/2019 

GEECOUCH P5 SWER ACR FS WBL012 1/11/2019 

CASTLES P3A SWER ACR CDN002 2/11/2019 

SHEEPWASH LAKE P6 SWER ACR CDN006 3/11/2019 

SPRINGHILL-PARADISE P6 SWER ACR FS WND024 3/11/2019 

BOSS P1 SWER ACR BET004 11/10/2019 

BERGS LANE SWP2 SWER ACR FS WND024 4/11/2019 

KNAWING P2A SWER ACR FS HSM001 4/11/2019 

MURTOA NORTH P12 SWER ACR FS HSM001 4/11/2019 

ROTHES-HUTTONS P2 SWER ACR FS WND024 5/11/2019 

MARSHMANS RD P1 SWER ACR FS WIN012 6/11/2019 
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GLYNDON PARK P9 SWER ACR MNA014 6/11/2019 

GLENHEARD P19 SWER ACR HTN005 7/11/2019 

FOGARTYS GAP P9 SWER ACR FS CMN003 7/11/2019 

PURGORE P5 SWER ACR WBL005 7/11/2019 

SATIMER P1 SWER ACR FS HTN006 7/11/2019 

WONGAN P1 SWER ACR FS  BAS011 7/11/2019 

WURDALE RD P5E SWER ACR FS WIN012 8/11/2019 

ANGELINO P10 SWER ACR PLD001 10/11/2019 

FERN HILL P8 SWER ACR FS WND024 10/11/2019 

BUCKS RD P29 SWER ACR COB011 11/11/2019 

ABBEY HILLS P36 SWER ACR HTN003 11/11/2019 

SUTTON P8A SWER ACR FS SHP011 11/11/2019 

MEPUNGA P120 SWER ACR WBL012 11/11/2019 

COLERAINE P99 SWER ACR FS  HTN006 12/11/2019 

KOONIK P17 SWER ACR FS HSM004 12/11/2019 

RESERVOIR P1A SWER ACR BAN011 12/11/2019 

NORTH MUCKLEFORD P30 SWER ACR FS CMN004 12/11/2019 

HUTCHINSON P1 SWER ACR PLD006 13/11/2019 

PURA PURA P108 SWER ACR CDN006 13/11/2019 

WATERBOARD P16 SWER ACR HTN004 13/11/2019 

CHAMPNESS P3A SWER ACR NHL031 13/11/2019 

FOGARTYS GAP WEST P2 ACR FS CMN003 13/11/2019 

NANKERVIS P15A SWER ACR BAS022 13/11/2019 

Single Phase Extension (Formerly PANMURE RD ISO 
25) TRG005 13/11/2019 

BENARA P1A SWER ACR PLD003 14/11/2019 

WIRIDJIL-BVD P99A SWER ACR FS  COB011 14/11/2019 

KURNWILL P1 SWER ACR FS RCT023 14/11/2019 

ALDERSON P82 SWER ACR MBN031 14/11/2019 

BALLARAT TIE P10 SWER ACR HTN005 14/11/2019 

MITCHELL P9A SWER ACR BAS011 14/11/2019 

DRUNG SOUTH P1 SWER ACR HSM001 15/11/2019 

DANCE P1 SWER ACR  WBL012 15/11/2019 

HOLMBERG P1 SWER ACR WBL012 15/11/2019 

BOOTH P2 SWER ACR BAS022 15/11/2019 

MALCOLM P2 SWER ACR PLD003 18/11/2019 

CONWAY P1A SWER ACR FS SHL001 18/11/2019 
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LIMEKILN P1 SWER ACR HSM004 18/11/2019 

DUNLUCE P38 SWER ACR MRO005 18/11/2019 

CASHMORE P2A SWER ACR FS PLD003 20/11/2019 

DINNICK P3 SWER ACR FS PLD001 20/11/2019 

MELROSE ROAD STH P17A SWER ACR COB011 20/11/2019 

QUAMBY EAST P21 SWER ACR KRT012 20/11/2019 

KILDEAN P1 SWER ACR FS WIN011 20/11/2019 

SNAKELINT P25A SWER ACR BAS011 20/11/2019 

SWEENEY P1A SWER ACR  CDN006 22/11/2019 

TAYLOR P13 SWER ACR TRG005 22/11/2019 

ANZAC P2 SWER ACR GSB014 24/11/2019 

POLKEMMET BRIDGE P7 SWER ACR HSM004 25/11/2019 

PASCALLS LANE P4 SWER ACR WND013 26/11/2019 

WIN-MGW P124 SWER ACR FS WIN011 26/11/2019 

EASTERN CREEK RD P19 SWER ACR FS TRG003 27/11/2019 

STUART MILL SOUTH P3 SWER ACR MRO005 27/11/2019 

LOGAN P1A SWER ACR PLD006 28/11/2019 

LISTON LEE P1 SWER ACR FS  CDN004 28/11/2019 

PLOZZA P16 SWER ACR HSM004 28/11/2019 

BAGG P24A SWER ACR  TRG003 28/11/2019 

SCANLON P3 SWER ACR TRG003 28/11/2019 

WAARRE EAST P23 SWER ACR TRG003 28/11/2019 

MERINO P87A SWER ACR FS HTN002 28/11/2019 

SPRINGHILL TOWN P2 SWER ACR FS WND024 28/11/2019 

WANDO VALE P35 SWER ACR FS  HTN006 29/11/2019 

EASTERN CREEK RD P38 SWER ACR TRG003 29/11/2019 

WHATELEY P1 SWER ACR BAS021 29/11/2019 

MUCKLEFORD-LEWIS P2 SWER ACR FS CMN004 29/11/2019 

COLWELLS RD P24 SWER ACR WND013 1/12/2019 

BISH P2 SWER ACR HTN003 2/12/2019 

INGLEBY EAST P1 SWER ACR FS WIN011 2/12/2019 

HOREFIELD P5 SWER ACR CHA006 2/12/2019 

PERENNA P42 SWER ACR FS NHL016 3/12/2019 

RODDA P14 ISO SWER ACR TRG005 3/12/2019 

KOCH-DALE P1A SWER ACR HTN006 3/12/2019 

LAKE LINLITHGOW P1A SWER ACR HTN003 4/12/2019 

GLENBURGER P2 SWER ACR HTN005 5/12/2019 
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FOSTERS LANE P14 SWER ACR TRG002 5/12/2019 

Single Phase Extension (Formerly PEITSCH P14 ISO) STL005 6/12/2019 

MERRETTS ROAD P12 SWER ACR TRG003 9/12/2019 

WALBURG P2 SWER ACR TRG003 9/12/2019 

ORFORD SOUTH P1 SWER ACR FS KRT013 9/12/2019 

HILL P18A SWER ACR MNA034 9/12/2019 

COB-WSD P161 SWER ACR TRG003 10/12/2019 

NESS P1 SWER ACR HTN002 10/12/2019 

COORIEMUNGLE RD P69 SWER ACR COB011 11/12/2019 

CORRY P7 SWER ACR NKA002 11/12/2019 

BROOKES P3A SWER ACR TRG003 11/12/2019 

BOYLE P1 SWER ACR WBL012 11/12/2019 

SHADWELL P4 SWER ACR TRG002 11/12/2019 

SMIT P1A SWER ACR COB011 12/12/2019 

SHRIMPTON P1A SWER ACR TRG003 12/12/2019 

NIRLUDE P6A ISO WBL012 12/12/2019 

CHADWICK P1 SWER ACR WBL002 12/12/2019 

BINNORIE P6A SWER ACR FS  HTN002 13/12/2019 

MARA P8 SWER ACR TRG002 13/12/2019 

LABAN P1 SWER ACR TRG003 13/12/2019 

MURRRABIT P38B SWER ACR KGT003 13/12/2019 

METHVEN P1 SWER ACR COB011 14/12/2019 

TELANGATUK EAST P81 SWER ACR FS HSM002 15/12/2019 

MACCULLOCK P7 SWER ACR WBL012 15/12/2019 

WHITEHOUSE P2 SWER ACR WBL012 15/12/2019 

MCLEOD P11 SWER ACR FS  BET005 16/12/2019 

POSAL P1 SWER ACR TRG003 16/12/2019 

KENNEDYS CREEK P144A SWER ACR CDN001 16/12/2019 

MALLEE WEST P1 SWER ACR OYN005 17/12/2019 

GLENFYNE EAST P19 SWER ACR TRG003 17/12/2019 

WOOMELANG NTH P185 SWER ACR FS OYN005 18/12/2019 

MASLIN P9 SWER ACR TRG003 18/12/2019 

RAWILL P1 SWER ACR TRG003 18/12/2019 

TOOBORAC RD P2A SWER ACR WND013 18/12/2019 

HEYKENDRICK P26A SWER ACR COB011 19/12/2019 

CHILLINGOLAH P119A SWER ACR  SHL001 19/12/2019 

LAHARUM HALL ISO 163 HSM001 19/12/2019 
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TIMSUL P6 SWER ACR TRG003 19/12/2019 

GULLIVER P2 SWER ACR CDN002 19/12/2019 

UNDERA P16 SWER ACR KYM003 19/12/2019 

UNDERWOODS LANE P15 SWER ACR CLC004 20/12/2019 

NIBLETT P1 SWER ACR CDN002 20/12/2019 

GORKOR P1 SWER ACR WBL012 6/01/2020 

LUCAS P31A SWER ACR CDN002 8/01/2020 

ROBB P6A SWER ACR FS  CDN001 9/01/2020 

EASTROSS P33 SWER ACR BAS022 9/01/2020 

EEYUC P1 SWER ACR TRG002 13/01/2020 

JACKA P7 SWER ACR CDN002 14/01/2020 

WOODBURN P15 SWER ACR FS KRT013 16/01/2020 

YAMBUK P215 SWER ACR FS KRT013 29/01/2020 

WILBY 73A SWER ACR CME016 29/01/2020 

SHTS KYM 2 P95A SWER ACR MNA014 6/02/2020 

MCCONNELLS RD P1 SWER ACR TRG004 7/02/2020 

CHILLINGOLLAH P183 ACR SHL001 11/02/2020 

CRANLEIGH P1 SWER ACR PLD003 14/02/2020 

COLFITZ SOUTH P1 SWER ACR HTN006 14/02/2020 

WOLLERMANN P1 SWER ACR PLD001 20/02/2020 

PORTLAND SOUTH P34 SWER ACR PLD006 20/02/2020 

KENNA P12 SWER ACR TRG004 26/02/2020 

BESSIEBELLE P76 ISO KRT013 3/03/2020 

MUSTONS CREEK P2A SWER ACR TRG002 4/03/2020 

FYANS-LUCAS P2 SWER ACR CDN006 10/03/2020 

SANDYS LANE P6 SWER ACR CDN006 12/03/2020 

HARROW P64 SWER ACR FS HSM004 12/03/2020 

CORAM P19 SWER ACR CDN006 17/03/2020 

BRIDGEWATER P27 SWER ACR PLD006 28/04/2020 

PURRUM SCHOOL P1 SWER ACR CDN001 29/04/2020 
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2 Plans of work to be carried 
out during the next 
reporting period  
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This section provides details of works planned to be carried out during the reporting period (1 May 2020 to 30 
April 2021).  

Percentage Complete is the forecast percentage complete as at 30 April 2021.  

 

2.1  REFCL program status [S120P(1)(c)(i)] 

 

2.1.1 Castlemaine (CMN) 

 

CMN REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 1/08/2016 

100% 15% 
Design complete 29/07/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 24/03/2017 
100% 10% 

REFCL delivered to site 13/07/2018 

Construction - Lines 
Line works commenced 24/06/2017 

100% 20% 
Line works complete 14/10/2018 

Construction - Stations 
Station works commenced 30/05/2017 

100% 15% 

Station works complete 12/09/2018 

Construction - Third Party 

Number of affected HV Customer 
Connections 

4 

HV customer works commenced 7/02/2018 
100% 20% 

HV customer works complete 30/11/2020 

Testing / Commissioning 

REFCL testing / commissioning 
commenced 

13/09/2018 
100% 10% 

REFCL commissioned and operable 11/10/2018 

Close Out REFCL at "required capacity" 19/10/2018 100% 5% 

Total weighted percentage complete 100% 

     This zone substation is located at  -37.07236807, 144.20669317 (latitude, longitude) 
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2.1.2 Colac (CLC) 

 

CLC REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 7/11/2016 

100% 15% 
Design complete 17/10/2018 

Procurement 

Number of REFCL units required 2 

REFCL order placed 24/03/2017 
100% 10% 

REFCL delivered to site 3/07/2018 

Construction - Lines 
Line works commenced 12/04/2017 

100% 20% 
Line works complete 15/02/2019 

Construction - Stations 
Station works commenced 15/09/2018 

100% 15% 

Station works complete 15/02/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 6 

HV customer works commenced 15/10/2019 
100% 20% 

HV customer works complete 31/01/2019 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 31/03/2019 
100% 10% 

REFCL commissioned and operable 31/03/2019 

Close Out REFCL at "required capacity" 18/05/2020 100% 5% 

Total weighted percentage complete 100% 

     This zone substation is located at  -38.34056225, 143.60615730 (latitude, longitude) 
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2.1.3 Ballarat North (BAN) 

 

BAN REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/12/2018 

100% 20% 
Design complete 16/05/2019 

Procurement 

Number of REFCL units required 3 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 17/05/2019 

Construction - Lines 
Line works commenced 1/03/2019 

100% 25% 
Line works complete 31/05/2020 

Construction - 
Stations 

Station works commenced 1/05/2019 
100% 15% 

Station works complete 19/12/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 9* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/06/2020 
100% 10% 

REFCL commissioned and operable 17/07/2020 

Close Out REFCL at "required capacity" 20/11/2020 100% 10% 

Total weighted percentage complete 100% 

     This zone substation is located at  -37.53477699, 143.84742737 (latitude, longitude) 
 
*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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2.1.4 Ballarat South (BAS) 

 

BAS REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/06/2019 

100% 20% 
Design complete 31/12/2019 

Procurement 

Number of REFCL units required 3 

REFCL order placed 1/10/2019 
100% 15% 

REFCL delivered to site 30/01/2020 

Construction - Lines 
Line works commenced 2/01/2020 

100% 25% 
Line works complete 14/08/2020 

Construction - 
Stations 

Station works commenced 17/03/2020 
100% 15% 

Station works complete 14/08/2020 

Construction - Third 
Party 

Number of affected HV Customer Connections 5* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 31/08/2020 
100% 10% 

REFCL commissioned and operable 16/10/2020 

Close Out REFCL at "required capacity" 13/11/2020 100% 10% 

Total weighted percentage complete 100% 

     This zone substation is located at  -37.57505901, 143.82751465 (latitude, longitude) 
 
*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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2.1.5 Bendigo Terminal Station (BETS) 

 

BETS REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/09/2019 

100% 20% 
Design complete 31/03/2020 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 7/07/2020 

Construction - Lines 
Line works commenced 1/03/2020 

100% 25% 
Line works complete 13/10/2020 

Construction - 
Stations 

Station works commenced 1/04/2020 
100% 15% 

Station works complete 13/10/2020 

Construction - Third 
Party 

Number of affected HV Customer Connections 4* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 27/10/2020 
100% 10% 

REFCL commissioned and operable 6/11/2020 

Close Out REFCL at "required capacity" 27/11/2020 100% 10% 

Total weighted percentage complete 100% 

     This zone substation is located at  -36.78490276, 144.25368547 (latitude, longitude) 
 
*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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2.1.6 Bendigo (BGO) 

 

BGO REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/06/2019 

100% 20% 
Design complete 15/11/2019 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 15/09/2019 

Construction - Lines 
Line works commenced 1/07/2019 

100% 25% 
Line works complete 15/06/2020 

Construction - 
Stations 

Station works commenced 18/11/2019 
100% 15% 

Station works complete 15/06/2020 

Construction - Third 
Party 

Number of affected HV Customer Connections 3* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 16/06/2020 
100% 10% 

REFCL commissioned and operable 3/07/2020 

Close Out REFCL at "required capacity" 31/07/2020 100% 10% 

Total weighted percentage complete 100% 

     This zone substation is located at  -36.77055176, 144.27696705 (latitude, longitude) 
 
*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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2.1.7 Geelong (GL) – exemption request submitted in relation to the establishment of Gheringhap ZSS. No 
works to take place at GL 

 

 

GL REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 

 0% 20% 
Design complete 

 

Procurement 

Number of REFCL units required 2 

REFCL order placed 
 0% 15% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections 1* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 5% 

     This zone substation is located at  -38.12868286, 144.34043884 (latitude, longitude) 
 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
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2.1.8 Corio (CRO) – exemption request submitted in relation to the establishment of Gheringhap ZSS. No 
works to take place at GL 

 

 

CRO REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 

 0% 5% 
Business Case approval 

 

Design 
Design commenced 

 0% 20% 
Design complete 

 

Procurement 

Number of REFCL units required 2 

REFCL order placed 
 0% 15% 

REFCL delivered to site 
 

Construction - Lines 
Line works commenced 

 0% 25% 
Line works complete 

 

Construction - 
Stations 

Station works commenced 
 0% 15% 

Station works complete 
 

Construction - Third 
Party 

Number of affected HV Customer Connections N/A* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 
 0% 10% 

REFCL commissioned and operable 
 

Close Out REFCL at "required capacity" 
 

0% 10% 

Total weighted percentage complete 0% 

     This zone substation is located at  -38.094372, 144.369660 (latitude, longitude) 
 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
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2.1.9 Terang (TRG) 

 

TRG REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2018 

100% 5% 
Business Case approval 13/12/2019 

Design 
Design commenced 1/06/2019 

100% 20% 
Design complete 30/06/2020 

Procurement 

Number of REFCL units required 1 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 13/09/2019 

Construction - Lines 
Line works commenced 1/02/2020 

100% 25% 
Line works complete 2/11/2020 

Construction - 
Stations 

Station works commenced 17/02/2020 
100% 15% 

Station works complete 31/01/2021 

Construction - Third 
Party 

Number of affected HV Customer Connections 4* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/02/2021 
100% 10% 

REFCL commissioned and operable 14/02/2021 

Close Out REFCL at "required capacity" 1/03/2021 100% 10% 

Total weighted percentage complete 100% 

     This zone substation is located at  -38.23764080, 142.92971492 (latitude, longitude) 
 
*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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2.1.10 Hamilton (HTN) 

 

HTN REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 2/02/2020 

100% 20% 
Design complete 31/12/2020 

Procurement 

Number of REFCL units required 2 

REFCL order placed 7/05/2020 
100% 15% 

REFCL delivered to site 3/11/2020 

Construction - Lines 
Line works commenced 1/02/2021 

50% 25% 
Line works complete 30/08/2021 

Construction - 
Stations 

Station works commenced 1/02/2021 
50% 15% 

Station works complete 30/10/2021 

Construction - Third 
Party 

Number of affected HV Customer Connections 1* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/11/2021 
0% 10% 

REFCL commissioned and operable 18/12/2021 

Close Out REFCL at "required capacity" 30/03/2022 0% 10% 

Total weighted percentage complete 60% 

     This zone substation is located at  -37.754681, 142.008833 (latitude, longitude) 
 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
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2.1.11 Koroit (KRT) 

 

KRT REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 1/04/2020 

100% 20% 
Design complete 31/07/2020 

Procurement 

Number of REFCL units required 1 

REFCL order placed 7/05/2020 
100% 15% 

REFCL delivered to site 3/11/2020 

Construction - Lines 
Line works commenced 1/09/2020 

100% 25% 
Line works complete 18/12/2020 

Construction - 
Stations 

Station works commenced 1/09/2020 
100% 15% 

Station works complete 18/12/2020 

Construction - Third 
Party 

Number of affected HV Customer Connections 1* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/02/2021 
100% 10% 

REFCL commissioned and operable 14/02/2021 

Close Out REFCL at "required capacity" 1/03/2021 100% 10% 

Total weighted percentage complete 100% 

     This zone substation is located at  -38.315227, 142.430583 (latitude, longitude) 
 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
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2.1.12 Merbein (MBN) 

 

MBN REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 1/06/2020 

50% 20% 
Design complete 18/12/2021 

Procurement 

Number of REFCL units required 1 

REFCL order placed 1/05/2020 
100% 15% 

REFCL delivered to site 6/04/2021 

Construction - Lines 
Line works commenced 1/03/2021 

5% 25% 
Line works complete 30/07/2021 

Construction - 
Stations 

Station works commenced 1/03/2021 
5% 15% 

Station works complete 30/09/2021 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/10/2021 
0% 10% 

REFCL commissioned and operable 30/11/2021 

Close Out REFCL at "required capacity" 1/07/2022 0% 10% 

Total weighted percentage complete 32% 

     This zone substation is located at  -34.174709, 142.079499 (latitude, longitude) 
 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
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2.1.13 Stawell (STL) 

 

STL REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 1/05/2020 

100% 20% 
Design complete 30/11/2020 

Procurement 

Number of REFCL units required 1 

REFCL order placed 1/05/2020 
100% 15% 

REFCL delivered to site 6/04/2021 

Construction - Lines 
Line works commenced 1/02/2021 

70% 25% 
Line works complete 30/05/2021 

Construction - 
Stations 

Station works commenced 1/02/2021 
30% 15% 

Station works complete 18/12/2021 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/03/2022 
0% 10% 

REFCL commissioned and operable 31/03/2022 

Close Out REFCL at "required capacity" 30/04/2022 0% 10% 

Total weighted percentage complete 62% 

     This zone substation is located at  -37.059176, 142.752446 (latitude, longitude) 
 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
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2.1.14 Waurn Ponds (WPD) 

 

WPD REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 9/09/2020 

Design 
Design commenced 2/01/2021 

40% 20% 
Design complete 30/08/2021 

Procurement 

Number of REFCL units required 3 

REFCL order placed 1/06/2020 
100% 15% 

REFCL delivered to site 8/02/2021 

Construction - Lines 
Line works commenced 1/08/2021 

0% 25% 
Line works complete 30/08/2022 

Construction - 
Stations 

Station works commenced 1/08/2021 
0% 15% 

Station works complete 30/08/2022 

Construction - Third 
Party 

Number of affected HV Customer Connections 3* 

HV customer works commenced 
 N/A N/A 

HV customer works complete 
 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/11/2022 
0% 10% 

REFCL commissioned and operable 30/11/2022 

Close Out REFCL at "required capacity" 15/12/2022 0% 10% 

Total weighted percentage complete 28% 

     This zone substation is located at  -38.215601, 144.300452 (latitude, longitude) 
 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
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2.2 ELCA program status [S120P(1)(c)(ii)] 

 

The table below forecasts the change in ELCA volumes during the next reporting period (1 May 2020 to 30 April 2021). 

 

Total HV Electric Line Volumes At 1 May 2020 At 30 April 2021 Progress over Reporting Period  

Bare conductor in ELCA Route km Route km Route km 
Polyphase 952.19 952.19 0 

SWER 441.35 360.45 -80.90 

Covered or underground conductor in ELCA Route km Route km Route km 
Polyphase 144.04 144.04 0 

SWER 280.43 361.33 80.90 

 

By 30 April 2021, the planned percentage of total route kilometres of all bare conductors remaining in Electric Line Construction Areas is forecast to 
be 61%.  
 
The table below shows details of planned Electric Line Construction Area works during the next reporting period (1 May 2020 to 30 April 2021). 

 

Electric Line 
Construction 

Area 
Feeder Reason / Driver 

Current Construction Future Construction 

Construction Phasing 
Length 

(Route km) 
Construction Phasing 

LEGL./16-206 BET004 Proactive replacement/direction Bare Conductor SWER 6.9 Underground Cable SWER 

LEGL./16-201 EHK024 Proactive replacement/direction Bare Conductor SWER 24 Underground Cable SWER 

LEGL./16-201 EHK024 Proactive replacement/direction Bare Conductor SWER 33 Covered Conductor SWER 

LEGL./16-199 WIN022 Proactive replacement/direction Bare Conductor SWER 17 Covered Conductor SWER 
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2.3  SWER ACR program status [S120P(1)(c)(iii)] 

 

For the next reporting period Powercor plans to install 2 Automatic Circuit Reclosers (ACR) in relation to Single 
Wire Earth Return (SWER) lines. Details are provided in the following table.  

 

ACR NAME FEEDER 
PLANNED 

COMPLETION DATE 

HESKET RD TIE P78 WND012 Q2 2020 

ALLENVALE ISO 3 CLC014 Q3 2020 

 

 


