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This section provides details of works carried out during the reporting period (1 May 2020 to 30 April 2021). 

1.1 REFCL program status [S120P(1)(a)(i)] 

 

1.1.1 Ballarat North (BAN) 

 

BAN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/12/2018 

100% 20% 
Design complete 16/05/2019 

Procurement 

Number of REFCL units required 3 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 17/05/2019 

Construction - Lines 
Line works commenced 1/03/2019 

100% 25% 
Line works complete 20/03/2020 

Construction - 
Stations 

Station works commenced 1/07/2019 
100% 15% 

Station works complete 20/03/2020 

Construction - Third 
Party 

Number of affected HV Customer Connections 9* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning commenced 31/03/2020 
100% 10% 

REFCL commissioned and operable 13/11/2020 

Close Out REFCL at "required capacity" 10/12/2020 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at  -37.53477699, 143.84742737 (latitude, longitude) 

 
*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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1.1.2 Charlton (CTN) 

 

CTN REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 2/10/2018 

100% 20% 
Design complete 19/12/2018 

Procurement 

Number of REFCL units required 1 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 15/05/2019 

Construction - Lines 
Line works commenced 1/02/2019 

100% 25% 
Line works complete 30/06/2019 

Construction - 
Stations 

Station works commenced 31/01/2019 
100% 15% 

Station works complete 17/11/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 4* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning commenced 11/11/2019 
100% 10% 

REFCL commissioned and operable 15/11/2019 

Close Out REFCL at "required capacity" 18/03/2020 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at  -36.27399871, 143.36318135 (latitude, longitude) 

 
*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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1.1.3 Ballarat South (BAS) 

 

BAS REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/06/2019 

100% 20% 
Design complete 31/01/2020 

Procurement 

Number of REFCL units required 3 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 24/07/2020 

Construction - Lines 
Line works commenced 2/01/2020 

100% 25% 
Line works complete  

Construction - 
Stations 

Station works commenced 17/03/2020 
100% 15% 

Station works complete 24/07/2020 

Construction - Third 
Party 

Number of affected HV Customer Connections 5* 

HV customer works commenced  

N/A N/A 
HV customer works complete 11/10/2020 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 31/08/2020 
100% 10% 

REFCL commissioned and operable 23/10/2020 

Close Out REFCL at "required capacity" 27/11/2020 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at  -37.57505901, 143.82751465 (latitude, longitude)  

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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1.1.4 Bendigo Terminal Station (BETS) 

 

BETS REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/10/2019 

100% 20% 
Design complete 31/03/2020 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 24/07/2020 

Construction - Lines 
Line works commenced 1/03/2020 

100% 25% 
Line works complete 27/11/2020 

Construction - 
Stations 

Station works commenced 1/04/2020 
100% 15% 

Station works complete 10/11/2020 

Construction - Third 
Party 

Number of affected HV Customer Connections 4* 

HV customer works commenced  

N/A N/A 
HV customer works complete 23/10/2020 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 27/10/2020 
100% 10% 

REFCL commissioned and operable 13/11/2020 

Close Out REFCL at "required capacity" 02/12/2020 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at  -36.78490276, 144.25368547 (latitude, longitude)  

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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1.1.5 Bendigo (BGO) 

 

BGO REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced 1/06/2019 

100% 20% 
Design complete 15/11/2019 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 15/09/2019 

Construction - Lines 
Line works commenced 1/07/2019 

100% 25% 
Line works complete 15/06/2020 

Construction - 
Stations 

Station works commenced 18/11/2019 
100% 15% 

Station works complete 15/06/2020 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced  

N/A N/A 
HV customer works complete 15/06/2020 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 16/06/2020 
100% 10% 

REFCL commissioned and operable 03/07/2020 

Close Out REFCL at "required capacity" 05/11/2020 0% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at  -36.77055176, 144.27696705 (latitude, longitude)  

    *Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready  
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1.1.6 Colac (CLC) 

 

CLC REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2016 

100% 5% 
Business Case approval 13/07/2016 

Design 
Design commenced 7/11/2016 

100% 15% 
Design complete 17/10/2018 

Procurement 

Number of REFCL units required 2 

REFCL order placed 24/03/2017 
100% 10% 

REFCL delivered to site 3/07/2018 

Construction - Lines 
Line works commenced 12/04/2017 

100% 20% 
Line works complete 15/02/2019 

Construction - Stations 
Station works commenced 15/09/2018 

100% 15% 

Station works complete 15/02/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 6* 

HV customer works commenced 15/10/2019 
100% 20% 

HV customer works complete 31/01/2019 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 31/03/2019 
100% 10% 

REFCL commissioned and operable 31/03/2019 

Close Out REFCL at "required capacity" 21/05/2020 100% 5% 

Total weighted percentage complete 100% 

     
This zone substation is located at  -38.34056225, 143.60615730 (latitude, longitude) 
*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready  
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1.1.7 Geelong (GL) – exemption request submitted in relation to the establishment of Gheringhap ZSS. No 
works to take place at GL 

 

GL REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 11/09/2017 

100% 5% 
Business Case approval 27/10/2017 

Design 
Design commenced  

0% 20% 
Design complete  

Procurement 

Number of REFCL units required 2 

REFCL order placed  

0% 15% 
REFCL delivered to site  

Construction - Lines 
Line works commenced  

0% 25% 
Line works complete  

Construction - 
Stations 

Station works commenced  

0% 15% 

Station works complete  

Construction - Third 
Party 

Number of affected HV Customer Connections 1* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning commenced  

0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 10% 

Total weighted percentage complete 5% 

     
This zone substation is located at  -38.12868286, 144.34043884 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready  
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1.1.8 Corio (CRO) – exemption request submitted in relation to the establishment of Gheringhap ZSS. No 
works to take place at CRO 

 

 

CRO REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced  

0% 5% 
Business Case approval  

Design 
Design commenced  

0% 20% 
Design complete  

Procurement 

Number of REFCL units required 2 

REFCL order placed  

0% 15% 
REFCL delivered to site  

Construction - Lines 
Line works commenced  

0% 25% 
Line works complete  

Construction - 
Stations 

Station works commenced  

0% 15% 

Station works complete  

Construction - Third 
Party 

Number of affected HV Customer Connections N/A* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning commenced  

0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 10% 

Total weighted percentage complete 0% 

     
This zone substation is located at  -38.094372, 144.369660 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready  
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1.1.9 Ararat (ART) 

 

ART REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2018 

100% 5% 
Business Case approval 15/06/2019 

Design 
Design commenced 25/03/19 

100% 20% 
Design complete 5/07/2019 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 15/05/2019 

Construction - Lines 
Line works commenced 1/08/2019 

100% 25% 
Line works complete 16/12/2019 

Construction - 
Stations 

Station works commenced 1/07/2019 
100% 15% 

Station works complete 22/11/2019 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning commenced 2/12/2019 
100% 10% 

REFCL commissioned and operable 16/12/2019 

Close Out REFCL at "required capacity" 27/03/2020 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at  -37.26880637, 142.92448997 (latitude, longitude)  

*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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1.1.10 Terang (TRG) 

 

TRG REFCL Project Activities 
Completion 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/05/2018 

100% 5% 
Business Case approval 13/12/2019 

Design 
Design commenced 1/06/2019 

100% 20% 
Design complete 30/06/2020 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/10/2018 
100% 15% 

REFCL delivered to site 13/09/2019 

Construction - Lines 
Line works commenced 1/04/2020 

100% 25% 
Line works complete 30/11/2020 

Construction - 
Stations 

Station works commenced 17/02/2020 
100% 15% 

Station works complete 15/02/2021 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced 02/11/2020 
N/A N/A 

HV customer works complete 22/02/2021 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 01/03/2021 
100% 10% 

REFCL commissioned and operable 17/03/2021 

Close Out REFCL at "required capacity" 17/03/2020 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at  -38.23764080, 142.92971224 (latitude, longitude) 
*Being a Tranche 2 site, HV customers are to ensure their assets are REFCL ready 
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1.1.11 Hamilton (HTN) 

 

HTN REFCL Project Activities Forecast Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 15/12/2019 

Design 
Design commenced 2/02/2020 

90% 20% 
Design complete 30/06/2021 

Procurement 

Number of REFCL units required 2 

REFCL order placed 7/05/2020 
100% 15% 

REFCL delivered to site 3/11/2020 

Construction - Lines 
Line works commenced 1/02/2021 

25% 25% 
Line works complete 30/08/2021 

Construction - Stations 
Station works commenced 1/08/2021 

0% 15% 

Station works complete 31/03/2022 

Construction - Third Party 

Number of affected HV Customer 
Connections 

1* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / Commissioning 

REFCL testing / commissioning 
commenced 

31/03/2022 
0% 10% 

REFCL commissioned and operable 30/04/2022 

Close Out REFCL at "required capacity" 30/04/2022 0% 10% 

Total weighted percentage complete 38% 

     
This zone substation is located at  -37.754681, 142.008833 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready  
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1.1.12 Koroit (KRT) 

 

KRT REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 1/04/2020 

100% 20% 
Design complete 15/07/2020 

Procurement 

Number of REFCL units required 1 

REFCL order placed 20/05/2020 
100% 15% 

REFCL delivered to site 15/11/2020 

Construction - Lines 
Line works commenced 01/07/2020 

100% 25% 
Line works complete 30/11/2020 

Construction - 
Stations 

Station works commenced 01/07/2020 
100% 15% 

Station works complete 30/11/2020 

Construction - Third 
Party 

Number of affected HV Customer Connections 1* 

HV customer works commenced  

N/A N/A 
HV customer works complete 12/02/2021 

Testing / 
Commissioning 

REFCL testing / commissioning commenced 01/02/2021 
100% 10% 

REFCL commissioned and operable 16/02/2021 

Close Out REFCL at "required capacity" 16/02/2021 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at  -38.315227, 142.430583 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready 
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1.1.13 Merbein (MBN) 

 

MBN REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 1/06/2020 

50% 20% 
Design complete 31/12/2021 

Procurement 

Number of REFCL units required 1 

REFCL order placed 1/05/2020 
100% 15% 

REFCL delivered to site 5/04/2021 

Construction - Lines 
Line works commenced 19/04/2021 

20% 25% 
Line works complete 25/08/2021 

Construction - Stations 
Station works commenced 13/04/2021 

10% 15% 

Station works complete 25/08/2021 

Construction - Third Party 

Number of affected HV Customer 
Connections 

2* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / Commissioning 

REFCL testing / commissioning 
commenced 

26/08/2021 
0% 10% 

REFCL commissioned and operable 1/10/2021 

Close Out REFCL at "required capacity" 1/10/2021 0% 10% 

Total weighted percentage complete 41% 

     
This zone substation is located at  -34.174709, 142.079499 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready  
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1.1.14 Stawell (STL) 

 

STL REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 01/06/2020 

100% 20% 
Design complete 24/12/2020 

Procurement 

Number of REFCL units required 1 

REFCL order placed 20/05/2020 
80% 15% 

REFCL delivered to site 01/03/2021 

Construction - Lines 
Line works commenced 15/03/2021 

30% 25% 
Line works complete  

Construction - 
Stations 

Station works commenced 12/02/2021 
50% 15% 

Station works complete  

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning commenced  

0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 10% 

Total weighted percentage complete 52% 

     
This zone substation is located at  -37.059176, 142.752446 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready  
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1.1.15 Waurn Ponds (WPD) 

 

WPD REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 09/09/2020 

Design 
Design commenced 15/03/2021 

10% 20% 
Design complete  

Procurement 

Number of REFCL units required 3 

REFCL order placed  

5% 15% 
REFCL delivered to site  

Construction - Lines 
Line works commenced  

0% 25% 
Line works complete  

Construction - 
Stations 

Station works commenced  

0% 15% 

Station works complete  

Construction - Third 
Party 

Number of affected HV Customer Connections 3* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning commenced  

0% 10% 

REFCL commissioned and operable  

Close Out REFCL at "required capacity"  0% 10% 

Total weighted percentage complete 8% 

     
This zone substation is located at  -38.215601, 144.300452 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready  
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1.2  ELCA program status [S120P(1)(a)(ii)]  

 

Total HV Electric Line Volumes At 1 May 2020 At 30 April 2021 Progress over Reporting Period  

Bare conductor in ELCA Route km Route km Route km 
Polyphase 952.2 917.8 -34.1 

SWER 441.4 372.1 -69.3 

Covered or underground conductor in ELCA Route km Route km Route km 
Polyphase 144.0 174.9 41.3 

SWER 280.4 315.5 80.6 

 

As at 30 April 2021, the percentage of total route kilometres of all bare conductors remaining in Electric Line Construction Areas is 72%.  
The table below shows details of Electric Line Construction Area works completed during the reporting period (1 May 2020 to 30 April 2021). 
 

 

 

Construction Phasing

Length 

(Route 

km)

Construction Phasing
Length 

(Route km)

LEGL./16-202 CLC003 Decommissioned Bare Conductor SWER 2.7 n/a n/a 0.0 4/07/2020

LEGL./16-214 BET004 Proactive replacement/directionBare Conductor SWER 1.6 Underground Cable SWER 1.7 1/05/2020

LEGL./16-214 BET006 Proactive replacement/directionBare Conductor SWER 5.3 Underground Cable SWER 5.7 4/07/2020

LEGL./16-230 WPD014 Proactive replacement/directionBare Conductor Single Phase 4.7 Underground Cable Polyphase 5.1 4/07/2020

LEGL./16-230 WPD014 Proactive replacement/directionBare Conductor Single Phase 3.5 Underground Cable Polyphase 5.5 6/08/2020 

LEGL./16-230 WPD014 Proactive replacement/directionBare Conductor Single Phase 4.1 Underground Cable Polyphase 5.7 17/12/2020 

LEGL./16-230 WPD014 Proactive replacement/directionBare Conductor Single Phase 9.1 Underground Cable Polyphase 9.8 19/02/2021 

LEGL./16-230 WIN022 Proactive replacement/directionBare Conductor Polyphase 6.4 Underground Cable Polyphase 7.2 1/07/2020

LEGL./16-230 WIN022 Proactive replacement/directionBare Conductor Single Phase 6.3 Underground Cable Polyphase 8.0 25/05/2020

LEGL./16-230 WIN022 Proactive replacement/directionBare Conductor SWER 17.3 Covered SWER 18.1 22/04/2021

LEGL./16-214 EHK024 Proactive replacement/directionBare Conductor SWER 15.0 Underground Cable SWER 27.7 20/08/2020

LEGL./16-214 EHK024 Proactive replacement/directionBare Conductor SWER 19.2 Covered SWER 19.2 18/04/2021

LEGL./16-214 EHK024 Proactive replacement/directionBare Conductor SWER 8.2 Covered SWER 8.2 17/12/2020

Completion 

Date

Electric Line 

Construction 

Area

Feeder Reason / Driver

Previous Construction New Construction
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1.3  SWER ACR program status [S120P(1)(a)(iii)] 

 

Over the reporting period Powercor has installed 5 Automatic Circuit Reclosers (ACR) in relation to Single Wire 
Earth Return (SWER) lines. Details are provided in the following table.  

 

ACR NAME FEEDER COMPLETION DATE 

HESKET RD TIE P78 SWER ACR FS WND012 23/08/2020 

PULLUT P3 SWER ACR FS NHL015 22/10/2020 

LOELIGER P1 SWER ACR STL006 29/10/2020 

CONALL P1A SWER ACR STL007 28/10/2020 

PIPETRACK P4 SWER ACR STL007 27/10/2020 

 

This concludes the SWER ACR program. 
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2 Plans of work to be carried 
out during the next 
reporting period  
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This section provides details of works planned to be carried out during the reporting period (1 May 2021 to 30 
April 2022).  

Percentage Complete is the forecast percentage complete as at 30 April 2021.  

1.1  REFCL program status [S120P(1)(c)(i)] 

1.1.1 Hamilton (HTN) 

 

HTN REFCL Project Activities Forecast Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 15/12/2019 

Design 
Design commenced 2/02/2020 

100% 20% 
Design complete 30/06/2021 

Procurement 

Number of REFCL units required 2 

REFCL order placed 7/05/2020 
100% 15% 

REFCL delivered to site 3/11/2020 

Construction - Lines 
Line works commenced 1/02/2021 

100% 25% 
Line works complete 31/07/2021 

Construction - Stations 
Station works commenced 1/08/2021 

100% 15% 

Station works complete 31/03/2022 

Construction - Third Party 

Number of affected HV Customer 
Connections 

1* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / Commissioning 

REFCL testing / commissioning 
commenced 

31/03/2022 
100% 10% 

REFCL commissioned and operable 30/04/2022 

Close Out REFCL at "required capacity" 30/04/2022 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at  -37.754681, 142.008833 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready  
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1.1.2 Merbein (MBN) 

 

MBN REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 1/06/2020 

100% 20% 
Design complete 24/12/2020 

Procurement 

Number of REFCL units required 1 

REFCL order placed 1/05/2020 
100% 15% 

REFCL delivered to site 5/04/2021 

Construction - Lines 
Line works commenced 19/04/2021 

100% 25% 
Line works complete 25/08/2021 

Construction - Stations 
Station works commenced 13/04/2021 

100% 15% 

Station works complete 25/08/2021 

Construction - Third Party 

Number of affected HV Customer 
Connections 

2* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / Commissioning 

REFCL testing / commissioning 
commenced 

26/08/2021 
100% 10% 

REFCL commissioned and operable 1/10/2021 

Close Out REFCL at "required capacity" 1/10/2021 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at  -34.174709, 142.079499 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready  
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1.1.3 Stawell (STL) 

 

STL REFCL Project Activities 
Forecast 

Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 1/05/2020 

100% 20% 
Design complete 30/11/2020 

Procurement 

Number of REFCL units required 1 

REFCL order placed 1/05/2020 
100% 15% 

REFCL delivered to site 6/04/2021 

Construction - Lines 
Line works commenced 1/02/2021 

100% 25% 
Line works complete 30/09/2021 

Construction - 
Stations 

Station works commenced 1/02/2021 
100% 15% 

Station works complete 30/06/2021 

Construction - Third 
Party 

Number of affected HV Customer Connections 2* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/03/2022 
100% 10% 

REFCL commissioned and operable 31/03/2022 

Close Out REFCL at "required capacity" 30/04/2022 100% 10% 

Total weighted percentage complete 100% 

     
This zone substation is located at  -37.059176, 142.752446 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready  
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1.1.4 Waurn Ponds (WPD) 

 

WPD REFCL Project Activities Forecast Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 9/09/2020 

Design 
Design commenced 2/01/2021 

100% 20% 
Design complete 15/10/2021 

Procurement 

Number of REFCL units required 3 

REFCL order placed 1/04/2021 
100% 15% 

REFCL delivered to site 8/04/2022 

Construction - Lines 
Line works commenced 1/08/2021 

70% 25% 
Line works complete 30/08/2022 

Construction - Stations 
Station works commenced 1/08/2021 

70% 15% 

Station works complete 30/08/2022 

Construction - Third 
Party 

Number of affected HV Customer 
Connections 

3* 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/11/2022 
0% 10% 

REFCL commissioned and operable 30/11/2022 

Close Out REFCL at "required capacity" 15/12/2022 0% 10% 

Total weighted percentage complete 68% 

     
This zone substation is located at  -38.215601, 144.300452 (latitude, longitude) 
*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready  
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1.1.5 Gheringhap (GHP) 

 

GHP REFCL Project Activities Forecast Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 9/09/2020 

Design 
Design commenced 2/08/2021 

100% 20% 
Design complete 19/01/2022 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/04/2021 
100% 15% 

REFCL delivered to site 1/04/2022 

Construction - Lines 
Line works commenced 1/06/2021 

70% 25% 
Line works complete 31/8/2022 

Construction - Stations 
Station works commenced 1/12/2021 

70% 15% 

Station works complete 31/8/2022 

Construction - Third 
Party 

Number of affected HV Customer 
Connections 

0 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning commenced 28/02/2023 
0% 10% 

REFCL commissioned and operable 31/03/2023 

Close Out REFCL at "required capacity" 31/03/2023 0% 10% 

Total weighted percentage complete 68% 

     
This zone substation is located at  -38.789453, 144.67824 (latitude, longitude)  
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1.1.6 Torquay (TQY) 

 

TQY REFCL Project Activities Forecast Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 9/09/2020 

Design 
Design commenced 2/06/2021 

100% 20% 
Design complete 10/12/2021 

Procurement 

Number of REFCL units required 2 

REFCL order placed 1/04/2021 
100% 15% 

REFCL delivered to site 1/04/2022 

Construction - Lines 
Line works commenced 1/06/2021 

70% 25% 
Line works complete 31/8/2022 

Construction - Stations 
Station works commenced 1/12/2021 

70% 15% 

Station works complete 31/8/2022 

Construction - Third 
Party 

Number of affected HV Customer 
Connections 

0 

HV customer works commenced  

N/A N/A 
HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning commenced 1/11/2022 
0% 10% 

REFCL commissioned and operable 30/11/2022 

Close Out REFCL at "required capacity" 15/12/2022 0% 10% 

Total weighted percentage complete 10% 

     
This zone substation is located at  -38.326481, 144.401637 (latitude, longitude)  
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1.2 ELCA program status [S120P(1)(c)(ii)] 

 

The table below forecasts the change in ELCA volumes during the next reporting period (1 May 2021 to 30 April 2022). 

 

Total HV Electric Line Volumes At 1 May 2021 At 30 April 2022 Progress over Reporting Period  

Bare conductor in ELCA Route km Route km Route km 
Polyphase 917.8 914.7 -3.1 

SWER 372.1 372.1 0 

Covered or underground conductor in ELCA Route km Route km Route km 
Polyphase 174.9 178.0 3.1 

SWER 315.5 315.5 0 

 

By 30 April 2022, the planned percentage of total route kilometres of all bare conductors remaining in Electric Line Construction Areas is forecast to 
be 72%.  
 
The table below shows details of planned Electric Line Construction Area works during the next reporting period (1 May 2021 to 30 April 2022). 

 

Electric Line 
Construction 

Area 
Feeder Reason / Driver 

Current Construction Future Construction 

Construction Phasing 
Length 

(Route km) 
Construction Phasing 

LEGL./16-201 CDN002 Proactive replacement  Bare Conductor Polyphase 3.1 Covered Conductor  Polyphase 
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1.3  SWER ACR program status [S120P(1)(c)(iii)] 

 

The program is now complete.  

For the next reporting period Powercor has no plans to install Automatic Circuit Reclosers (ACR) in relation to 
Single Wire Earth Return (SWER) lines.   

 

 

 


