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Purpose
As part of the Electrical Safety Amendment (Bushfire Mitigation Civil Penalties Scheme) Bill , this report provides 
information regarding the status of the REFCL and Electric Line Construction Areas (ELCA) programs for the 
reporting period, 1 May 2022 to 30 April 2023. This report also summarises works planned in the next reporting 
period, 1 May 2023 to 30 April 2024.  
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Report 2022-2023 

1.1 Works carried out during the reporting period 
This section provides details of works carried out during the reporting period , 1 May 2022 to 30 April 2023. 

1.1.1 REFCL program status [S120P(1)(a)(i)] 

1.1.1.1 Stawell (STL) 

 

STL REFCL Project Activities Completion Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 01/06/2020 

100% 20% 
Design complete 24/12/2020

Procurement 

Number of REFCL units required 1

REFCL order placed 20/05/2020 
100% 15% 

REFCL delivered to site 01/03/2021 

Construction - Lines 
Line works commenced 15/03/2021 

100% 25% 
Line works complete 

Construction - Stations 
Station works commenced 12/02/2021 

100% 15% 

Station works complete 30/06/2021 

Construction - Third 
Party 

Number of affected HV Customer 
Connections 

2* 

HV customer works commenced  * 
100% 0% 

HV customer works complete 30/06/2021 

Testing / Commissioning 

REFCL testing / commissioning 
commenced 

08/07/2021 

100% 10% 

REFCL commissioned and 
operable 

02/08/2021 

Close Out REFCL at "required capacity" 20/10/2021 100% 10% 

Total weighted percentage complete 100% 

This zone substation is located at -37.059176, 142.752446 (latitude, longitude) 

*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready. Commencement date of 
customer-side works is not known. 

 
 

Table 1: Stawell (STL) REFCL 
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1.1.1.2 Gheringhap (GHP)

 

GHP REFCL Project Activities Completion Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 31/05/2020 

Design 
Design commenced 1/03/2021 

100% 20% 
Design complete 23/02/2022 

Procurement 

Number of REFCL units required 2 

REFCL order placed 15/05/2021 
100% 15% 

REFCL delivered to site 31/07/2022 

Construction - Lines 
Line works commenced 01/06/2021 

100% 25% 
Line works complete 24/03/2023 

Construction - Stations 
Station works commenced 01/08/2021 

100% 15% 

Station works complete 28/02/2023 

Construction - Third 
Party 

Number of affected HV Customer 
Connections 

N/A*

HV customer works commenced  
N/A N/A 

HV customer works complete  

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 

20/03/2023 

100% 10% 

REFCL commissioned and 
operable 

27/03/2023 

Close Out REFCL at "required capacity" 13/04/2023 100% 10% 

Total weighted percentage complete 100% 

This zone substation is located at -38.081619, 144.240589 (latitude, longitude) 

*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready.  
 

Table 2: Gheringhap (GHP) REFCL 
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1.1.1.3 Hamilton (HTN)

 

HTN REFCL Project Activities Completion Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 11/12/2019 

Design 
Design commenced 2/02/2020 

100% 20% 
Design complete 30/06/2020 

Procurement 

Number of REFCL units required 2 

REFCL order placed 20/05/2020 
100% 15% 

REFCL delivered to site 1/12/2021 

Construction - Lines 
Line works commenced 15/03/2021 

100% 25% 
Line works complete 30/06/2021 

Construction - Stations 
Station works commenced 13/07/2021 

100% 15% 

Station works complete 29/04/2022 

Construction - Third 
Party

Number of affected HV Customer 
Connections 

1* 

HV customer works commenced  * 
100% 0%

HV customer works complete 9/04/2020 

Testing / 
Commissioning 

REFCL testing / commissioning 
commenced 

23/05/2022 

100% 10% 

REFCL commissioned and 
operable 

25/05/2022 

Close Out REFCL at "required capacity" 28/07/2022 100% 10% 

Total weighted percentage complete 100% 

This zone substation is located at -37.753635, 142.009415 (latitude, longitude)

*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready. Commencement date of 
customer-side works is not known. 

 
 

Table 3: Hamilton (HTN) REFCL 

 

 

 

 

 

 

 

 

  



 

 

 

5        Powercor S120P Annual Compliance Report  Report                                                                                                                              

 

 

1.1.1.4 Torquay (TQY)

 

TQY REFCL Project Activities Completion Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 09/09/2020 

Design 
Design commenced 15/03/2021 

100% 20% 
Design complete 20/12/2021 

Procurement 

Number of REFCL units required 2 

REFCL order placed 15/05/2021 
100% 15% 

REFCL delivered to site 31/07/2022 

Construction - Lines 
Line works commenced 25/01/2022 

100% 25% 
Line works complete 22/02/2023 

Construction - Stations 
Station works commenced 25/01/2022 

100% 15% 

Station works complete 1/09/2022 

Construction - Third 
Party

Number of affected HV Customer 
Connections 

N/A* 

HV customer works commenced  
N/A N/A

HV customer works complete  

Testing / Commissioning 

REFCL testing / commissioning 
commenced 

5/09/2022 

100% 10% 

REFCL commissioned and 
operable 

26/09/2022 

Close Out REFCL at "required capacity" 13/12/2022 100% 10% 

Total weighted percentage complete 100% 

This zone substation is located at -38.312254, 144.280856 (latitude, longitude)

*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready  

Table 4: Torquay (TQY) REFCL 
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1.1.1.5 Waurn Ponds (WPD)

 

WPD REFCL Project Activities Completion Date 
Percentage 
Complete 

Weighting 

Initiate 
Business Case commenced 1/06/2019 

100% 5% 
Business Case approval 09/09/2020 

Design 
Design commenced 15/03/2021 

100% 20% 
Design complete 20/12/2021 

Procurement 

Number of REFCL units required 3 

REFCL order placed 15/05/2021 
100% 15% 

REFCL delivered to site 30/06/2022 

Construction - Lines 
Line works commenced 20/07/2021 

100% 25% 
Line works complete 30/08/2022 

Construction - Stations 
Station works commenced 22/01/2022 

100% 15% 

Station works complete 9/09/2022 

Construction - Third 
Party

Number of affected HV Customer 
Connections 

3* 

HV customer works commenced  * 
100% 0%

HV customer works complete 15/07/2022 

Testing / Commissioning 

REFCL testing / commissioning 
commenced 

1/09/2022 

100% 10% 

REFCL commissioned and 
operable 

26/09/2022 

Close Out REFCL at "required capacity" 26/10/2022 100% 10% 

Total weighted percentage complete 100% 

This zone substation is located at -38.215601, 144.300452 (latitude, longitude)

*Being a Tranche 3 site, HV customers are to ensure their assets are REFCL ready. Commencement date of 
customer-side works is not known. 

 
 

Table 5: Waurn Ponds (WPD) REFCL 
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1.2  Works to be carried out during the next reporting period 
 

This section provides details of works planned to be carried out during the reporting period, 1 May 2023 to 30 April 2024.  

 

1.2.1     REFCL program status [S120P(1)(c)(i)]

 

The REFCL program was completed in April 2023. There are no more works planned to be carried out in this program. 
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