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1. Overview 

Under Section 120P of the Electricity Safety Act, Jemena Electricity Networks (Vic) Ltd  (JEN) is required to submit 

an Annual Compliance Report to ESV before 1 Aug each year. . 

The report covers the status of three additional bushfire mitigation duties as: 

 installation of Rapid Earth Fault Current Limiters (REFCL) (or similar technology) with performance 

capacities as prescribed in the bushfire mitigation regulations; 

 construction of electric power lines in areas defined “Electric Line Construction Areas” (ELCA) in the Act; 

and 

 installation of Automatic Circuit Reclosers (ACR) for Single Wire Earth Return (SWER) lines. 

JEN does not have electric power lines in ELCA and all SWER lines were removed by 2012.  The status of the 

delivery of the prescribed RECFL at JEN Zone Substation, Coolaroo (COO), is reported below. 
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2. S 120 P Annual Compliance Reports 

2.1.1  REFCL Program Status [S120 P (1) a(i)] (as at 30 April 2021) 

 

JEN REFCL Project Activities 

Date 

Completed 

Percentage 

Completed 

Weightings 

(indicative 

only) 

Initiate Business Case commenced Feb 2021 100% 5% 

Business Case approval  50% 5% 

Design Design commenced Jan 2021 100% 5% 

Design complete  50% 5% 

Procurement No. of REFCL units required Two (2) 

REFCL order placed  0% 5% 

REFCL delivered to site  0% 10% 

Construction-

Lines 

Line works commenced  0% 5% 

Line works completed  0% 10% 

Construction-

Stations 

Station works commenced  0% 5% 

Station works complete  0% 10% 

Construction-

Third Party 

No. of affected HV Customer 

Connections 

Two (2) 

 

HV customer works 

commenced 

 50% 5% 

HV customer works 

complete 

 0% 10% 

Testing/ 

Commissioning 

REFCL 

testing/commissioning 

commenced 

 0% 5% 

REFCL commissioned and 

operable 

 0% 5% 

Close-out REFCL at “required 

capacity” 

 0% 10% 

 

Total Weighted Percentage Complete 

 

17.5% 

 

100% 
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Notes:  

The above table reflects the status of JEN’s REFCL program for the current reporting period (1 May 20 to 30 Apr 

21) noting: 

1. the project scope for COO is: 

a) Install 2 x REFCL; and 

b) Undertake network augmentation to comply with ESV granted exemptions; 

 

2. the project scope for the 3 x JEN feeders supplied by AusNet Services owned Kalkallo (KLO) Zone Substation 

is: 

a) Supply the predominantly overhead feeder (KLO22) from COO; and 

b) Undertake network augmentation for other feeders to comply with ESV granted exemptions; and 

 

3. JEN has two HV customer supply points that have REFCL based supplies: 

a) Metro Trains Melbourne (MTM’s) Roxburgh Park traction supply; and 

b) Holcim Quarry at Oaklands Junction. 

JEN has engaged with both customers regarding these supply connections. 

 

2.1.2 ELCA Program Status [S120 P (1) a(ii)] 

 

Total HV Electric Line Volumes 
At 1 May 2020 At 30 April 2021 Progress over 

Reporting Period 

Bare Construction in ELCA Route Km Route Km Route Km 

Polyphase 0.0 0.0 0.0 

SWER 0.0 0.0 0.0 

 

Covered or Underground 

Construction  in ELCA 

Route Km Route Km Route Km 

Polyphase 0.0 0.0 0.0 

SWER 0.0 0.0 0.0 

 

Note: There are no areas mandated as ELCA in the JEN distribution area.  Therefore as defined by legislation, 

JEN is fully compliant with this bushfire mitigation obligation/duty. 
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2.1.3  SWER ACR Program [S120 P (1) a(iii)] 

ACR  Name Feeder Completion Date 

Not Applicable Not Applicable Not Applicable 

 

Note: JEN does not own or operate any SWER lines. Therefore as defined by legislation, JEN is fully compliant 

with this bushfire mitigation obligation/duty.  
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2.2.1  REFCL Program Status [S120 P (1) c(i)] (as at 30 April 2022) 

 

JEN REFCL Project Activities 

Date 

Completed 

Percentage 

Completed 

Weightings 

(indicative 

only) 

Initiate Business Case commenced May 2021 100% 5% 

Business Case approval June 2021 100% 5% 

Design Design commenced Jan 2021 100% 5% 

Design complete Aug 2021 100% 5% 

Procurement No. of REFCL units required Two (2) 

REFCL order placed June 2021 100% 5% 

REFCL delivered to site Dec 2021 100% 10% 

Construction-

Lines 

Line works commenced Aug 2021 100% 5% 

Line works completed  90% 10% 

Construction-

Stations 

Station works commenced Aug 2021 100% 5% 

Station works complete  90% 10% 

Construction-

Third Party 

No. of affected HV Customer 

Connections 

Two (2) 

HV customer works 

commenced 

Jul 2021 100% 5% 

HV customer works 

complete 

 80% 10% 

Testing/ 

Commissioning 

REFCL 

testing/commissioning 

commenced 

 0% 5% 

REFCL commissioned and 

operable 

 0% 5% 

Close-out REFCL at “required 

capacity” 

 0% 10% 

 

Total Weighted Percentage Complete 

 

76.0% 

 

100% 

 

Notes:  

The above table reflects the status of JEN’s REFCL program for the reporting period (1 May 21 to 30 Apr 22) and 

includes: 

a) project funding is secured; 

b) completion of design and procurement activities; 

c) 90% completion construction works at COO including REFCL installation work; and 

d) 90% completion of distribution works.  
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2.2.2 ELCA Program Status [S120 P (1) c(ii)] 

 

Total HV Electric Line Volumes 
At 1 May 2021 At 30 April 2022 Progress over 

Reporting Period 

Bare Construction in ELCA Route Km Route Km Route Km 

Polyphase 0.0 0.0 0.0 

SWER 0.0 0.0 0.0 

 

Covered or Underground 

Construction  in ELCA 

Route Km Route Km Route Km 

Polyphase 0.0 0.0 0.0 

SWER 0.0 0.0 0.0 

 

Note: There are no areas mandated as ELCA in the JEN distribution area.  Therefore as defined by legislation, 

JEN is fully compliant with this bushfire mitigation obligation/duty. 

 

2.2.3  SWER ACR Program [S120 P (1) c(iii)] 

ACR  Name Feeder Completion Date 

Not Applicable Not Applicable Not Applicable 

 

Note: JEN does not own or operate any SWER lines. Therefore as defined by legislation, JEN is fully compliant 

with this bushfire mitigation obligation/duty. 
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3. Board Approval 

The Jemena Board approves the Annual Compliance Report in accordance with section 120P(1)(e) of the 

Electricity Safety Act 1988. 

FOR AND BEHALF OF THE JEMENA ELECTRICITY NETWORKS (VIC) LIMITED: 

 

 

 

 

 


