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1. Overview 

Under Section 120P of the Electricity Safety Act, Jemena Electricity Networks (Vic) Ltd  (JEN) is required to submit 

an Annual Compliance Report to ESV before 1 August each year. 

The report covers the status of three additional bushfire mitigation duties as: 

 installation of Rapid Earth Fault Current Limiters (REFCL) (or similar technology) with performance capacities 

as prescribed in the bushfire mitigation regulations; 

 construction of electric power lines in areas defined “Electric Line Construction Areas” (ELCA) in the Act; and 

 installation of Automatic Circuit Reclosers (ACR) for Single Wire Earth Return (SWER) lines. 

JEN does not have electric power lines in ELCA and all SWER lines were removed by 2012. The status of the 

delivery of the prescribed RECFL at JEN Zone Substation, Coolaroo (COO), is reported below. 
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2. S 120 p Annual Compliance Report 

2.1.1 REFCL Program Status [S120 P (1) a(i)] (as at 30 April 2023) 

JEN REFCL Project Activities 

Date Completed Percentage 

Completed 

Weightings 

(indicative 

only) 

Initiate Business Case commenced Feb 2021 100% 5% 

Business Case approval Jun 2021 100% 5% 

Design Design commenced Jan 2021 100% 5% 

Design complete Mar 2023 100% 5% 

Procurement No. of REFCL units required Two (2) 

REFCL order placed Aug 2021 100% 5% 

REFCL delivered to site Dec 2022 100% 10% 

Construction-

Lines 

Line works commenced Sep 2021 100% 5% 

Line works completed Apr 2023 100% 10% 

Construction-

Stations 

Station works commenced Nov 2021 100% 5% 

Station works complete Dec 2022 100% 10% 

Construction-

Third Party 

No. of affected HV Customer 

Connections 

Two (2) 

 

HV customer works 

commenced 

Sep 2021 100% 5% 

HV customer works complete1  100% 10% 

Testing/ 

Commissioning 

REFCL testing/commissioning 

commenced 

Jan 2023 100% 5% 

REFCL commissioned and 

operable 

Feb 2023 100% 5% 

Close-out REFCL at “required capacity” Apr 2023 100% 10% 

 

Total Weighted Percentage Complete 

 

100% 

 

100% 

Notes:  

The above table reflects the status of JEN’s REFCL program for the reporting period (1 May 22 to 30 Apr 23) and 

includes 

(a) completion of REFCL installation works at COO; 

(b) successful demonstration of Required Capacity at COO;  

(c) completion of distribution works to meet JEN’s exemption as granted on 27 April 2023 

 

1 To support a HV customer (MTM) who has been delayed on their works, JEN has provided a  temporary non-REFCL supply solution to eliminate risk of damage 

to customer’s infrastructure during REFCL operations.  Once the customer has commissioned their upgraded infrastructure, supply to Roxburgh Park traction 

substation will revert back to COO. The works being undertaken by HV customer (MTM) for Roxburgh Park traction substation are scheduled for completion in 

November 2023. 
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2.1.2 ELCA Program Status [S120 P (1) a(ii)] 

Total HV Electric Line Volumes 
At 1 May 2022 At 30 April 2023 Progress over 

Reporting Period 

Bare Construction in ELCA Route Km Route Km Route Km 

Polyphase 0.0 0.0 0.0 

SWER 0.0 0.0 0.0 

 

Covered or Underground 

Construction  in ELCA 

Route Km Route Km Route Km 

Polyphase 0.0 0.0 0.0 

SWER 0.0 0.0 0.0 

Note: There are no areas mandated as ELCA in the JEN distribution area.  Therefore as defined by legislation, 

JEN is fully compliant with this bushfire mitigation obligation/duty. 

2.1.3 SWER ACR Program [S120 P (1) a(iii)] 

ACR  Name Feeder Completion Date 

Not Applicable Not Applicable Not Applicable 

Note: JEN does not own or operate any SWER lines. Therefore as defined by legislation, JEN is fully compliant 

with this bushfire mitigation obligation/duty. 

2.2  
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2.2.1 REFCL Program Status [S120 P (1) c(i)] (as at 30 April 2024) 

JEN REFCL Project Activities 

Date 

Completed 

Percentage 

Completed 

Weightings 

(indicative only) 

Initiate Business Case commenced Feb 2021 100% 5% 

Business Case approval Jun 2021 100% 5% 

Design Design commenced Jan 2021 100% 5% 

Design complete Mar 2023 100% 5% 

Procurement No. of REFCL units required Two (2) 

REFCL order placed Aug 2021 100% 5% 

REFCL delivered to site Dec 2022 100% 10% 

Construction-Lines Line works commenced Sep 2021 100% 5% 

Line works completed Apr 2023 100% 10% 

Construction-

Stations 

Station works commenced Nov 2021 100% 5% 

Station works complete Dec 2022 100% 10% 

Construction-Third 

Party 

No. of affected HV Customer 

Connections 

Two (2) 

HV customer works commenced Jul 2021 100% 5% 

HV customer works complete2 Nov 2023 100% 10% 

Testing/ 

Commissioning 

REFCL testing/commissioning 

commenced 

Jan 2023 100% 5% 

REFCL commissioned and 

operable 

Feb 2023 100% 5% 

Close-out REFCL at “required capacity” Apr 2023 100% 10% 

 

Total Weighted Percentage Complete 

 

100.0% 

 

100% 

  

 

2 The above table reflects the status of JEN’s REFCL program for the reporting period (1 May 23 to 30 Apr 24) and includes completion of works by HV customer 

(MTM) for Roxburgh Park traction substation. 
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2.2.2 ELCA Program Status [S120 P (1) c(ii)] 

Total HV Electric Line Volumes 
At 1 May 2024 At 30 April 2024 Progress over Reporting 

Period 

Bare Construction in ELCA Route Km Route Km Route Km 

Polyphase 0.0 0.0 0.0 

SWER 0.0 0.0 0.0 

 

Covered or Underground 

Construction  in ELCA 

Route Km Route Km Route Km 

Polyphase 0.0 0.0 0.0 

SWER 0.0 0.0 0.0 

Note: There are no areas mandated as ELCA in the JEN distribution area.  Therefore as defined by legislation, 

JEN is fully compliant with this bushfire mitigation obligation/duty. 

2.2.3 SWER ACR Program [S120 P (1) c(iii)] 

ACR  Name Feeder Completion Date 

Not Applicable Not Applicable Not Applicable 

Note: JEN does not own or operate any SWER lines. Therefore as defined by legislation, JEN is fully compliant 

with this bushfire mitigation obligation/duty. 
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Board Approval 

The Jemena Board approves the Annual Compliance Report in accordance with section 120P(1)(e) of the 

Electricity Safety Act 1988. 

FOR AND BEHALF OF THE JEMENA ELECTRICITY NETWORKS (VIC) LIMITED: 

date & time 21/07/2023 

 

 

sign here ► 

 

 

 Managing Director  

print name FRANK TUDOR  

 

 


